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PART III - LIST OF DOCUMENTS 
EXHIBITS AND OTHER ATTACHMENTS 

 
SECTION J 

 
APPENDIX B  

 
ADVANCE UNDERSTANDING ON PERSONNEL COSTS 

POLICIES AND PROCEDURES 
 
 
1.0 INTRODUCTION 
 
This Appendix B supplements the clauses entitled “Promises and Commitments,” “Advance 
Understanding on Personnel Costs, Policies, and Procedures,” “Labor Relations,” and “Payment 
and Advances” by setting forth the basis for determining the allowability of those Contractor and 
Major Subcontractor human resource management policies and related expenses which have cost 
implications under the Contract.  This agreement is intended to cover the majority of the human 
resources costs incurred by the Contractor for work performed by employees assigned to work 
tasks authorized by the Richland Operations Office in accordance with this Contract.  Failure to 
mention an item of cost herein does not, however, imply that it is either allowable or 
unallowable.   
 
The Contractor and Major Subcontractors shall select, employ, manage, and direct the work 
force; and, apply the policies set forth herein in general conformity with the methods used in the 
Contractor’s private operations insofar as those methods are not inconsistent with this Contract.  
The Contractor shall use effective management review procedures and internal controls to assure 
that the allowable costs set forth herein are not exceeded, and that areas which require prior 
approval of the DOE Contracting Officer or designated representative are reviewed and approved 
prior to incurrence of costs. 
 
Either party may request that this Appendix B be revised and the parties hereto agree to give 
consideration in good faith to any such request.  Revisions to this Appendix B shall be 
accomplished by executing a reimbursement authorization as approved by the DOE Contracting 
Officer or designated representative.  When revisions to this Appendix B are agreed upon, 
revised pages will be issued reflecting such changes and the effective date of such changes. 
 
This Appendix B is adopted for the exclusive benefit and convenience of the parties hereto, and 
nothing contained herein shall be construed as conferring any right or benefit upon past, present, 
or future employees of the Contractor, or upon any other third party, including a Major 
Subcontractor.  Accordingly, neither this Appendix B nor any part thereof, as amended or 
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modified, will be deemed to constitute a contract between a party hereto and any employee of the 
Contractor or Major Subcontractor or to be consideration for, or an inducement or condition of, 
the employment of any person, or to afford the basis for any claim or right of action whatsoever 
against a party hereto by any employee of the Contractor or other third party, including a Major 
Subcontractor. 
 
The Contractor shall promptly furnish all reports and information required or otherwise indicated 
in this Appendix B to the Contracting Officer or designated representative.  The Contractor and 
the Department of Energy recognize that other data requests may be made from time to time and 
the parties agree to cooperate in meeting such requests. 
 
2.0 GENERAL 
 
Subject to the specific limitations, conditions, and exclusions of Subpart 31.2 of the Federal 
Acquisition Regulations (FAR) as supplemented by DOE Acquisition Regulation (DEAR) 931.2, 
and to the special conditions set forth below, personnel and related costs incurred for work under 
this contract by the Contractor and Major Subcontractors in accordance with the Contractor’s 
corporate-wide policies consistently and uniformly applied throughout the corporation’s 
domestic operations, and which have been furnished to and accepted by DOE-RL, are allowable.  
Such policies will be summarized and submitted in the form of a Personnel Policies Manual 
applicable to this Contract. 
 
Certain employees of the Contractor and Major Subcontractors, as agreed by the parties, 
transferred from an affiliate to work under the Contract may continue to participate in their 
corporate group insurance, pension and savings, and severance pay plans.  Costs for such 
continued participation while assigned to work under the Contract shall be billed to the Contract 
pursuant to applicable FAR cost principles and/or Cost Accounting Standards.  The DOE shall 
have no further obligation for costs incurred by the parent organizations on behalf of such 
employees after reassignment or termination from Contract work. 
 
Revisions to corporate-wide or contract-only policies and employee benefit plans which increase 
costs will be provided to DOE-RL for review for allowability prior to incurrence of costs. 
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3.0 DEFINITIONS 
 
Contractors 
 
 The Contractor – Fluor Daniel Hanford, Inc.  
 
 Major Subcontractors – Subcontractors included in the terms of this Appendix B and 

throughout this contract are:  
 
 B&W Hanford Company  Numatec Hanford Corporation 
      Waste Management Federal Services of 

Hanford, Inc. 
 
 In addition, DynCorp Tri-Cities Services, Inc. and Protection Technology Hanford are 

included in the terms of this Appendix B,  
 
Credited Service – Length of service for employees shall mean employment with the Contractor 
or Major Subcontractors (and other named Subcontractors) including recognized service with 
predecessor companies and other Contractor organizations.  Service for employees who are hired 
from Westinghouse Hanford Company (WHC) and its integrated subcontractors shall include all 
credited service now recognized by WHC, including recognized credited service with 
predecessor DOE Hanford Contractors.  
 
Earned service credits for assimilated employees of the Contractor and Major Subcontractors or 
their affiliates transferred to work under the Contract will be counted in the calculation of all 
service based benefits. 
 
FAR – Federal Acquisition Regulation 
 
Incumbent Contractor and integrated subcontractors – Westinghouse Hanford Company and its 
subcontractors, Boeing Computer Services and ICF Kaiser Hanford. 
 
Workweek – The basic (or regular) workweek shall be 40 hours.  Alternative workweeks may be 
established with the approval of the Contracting Officer. 
 
4.0 DIRECT COMPENSATION 
 
The Contractor shall submit its Compensation Program applicable to work under this Contract to 
the Contracting Officer for initial approval.  Proposed Compensation Program design changes 
which affect costs will also be submitted for review and approval by the Contracting Officer. 
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4.1 Administration of Wages and Salaries of nonrepresented employees shall be carried out 
in accordance with sound wage and salary administration principles and in a manner 
which shall provide for equitable treatment of personnel on a definitive, systematic basis 
consistent with economic business practices and judicious expenditure of public funds 
and which shall result in payment of total compensation to individual employees 
conforming to the standards of reasonableness as contemplated by FAR 
Subpart 31.205-6. 

 
4.1.1 Salary Increase Fund – Prior to each salary program year, the Contractor will develop and 

justify, in a manner prescribed by the Contracting Officer, a Salary Increase Fund for 
exempt employees and a Salary Increase Fund for nonexempt-nonbargaining employees 
for review and approval.  The funds are calculated as a percentage of exempt and 
nonexempt-nonbargaining base payroll at the end of the prior salary year, expressed as an 
annualized amount. 

 
 All increases are charged to the fund on an annualized basis.  Once an individual’s salary 

increase is charged to the fund, reuse of that amount, i.e., recovery, for any other purpose 
during the salary year is unallowable.  If an individual terminates before receiving an 
increase, the portion of the fund allocated for that increase may remain in the fund. 

 
 The Contractor shall also provide a copy of the annually developed salary guidelines 

prepared for supervisory use, indicating the parameters for granting various increases 
based on employee performance and current salary. 

 
 The dollar amounts of the funds shall be subject to review and adjustment by the 

Contracting Officer upon a significant reduction in Contractor employment levels, as in a 
reduction- in-force. 

 
4.1.2 Individual Employee Salary Approval – The base annual salary costs for employees of 

the Contractor and Major Subcontractors designated as Key Personnel are reimbursable 
only to the extent each such salary has been approved on DOE Form 3220.5, Application 
for Contractor Compensation Approval, or other approved form, by the Contracting 
Officer. 

 
 The Contractor will provide supporting information with DOE Form 3220.5 (or other 

approved form) on all compensation actions well in advance of the proposed effective 
date. 

 
4.1.3 Incentive Compensation and Bonuses and Project Assignment Allowances will not be 

allowable costs under this Contract. 
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4.1.4 Salary Structures – The Contractor shall establish separate salary structures containing 
position grades, classifications, and salary ranges for Exempt and for Nonexempt 
Nonbargaining employees who are assigned to work on the Contract.  The structures shall 
be submitted to the Contracting Officer for review and approval in advance of incurrence 
of costs.  No salary above the maximum of the salary range shall be allowable except in 
those cases where a “red circle” rate is authorized. 

 
4.1.5 Overtime Control Plan – The Contractor shall submit to the Contracting Officer for 

approval an annual overtime control plan that includes at a minimum (1) an overtime 
premium fund (maximum dollar amount); (2) specific controls for casual overtime for 
nonexempt employees; and (3) an evaluation of alternatives to the use of overtime. 

 
 The Contractor shall submit to the Contracting Officer for approval any additional 

overtime premium funds or plan changes based on mission requirements. 
 
 The Contractor shall submit any request for an extended workweek to the Contracting 

Officer for approval.  An extended work week is a workweek regularly scheduled and 
established in excess of the basic workweek of 40 hours and for a period of more than 
four consecutive weeks. 

 
 The Contractor shall submit a semi-annual report that includes for non-exempt and 

exempt employees: 
 
  (1)  Total cost of overtime; 
  (2)  Total cost of straight time; 
  (3)  Overtime cost as a percentage of straight-time cost; 
  (4)  Total overtime hours; 
  (5)  Total straight-time hours; and 
  (6)  Overtime hours as a percentage of straight-time hours.  
 
 Exempt employees are not eligible for overtime pay except as approved by the 

Contracting Officer. 
 
 Overtime pay shall be based on a 40-hour workweek. 
 
 Overtime work performed by employees of affiliate companies of the Contractor or 

Major Subcontractors, assigned to Contract work on a temporary basis, will be 
administered and paid in accordance with the policies of the affiliate. 
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4.1.6 Premium Pay – The Compensation Program shall contain provisions for any established 
premium payments to employees, such as overtime, shift differential and special 
qualification or certification pay. 

 
4.1.7 Compensation Reports – The Contractor shall submit reports and information relating to 

the administration of wages, salaries and benefits as the Contracting Officer may require 
from time-to-time to evaluate the reasonableness of the Contractor’s total compensation 
program. 

 
4.2 Compensation - Employee Welfare and Other Benefit Plans  
 
4.2.1 General  
 
 Net costs of employer payments for the following non-statutory employee benefit plans, 

as related to work under this Contract, are allowable subject to the limitations and 
conditions set out in FAR 31.2.  The initial terms and conditions of the plans shall be 
submitted to and must be approved by the Contracting Officer. Copies of employee 
communications, such as Summary Plan Descriptions, shall be provided to DOE when 
issued.  Costs incurred in the administration of the following plans are allowable: 

 
  Life Insurance Plan 
  Accidental Death & Dismemberment Plan 
  Short Term Disability Plan 
  Medical Insurance Plan (Indemnity, HMO, PPO, other) 
  Dental Insurance Plan 
  Vision Care Plan 
  Long Term Disability Plan 
  Retiree Medical and Life Insurance Plans  
 
  Other Benefit Plans 
 
  Flexible Spending Account(s) 
  Employee Assistance Program 
 
4.2.2 Separation Pay 
 
 A. The cost of separation pay allowances for employees with one (1) or more years 

of continuous service who are laid off for lack of work will be allowable in 
accordance with the Contractor’s policy.  The initial policy, and any changes 
thereto which increase costs, require the approval of the Contracting Officer. 
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 B. In the event that responsibility for performance of work and services or operation 
of part or all of the Government-owned facilities under this Contract (including 
standby protection and maintenance functions) is assumed by another Contractor 
or Government agency, employees who are transferred to the employ of, or who 
are offered employment within their same classification or at positions of 
comparable responsibility by such Contractor or agency, which employment will 
commence within thirty (30) days after being la id off, will not be paid any 
separation pay allowance. 

 
4.3 GROUP PENSION PLANS 
 
4.3.1 General – Costs of the Contractor’s and Major Subcontractors’ participation with other 

Hanford Site Contractors in the Operations and Engineering Pension Plan, the Hanfo rd 
Contractors Multi-Employer Pension Plan for HAMTC Represented Employees, and the 
Hanford Guards Union Pension Plan, or identical plans as approved by the Contracting 
Officer, will be allowable for the purpose of providing retirement benefits only to 
employees under the Contract, and former employees of predecessor Hanford 
Contractors, who are eligible to participate in one or the other of the Plans in accordance 
with their terms.  The Plans must be established and maintained as qualified defined 
benefits plans under the regulations of the Internal Revenue Service.  The Plan and Trust 
documents and any amendments thereto which effect substantive changes or increase 
costs are subject to the approval of DOE.  With respect to each of the plans, the parties 
agree as follows: 

 
4.3.2 Administration of the Plans 
 
 A. Costs of employer contributions incurred and accrued under the terms of said 

plans and costs incurred in the course of their administration are allowable to the 
extent approved by DOE.  All accounting for such contributions shall be on an 
accrual basis.  At DOE’s request, the Contractor shall provide an itemization of 
costs incurred for administration.  The Plan Fund, not the Contractor, shall be 
liable for costs incurred in the course of administration. 

 
 B. The Contractor will provide to DOE copies of the following annual reports within 

seven months following the close of each plan year: 
 

(1) Accounting reports and annual actuarial valuations.  The reports and 
valuations will include at least the information specified in DOE 
Order 3830.1. 
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(2) IRS Form 5500 with schedules and attachments, as submitted to the Internal 
Revenue Service each year. 

 
(3) Financial Accounting Standards Board (FASB) Statement 87 Report.  A copy 

of the FASB 87 report is prepared each year to satisfy the expense-reporting 
requirement of the Office of Management and Budget. 

 
  The final accounting period shall end with the effective date of Contract 

termination or expiration. 
 
 C. Actuarial gains and losses developed by annual valuations will be taken into 

account for purposes of establishing contributions to the Plan as soon as 
reasonably possible and consistent with requirements of the Employee Retirement 
Income Security Act of 1974; amendments thereto; and, any other applicable 
laws. 

 
D. The aggregate annual contribution to the pension fund may range from the 

minimum specified by the Internal Revenue Code (IRC) Section 412(b) to the 
amount necessary to fully fund the year-end expected current liability.  However, 
the aggregate annual contribution to each plan shall be no less than the minimum 
specified by IRC Section 412(b) nor greater than the tax deductible limit specified 
by the IRC Section 404.  All contributions to the pension fund shall equal the total 
amount currently attributable to participants in the Plans.  These contributions will 
be based on the actuarial valuation for the most recent Plan year.  The fund shall 
be a trust. 

 
 E. If requested by DOE to do so, the Contractor will participate in Pension Plans 

established on a multiple employer basis applicable to some or all DOE prime 
cost-type Contractors on the Hanford Site. 

 
 F. The Contractor will take no action concerning the termination, merger, or spin-off 

or other action affecting the status of the plans as separate contract-only plans 
without the approval of the Contracting Officer.  If the Contractor and DOE agree 
to termination of a defined benefit plan, the provisions of Sections 4.3.3 and 4.3.4 
below will apply. 

 
 G. Unless otherwise required by federal law or resulting from the collective 

bargaining process, no amendment to any of the Pension Plans shall result in 
allowable costs under this contract if the adoption date of such amendment is later 
than 12 months before the termination or expiration date of the Contract. 
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4.3.3 Actions Required at Contract Termination or Expiration 
 
 A. No Replacement Contractor.  In the event the Contract expires or is terminated 

without a replacement Contractor, all employee-accrued benefits are to become 
100 percent vested immediately irrespective of the Plan’s vesting schedule.  All 
employees would receive benefits equivalent to the value of their vested portion 
consistent with the Employee Retirement Income Security Act (ERISA) of 1974. 

 
 B. Replacement Contractor Situation.  In the event of reassignment of all or a portion 

of the Contractor’s work under this contract to a replacement Contractor(s) or 
upon termination or expiration of said contract followed by a replacement 
Contractor(s) the Contractor will assist DOE in the necessary arrangements for 
the replacement Contractor(s) to take over the Plans, Plan assets and Plan 
liabilities for the employees who transfer to the replacement Contractor.  Such 
arrangements shall include preserving for these employees their Pension Service 
time under the Contract by carrying forward Contractor pension service time to 
the replacement Contractor.  Granting of such service credits shall not result in 
duplicate benefits for the same service time. 

 
 C. Change of Plan Sponsor.  The DOE shall have the unilateral right to change a plan 

sponsor upon termination or expiration of the contract. 
 
 D. Determination of Contract Service Pension Plan Assets and Liabilities. 
 

(1) Contract Service Assets.  Contract Service Assets shall be determined in 
accordance with B. above and shall include all assets attributable to DOE-
funded employer contributions (including investment earnings thereon) and 
the employee accumulations (including investment earnings thereon) 
determined at current market value until the date of payment or transfer. 

 
(2) Liabilities for Present and Future Benefits.  The Contractor actuary shall 

determine liabilities for employee plan benefits as of the contract termination 
or expiration date.  Except for active participants retained by the Contractor 
or Major Subcontractor, or an affiliate, and those switched over to a 
replacement Contractor, liabilities may be determined by purchase, through 
competitive bidding, of nonparticipating annuities. 

 
   (a) Pensioners, Survivors, and Terminated Vested Members. The liabilities 

for this class shall be equal to the present value of benefits attributable to 
Contract Service as of the effective date of termination for such 
pensioners, survivors, and terminated vested members who separated 
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from the Contractor or Major Subcontractor, or a predecessor 
Contractor, prior to the date of contract termination.  The present value 
shall be calculated pursuant to Section 4.3.4 below. 

 
   (b) Active Participants Retained by the Contractor, Major Subcontractor, or 

Affiliate.  For active employees who are retained by one of the above, 
the present value of the projected benefits shall be calculated using the 
unit credit funding method, service and salary history as of the contract 
termination date, and pursuant to Section 4.3.4 below.  When such 
employee subsequently terminates his/her employment within two years 
after contract termination, the value of the unvested portion shall revert 
to DOE. 

 
   (c) Active Participants Terminated at Contract Termination or Expiration.  

For active employees who are not retained by the Contractor, Major 
Subcontractors, or affiliates, and who are not switched over to a 
replacement Contractor, the present value of vested accrued benefits 
shall be calculated pursuant to Section 4.3.4 below. 

 
   (d) Active Participants Transferred to Replacement Contractor.  No 

determination of accrued liabilities by the Contractor is required. 
 
4.3.4 FINANCIAL REQUIREMENTS – Funds to be paid or transferred to any party as a result 

of settlements relating to pension plan termination or spinoff shall accrue interest from 
the effective date of termination or spinoff until the date of payment or transfer.  The rate 
of accrued interest shall be negotiated in good faith between the parties to the Contract. 

 
 A. Terminating Operations, Including Plan Termination. 
 
  (1) The Contractor shall calculate pension liabilities attributable to DOE contract 

work.  For this purpose, DOE and the Contractor shall stipulate to one of the 
following as the basis for the frozen liability calculation:   

 
   (a) The market value of annuities,  
   (b) The rate of return on plan assets,  
   (c) The FASB 87 discount rate, or 
   (d) Any other appropriate discount rate.  
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  (2) If the DOE-reimbursed assets in the Plan exceed the frozen DOE liability 

which was calculated according to (1), the Contractor shall reimburse to 
DOE such excess, together with earnings on that excess. 

 
  (3) If ERISA or the Internal Revenue Code restricts the full transfer of excess 

DOE reimbursed assets from the Plan, the Contractor shall pay any 
deficiency directly to DOE. 

 
  (4) If assets are less than the frozen DOE liability which was calculated 

according to (1), DOE shall pay such difference to the Contractor subject to 
the availability of appropriated funds.  These payments will be deposited into 
the pension plan of the terminated or expired Contractor. 

 
 B. Successor Contractor.  Any DOE-reimbursed assets awaiting transfer to a 

successor trustee or to DOE shall be actively managed by the Contractor until the 
successor trustee or DOE is able to assume stewardship of those assets.   

 
4.3.5 SPECIAL PROGRAMS – The Contractor shall advise DOE and receive prior approval 

for each early-out program, window benefit, disability program, plan- loan feature, 
employee contribution refund, asset reversion, or incidental benefit. 

 
4.4 GROUP SAVINGS PLANS 
 
 The Contractor and Major Subcontractors will maintain three savings plans for 

employees who are eligible to participate in accordance with their terms; two for 
bargaining unit employees and one for nonbargaining employees (exempt and 
nonexempt).  The plans must be established and maintained as qualified defined 
contribution plans under the regulations of the Internal Revenue Service.  The Plan and 
Trust documents and any amendments thereto which effect substantive changes or 
increase costs are subject to the approval of DOE.  With respect to the Plans, the parties 
agree as follows: 

 
 A. Costs of employer matching contributions incurred and accrued under the terms 

of the Plans are allowable.  The Plan fund, not the Contractor, shall be liable for 
the costs incurred in the course of its administration. 

 
 B. The Contractor will provide DOE with annual accounting reports within seven 

months after the close of a Plan year.  In addition, a copy of IRS Form 5500 will 
be provided to DOE each year when prepared by the Contractor. 
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 C. Employee forfeitures of accrued benefits shall be in accordance with the terms of 
the Plan and such forfeitures shall be used to reduce Contractor contributions made 
on behalf of remaining participating employees. 

 
 D. In the event of Contract expiration or termination, the Contractor, if requested by 

DOE to do so, will transfer to a replacement Contractor the Plan, Plan assets and 
Plan liabilities.  

 
 E. In the event of Plan termination, including partial termination, resulting from such 

actions as reassignment, termination, or expiration of the Contract or termination 
of the Plan by the Contractor, Plan assets shall be distributed in accordance with 
the terms of the Plan relating to Plan termination and the provisions of the 
Employee Retirement Income Security Act (ERISA) of 1974, as amended. After 
satisfaction of all Plan liabilities if there are any Plan assets remaining which are 
permitted by law to revert to the Contractor, such assets shall become payable to 
the DOE no later than 30 days following the latest date the Plan assets are 
permitted to revert to the Contractor under ERISA or any other applicable law.  

 
 F. The Contractor will take no action concerning termination, merger, spin-off, or 

other action affecting the status of the Plans as separate, contract-only plans 
without the approval of DOE.  

 
4.5 PAID ABSENCES 
 
4.5.1 Personal Time Off – A Personal Time Bank (PTB) will be established for eligible 

employees.  Absences for leisure time off, personal time off, facility closure days 
(holidays), time away from work due to illness or injury, family emergencies or 
medical/dental appointments will be charged to the employee’s PTB account if the 
employee wishes to receive pay for the absence.  All absences of more than four hours 
will be charged to an exempt employee’s PTB account. 

 
 Eligible Employee: Regular full- time or part-time exempt and salaried nonexempt 

employees. 
 
 Pay Rate:  Hours taken as time off will be paid at the employee’s base 
     salary rate in effect at the time of absence. 
 
 Composition:  Accrual rates will include the following 
 

Vacation: 0-5 years service  80 hrs/yr 
 >5 years service   120 hrs/yr 
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 >10 years service  160 hrs/yr 
 >20 years service  200 hrs/yr 
 
Holidays: 72 hours designated as facility closure 
 Days 8 hours designated by employee as floater 
 
 The facility closure days include New Year’s Day, 
 President’s Day*, Memorial Day*, July 4th, Labor Day, 
 Thanksgiving Day, Friday After Thanksgiving, 
 December 24, and Christmas Day. 
 

 *These days are observed on the day specified by 
Federal Law 

 
Sick Personnel: Exempt   40 hrs/yr 
 Salaried nonexempt 56 hrs/yr 
 
Time Not Included: Absences for the following will not be taken from an 

employee’s PTB account:  Death in the Family (up to 5 days 
per event), Absences of less than four hours for exempt 
employees, EA Time (8 hours per year for employees who 
work north of the Wye Barricade), Jury Duty, Military, Road 
Conditions, Plant Injury, Volunteerism, and miscellaneous 
absences as defined in the PTB Policy. 

 
 Cash Out Provision: During periods of active service, eligible employees may 

request a partial cash out of accrued PTB hours. 
 

• Employees will be allowed one cash out in a calendar year 
except in those cases where the employee is terminating. 

 
• At least 120 hours must remain in the employee’s account 

after the cash out. 
 
• The maximum hours which may be cashed out in a 

calendar year are 40 hours in 1998, 80 hours in 1999, and 
120 hours in 2000 and thereafter 

 
• The rate of cash out will be at the base salary at the time of 

cash out.  Cash out will be in one hour increments. 
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• Employees may opt to put the cash directly into their after-

tax Savings Plan account. 
 
 Maximum PTB Hours: An employee may accumulate up to a maximum number of 

PTB hours as follows: 
 

• In 1998     720 hours 
• In 1999     800 hours 

• In 2000     900 hours 
• In 2001 and thereafter    1000 hours 

 
Implementation Plan and Schedule 
 
Transition from the current salary continuance program to the PYB Program will be effective 
January 2, 1998.  PTB will be implemented as follows: 
 

• The first facility closure day, January 1, 1998, will be paid as a holiday under the current 
policy.  It is not included in the 1998 PTB accrual. 

 

• PTB will be front loaded with 40 hours (exempt) and 56 hours (salaried nonexempt) on 
January 2, 1998, and again on January 1, 1999. 

 
EXEMPT ACCRUALS (hours per biweekly pay period) 
 
 1998 1999 2000 
0-5 years of service 5.85 6.15 7.69 
5-10 years of service 7.38 7.69 9.23 
10 to 20 years of service 8.92 9.23 10.77 
More than 20 years of service 10.46 10.77 12.31 
 
SALARIED NONEXEMPT ACCRUALS (hours per biweekly pay period) 
 
      1998  1999  2000 
0-5 years of service    5.85  6.15  8.31 
5-10 years of service    7.38  7.69  9.85 
10-20 years of service    8.92  9.23  11.38 
More than 20 years of service   10.46  10.77  12.92 
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5.0 TRAVEL AND RELOCATION COSTS 
 
Necessary and reasonable expenses incurred by employees and prospective employees for travel 
and relocation at the request of the company in connection with work under this Contract are 
allowable, subject to applicable provisions of FAR Subpart 31.2 and 31.205-46, except that no 
Project Assignment Allowance nor return relocation costs are allowable.  In accordance with 
these regulations, Contractor employees, including Major Subcontractors, transferred from 
corporate entitles will be administered under the Contractor’s common Relocation and Travel 
policies which are subject to the review and approval of the Contracting Officer.  Special 
allowances for relocation of employees of Numatec shall be as set out in Schedule I., attached 
hereto. 
 
6.0 COLLECTIVE BARGAINING AGREEMENTS 
 
Wage rates, benefits, and other allowances to be paid to or for bargaining unit employees shall 
require the approval of the Contracting Officer. 
 
7.0 WORK FORCE RESTRUCTURING 
 
The Contractor will comply with the requirements of the applicable Hanford Site Work Force 
Restructuring Plan which implements Section 3161 of the National Defense Authorization Act 
for Fiscal Year 1993. Costs associated with the implementation shall be allowable for those 
activities described in the applicable Plan 
 
8.0 EMPLOYEE MORALE, RECREATION, AND WELFARE PROGRAMS 
 
Costs incurred for such programs are allowable in an amount not to exceed twenty dollars 
($20.00) per employee per year. 
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 SCHEDULE 1 
 
 SPECIAL ALLOWANCES FOR COGEMA/SGN EMPLOYEES  
 ASSIGNED TO NUMATEC 
 
 
Changes were made to this schedule as a result of this modification, which changes are 
considered business sensitive and have been redacted.  The schedule containing the changes that 
were redacted was approved by the Contracting Officer. 
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PART III - LIST OF DOCUMENTS 
EXHIBITS AND OTHER ATTACHMENTS 

 
SECTION J 

 
APPENDIX C 

 
DOE DIRECTIVES 

 
 
Federal Regulations and applicable Washington Administrative Code (i.e., WAC 173-303, etc.) 
governing DOE activities, and the following Directives are applicable to work and activities 
conducted/accomplished by Contractors at the Hanford Site.  In addition, the applicability of 
given Environment, Safety, and Health (ES&H) Directives to a specific facility or work 
activity/project may be determined through the Standards/Requirements Identification Document 
(S/RID) process, as approved by the appropriate DOE authority.  Upon approval of an S/RID, 
that set of requirements is the ES&H directive/requirements set applicable to the facility, 
work/activity or project and supersedes the ES&H directives included in this list of Directives. 
 

DOE ORDERS AND NOTICES 
ORDER 
NUMBER CHANGES TITLE 
 
DOE O 130.1  Budget Formulation Process 
DOE M 140.1-1A  Interface with the Defense Nuclear Facilities Safety Board 
DOE O 151.1 1&2 Comprehensive Emergency Management System 
DOE M 200.1-1  Telecommunications Security Manual  

(Except Chapter 2)   
DOE N 205.1  Unclassified Cyber Security Program 
DOE O 224.1  Contractor Performance-Based Business Management 

Process 
DOE O 225.1A  Accident Investigations 
DOE O 232.1A     Occurrence Reporting and Processing of Operations  

Information 
DOE M 232.1-1A     Occurrence Reporting and Processing of Operations 

Information  
DOE O 241.1  Scientific and Technical Information Management 
DOE O 251.1A  Directives System Order 
DOE O 311.1A  Equal Opportunity and Diversity Program 
DOE O 350.1 1 Contractor Human Resources Management  Programs 
DOE O 413.1  Management Control Program 
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DOE O 414.1A  Quality Assurance 
DOE O 440.2  1&2 Aviation 
DOE M 440.2  Aviation Manual 
DOE O 442.1  Department of Energy Employee Concerns Program 
DOE O 460.1A  Packaging and Transportation Safety 
DOE O 460.2  Departmental Materials Transportation and Packaging 

Management 
DOE O 470.1  Safeguards and Security Program 
DOE O 470.2  Safeguards and Security Independent Oversight Program 
DOE O 471.1  Identification and Protection of Unclassified Controlled 

Nuclear Information   
DOE O 471.2A  Information Security Program 
DOE M 471.2-1B  Classified Matter Protection and Control Manual  
DOE M 471.2-2  Classified Information Systems Security Manual 
DOE O 472.1B  Personnel Security Activities 
DOE M 473.2-1  Firearms Qualification Courses Manual 
DOE N 473.1  Carrying Semiautomatic Pistols with a Round in the 
  Chamber 
DOE O 474.1  Control and Accountability of Nuclear Materials 
DOE M 474.1-2 2 Nuclear Materials Management and Safeguards  
  System Reporting and Data Submission 
DOE M 475.1-1  Identifying Classified Information 
DOE O 481.1  Work for Others (Non Department of Energy Funded 

Work) 
DOE M 481.1-1  Reimbursable Work for Non-Federal Sponsors Process 

Manual 
DOE O 534.1  Accounting 
DOE 1220.1A 1 Congressional and Intergovernmental Affairs 
DOE 1230.2  American Indian Tribal Government Policy 
DOE 1240.2B 1 Unclassified Visits and Assignments by Foreign Nationals 
DOE 1270.2B  Safeguards Agreement with the International Atomic 

Energy Agency 
DOE 1300.2A  Department of Energy Technical Standards Program 
DOE 1300.3  Policy on the Protection of Human Subjects 
DOE 1324.5B 1 Records Management Program 
DOE 1330.1D  Computer Software Management 
DOE 1340.1B  Management of Public Communications Publications and 

Scientific, Technical and Engineering Publications 
DOE 1350.1 1 Audiovisual and Exhibits Management 
DOE 1410.2  Mail Management 
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DOE 1450.3A 1 Call Control/Verification Programs and Authorized Use of 
Government Telephone Systems 

DOE 1450.4  Consensual Listening-In To Or Recording 
Telephone/Radio Conversations 

DOE 1500.3 1-7 Foreign Travel Authorizations 
DOE 1700.1 1-4 Freedom of Information Program 
DOE 1800.1A 1 Privacy Act 
DOE 2030.4B  Reporting Fraud, Waste, and Abuse to the Office of 

Inspector General 
DOE 2100.8A  Cost Accounting, Cost Recovery, & Interagency Sharing of 

Information Technology Facilities 
DOE 2110.1A 1&2 Pricing of Departmental Materials and Services 
DOE 2300.1B  Audit Resolution and Follow-Up 
DOE 2320.1C  Cooperation With the Office of the Inspector General 
DOE 2320.2B  Establishment of Departmental Position on Inspector 

General Reports 
DOE 3900.1B  Parking 
DOE 4210.9A  Unsolicited Proposals 
DOE 4330.2D  In-House Energy Management 
DOE 4330.4B  Maintenance Management Program 
DOE 5300.1C  Telecommunications 
DOE 5400.1  General Environmental Protection Program 
DOE 5400.5 1&2 Radiation Protection of the Public and the Environment 
DOE 5440.1E  National Environmental Policy Act Compliance Program 
DOE 5480.10  Contractor Industrial Hygiene Program 
DOE 5480.11  Radiation Protection for Occupational Workers 
DOE 5480.16A  Firearms Safety 
DOE 5480.17  Site Safety Representatives 
DOE 5480.19 1 Conduct of Operations Requirements for DOE Facilities 
DOE 5480.20A  Personnel Selection, Qualifications, and Training 

Requirements for DOE Nuclear Facilities 
DOE 5480.21  Unreviewed Safety Questions 
DOE 5480.22 1&2 Technical Safety Requirements 
DOE 5480.23 1 Nuclear Safety Analysis Reports 
DOE 5480.24  Nuclear Criticality Safety 
DOE 5480.26  Trending and Analysis of Operations Information Using 

Performance Indicators 
DOE 5480.28  Natural Phenomena Hazards Mitigation 
DOE 5480.30  Nuclear Reactor Safety Design Criteria 
DOE 5480.31  Startup and Restart of Nuclear Facilities 
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DOE 5480.4 1-4 Environmental Protection, Safety, and Health Protection 
Standards 

DOE 5480.6  Safety of DOE-Owned Nuclear Reactors 
DOE 5480.7A  Fire Protection 
DOE 5480.8A 1 Contractor Occupational Medical Program 
DOE 5480.9A  Construction Project Safety and Health Management 
DOE 5481.1B  Safety Analysis and Review System 
DOE 5483.1A  Occupational Safety and Health Program for DOE 

Contractor Employees at Government-Owned Contractor-
Operated (GOCO) Facilities 

DOE 5484.1 1-7 Environmental Protection, Safety, and Health Protection 
Information Reporting Requirements 
(Except paragraphs 1 through 5, 6a(1) through (10), 6b, 6d, 
6f(1) through (8) and the second misnumbered 6f, and 
Chapters I and II) 

DOE 5530.1A  Accident Response Group  
DOE 5530.2  Nuclear Emergency Search Team 
DOE 5530.3 1 Radiological Assistance Program 
DOE 5530.4  Aerial Measuring System 
DOE 5530.5 1 Federal Radiological Monitoring and Assessment Center 
DOE 5560.1A  Priorities and Allocations Program 
DOE 5610.13  Joint Department of Energy/Department of Defense 

Nuclear Weapon Safety, Security, and Control Program 
DOE 5610.14  Transportation Safeguards System Program Operations 
DOE 5610.2 1  Control of Weapon Data 
DOE 5632.1C  Protection and Control of Safeguards and Security Interests 
DOE M 5632.1C-1 1 Manual for Protection and Control of Safeguards and 

Security Interests (Except Chapter III, paragraphs 1, 2, and 
4 through 9) 

DOE 5632.7A 1 Protection Force Program 
DOE 5660.1B  Management of Nuclear Materials 
DOE 5670.1A  Management and Control of Foreign Intelligence 
DOE 5670.3  Counterintelligence Program 
DOE 5800.1A  Research and Development Laboratory Technology 

Transfer Program 
DOE 5820.2A  Radioactive Waste Management 
DOE 6430.1A  General Design Criteria 
DOE/RW-0333P Rev. 8 Quality Assurance Requirements and Descriptions 
SEN-15-90  National Environmental Policy Act  
SEN-22-90  DOE Policy on Signatures of RCRA Permit Applications 
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SEN-30A-92  Staying the Course for Technology Transfer at the 
Department of Energy 

SEN-35-91  Nuclear Safety Policy 
SEN-39-92  Department of Energy Occupational Safety and Health 

(OSH) Incentives Program  
 

S/RIDS 
 
DOC. NUMBER REVISION TITLE 
 
HNF-SD-MP-SRID-002     3 Fluor Daniel Hanford Contract 
HNF-SD-MP-SRID-003    1 Plutonium Finishing Plant 
WHC-SD-MP-SRID-007    1 Waste Encapsulation and Storage Facility 
HNF-SD-SNF-RD-001 2 Spent Nuclear Fuel Project 
HNF-SD-MP-SRID-006 1 Fast Flux Test Facility 
HNF-SD-MP-SRID-008 1 324/327 Building 
HNF-SD-MP-SRID-011 1 Waste Management Operations 
 
 RL DIRECTIVES 
 
DOC. NUMBER  TITLE 
 
RLID 232.1A Notification, Reporting and Processing of Operations 

Information 
RLID 430.1 Systems Engineering Criteria Document and Implementing 

Directive 
RLID 470.1  Safeguards and Security Corrective Action Management 

System 
RLID 470.2 Facility Approval and Registration of Activities 
RLID 471.2B Information Security Program 
RLID 473.1  Protection of Safeguards and Security Interests 
RLID 473.2 Hanford Site Access Eligibility 
RLID 1300.1D Richland Operations Office Facility Representative 

Program 
RLID 1360.2B Unclassified Computer Security Program 
RLID 5000.1 Baseline Execution and Management Process 
RLID 5000.2 Long Range Planning Process 
RLID 5480.7 Fire Protection 
RLID 5480.19  Conduct of Operations Requirements for RL 
RLID 5480.29 RL Employee Concerns Program 
RLID 5480.31 Startup and Restart of Nuclear Facilities 
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RLID 5633.3 Control and Accountability of Nuc lear Materials at RL 
RLID 5635.1 Special Access and Top Secret Access Authorization 
RLID 5670.3A Counterintelligence Program 
RLIP 1322.1B RL Forms Management 
RLIP 5484.1A Environmental Protection, Safety, and Health Protection 

Information Reporting Requirements 
RLPD 430.1 Hanford Site Systems Engineering Policy 
RLPD 450.1 Hanford Environment, Safety and Health Policy 
RLPD 5000.1 Site Management System 
DOE/RL-92-49 Radiological Assistance Program Plan - Region 8 
DOE/RL-94-02 Hanford Emergency Management Plan 
DOE/RL-92-36 Hanford Site Hoisting and Rigging Manual 
DOE/RL-94-125 Federal Building Self Protection Plan 
HSL&T-1 Hanford Site Lock and Tag Standard 
DOE/RL-94-97 Selection of Analytical Methods for Mixed Waste Analysis 

at Hanford 
DOE/RL-94-55 Hanford Analytical Services QA Plan 
DOE/RL-96-68 2 Hanford Analytical Services Quality Assurance 

Requirements Document 
DOE-0223 RL Emergency Implementing Procedures 
DOE-0225 Hanford Emergency Assessment Resource Manual 

(HEARM) 
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PART III - LIST OF DOCUMENTS 
EXHIBITS AND OTHER ATTACHMENTS 

 
SECTION J 

 
APPENDIX D 

 
PERFORMANCE OBJECTIVES, MEASURES, EXPECTATIONS 

AND INCENTIVES 
 
 
 
Modification M088 incorporates the following performance incentives into the contract: 
 
1. FDH-RC-1  Facilities and Systems Operational for SNF Movement 
2. FDH-RC-2  Accelerate 324/327 Deactivation 
3. FDH-CP-1  Provide Waste Management Services 
4. FDH-CP-2  Stabilize Pu 
5. FDH-CP-3  Retrieve and Ship TRU Offsite 
6. FDH-CP-4  Treat and Dispose MLLW 
7. FDH-AS-1  Assist in the Creation of Non-Hanford Jobs 
8. FDH-AS-2  Transition Excess Property for Re-Use/Sale 
 
 
Modification M090 incorporates the following performance incentives into the contract: 
 
 
1. FDH-Comprehensive Comprehensive Performance 
2. FDH-RC-1SS  Accelerate SNF Movement 
3. FDH-RC-2SS  Continue Acceleration of 324/327  
4. FDH-RC-3SS  Disposition U 
5. FDH-CP-2SS  Stabilize Additional Pu 
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This modification incorporates the following FY 2001 performance incentives into the contract: 
 
1. FHI-RC-1   SNF Movement 
2. FHI-RC-2   324/327 Deactivation 
3. FHI-RC-3   Disposition 200 & 300 Area Uranium 
4. FHI-RC-4   Accelerate Readiness To Receive K Basin Sludge 
5. FH-CP-1    Provide Waste Management Support 
6. FHI-CP-2   Stabilize Pu 
7. FHI-CP-3   Manage, Treat and Dispose Radioactive Waste  
8. FHI-AS-1   Assist in the Creation of Non-Hanford Jobs 
9. FHI-Comprehensive Comprehensive Performance 
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FY 2000 PERFORMANCE INCENTIVE:  Disposition Pu, U, & Cs/Sr Capsules 

 
SECTION 1 

GENERAL INFORMATION 

Performance Incentive Number: FDH-CP-2 
Performance Incentive Short Title: Stabilize Pu 
Revision Number & Date: Rev. 1, 07/24/00 
Maximum Available Incentive Fee: 29% of (available fee  in Contract Clause B.4 minus $3M) 
Performance Incentive Type: þ Regular þStretch ¨ Superstretch 
(check appropriate box) 

SECTION 2 

PERFORMANCE OUTCOMES 
 
Check appropriate box: 

o Outcome #1:  Restore the River Corridor for multiple uses 

þ Outcome #2:  Transition Central Plateau to support long-term waste management 

o Outcome #3:   Put DOE Assets to work for the Future 
 
SECTION 3 

PERFORMANCE OBJECTIVE(S), MEASURES AND EXPECTATIONN(S)  

List associated performance objectives, measures, and performance expectations.  Identify associated PBS # for 
each performance objective and/or measures as appropriated. 
  
Performance Objective :  Disposition Pu, U, & Cs/Sr Capsules,      PBS RL TP-05 
 
Measure 1 -  Pu metal/oxides/other types dispositioned  
 

 1.a. Pu metal/oxide/polycubes stabilized (items) 

 Expectation (s) Regular Stretch 
 * FY00 400 450  to 1000 @ 50 Increment 
 FY01  501 NA 
 FY02 1428 NA 
  FY03 2295 NA 
  FY04 1281 NA 
  FY05 0 
 
  1.b. Pu Solutions stabilized (liter) 

 Expectation (s) Regular Stretch 
 * FY00 255 280-380 @ 20 Increment 
 FY01 2045 NA 
 FY02 1960 NA 
 FY03 0 NA 
 FY04 0 NA 
 FY05 0 NA 
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  1.c. Pu Residues stabilized (Kg bulk) 
 Expectation (s) Regular Stretch 

 * FY00 29 60 to 300 @ 30 increments  
 FY01 0 NA 
 FY02 1491 NA 
 FY03 1515 NA 
 FY04 374 NA 
 FY05 0 NA 
 
  1.d. Stabilized PU packaged (BTS cans)  

 Expectation (s) Regular Stretch 

 FY00 N/A 1 
 FY01 300 NA 
 FY02 700 NA 
 FY03 800 N/A 
 FY04 900 N/A 
 

SECTION 4 
FEE SCHEDULE 

Identify fee schedule by performance objective and/or measure(s) 
 
Regular = 40% of the fee available for this Performance Incentive 
Stretch = 60% of the fee available for this Performance Incentive 
 
* At least 100 items must be processed under 1.a. and 80 liters must be processed via MgOH under 1.b. and  7 Kg bulk 
residue must be processed under 1.c.before the contractor is eligible to earn fee for any of the stretch expectations. 
 

1.a. Pu metal/oxide/polycube stabilized (items) 
 Regular = 16% of available fee for this PI 
 Stretch  = 24% of available fee for this PI 
 450 items = 2% of available fee for this PI 
 500 items = 4% of available fee for this PI 
 550 items = 6% of available fee for this PI 
 600 items = 8% of available fee for this PI 
 650 items = 10% of available fee for this PI 
 700 items = 12% of available fee for this PI 
 750 items = 14% of available fee for this PI 
 800 items = 16% of available fee for this PI 
 850 items = 18% of available fee for this PI 
 900 items = 20% of available fee for this PI 
 950 items = 22% of available fee for this PI 
 1000 items = 24% of available fee for this PI 
 
1.b. Pu Solutions stabilized (liter) 
 Regular = 16% of available fee for this PI 
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 Stretch = 14% of available  fee for this PI 
 280 liters = 3% of available fee for this PI 
 300 liters = 6% of available fee for this PI 
 320 liters = 8% of available fee for this PI 
 340 liters = 10% of available fee for this PI  
 360 liters = 12% of available fee for this PI 
 380 liters = 14% of available fee for this PI 
 
1.c. Pu Residues stabilized (Kg bulk) 
 Regular =8% of available fee for this PI 
 Stretch = 16% of available fee for this PI 
 60 Kg bulk = 2% of available fee for this PI 
 90 Kg bulk = 4% of available fee for this PI 
 120 Kg bulk = 6% of available fee for this PI 
 150 Kg bulk = 8% of available fee for this PI 
 180 Kg bulk = 10% of available fee for this PI 
 210 Kg bulk = 12% of available fee for this PI 
 240 Kg bulk = 14% of available fee for this PI 
 270 Kg bulk = 15% of available fee for this PI 
 300 Kg bulk = 16% of available fee for this PI 

 
1.d.  Stabilized Pu Packaged (BTS cans) 
 Regular = N/A 
 Stretch =  6% of available fee for this PI 

 
Note: Fiscal year 01 through 05 are provided for future planning purposes only.  No fee is assigned to these items 
in FY00.     

SECTION 5 
PERFORMANCE REQUIREMENTS   
PREVIOUS YEAR’S GATEWAY:  Describe previous year’s gateway (if applicable) that must be completed before 
fee can be paid under this performance measure.  The requirements listed below are the gateway only requirements for 
this Performance Measure.  (N/A in FY 2000) 
 
GENERAL REQUIREMENTS:  In order to earn incentive fee under this Performance Incentive, the Contractor shall: 
1. Meet the specific completion criteria and expectations set forth in this Performance Incentive; and 
2. Not incur any unfavorable cost variance [(BCWP-ACWP)/BCWP] greater than 5.0 percent, or incur any 

unfavorable schedule variance [(BCWP-BCWS)/BCWS] greater than 7.5 percent, measured at the Project Baseline 
Summary level at the end of FY 2000. 

 
DEFINE COMPLETION:  (Specify Performance Elements and describe indicators of success (quality/progress).  
Include baseline documentation/data against which completion documentation should be compared). 
 
The plutonium materials stabilization is considered complete when: 
 

1.a. Plutonium oxides are considered stabilized when they have met the DOE-STD-3013 stabilization 
criteria (thermally stabilized at 950 degrees C for two hours, have a measured LOI of less than 
0.5%), and are packaged and placed in vault storage. 

 
 Plutonium metal is considered stabilized when it has been brushed to remove surface oxide and has 

been packaged in a BTS container and placed in vault storage.  The brushed oxide must be treated as 
described above except for the one item required to meet the stretch performance measure 1.d.  For 
the special case in which plutonium metal must be stabilized in accordance with the criteria 
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established by the enhanced metal surveillance plan, prior to the availability of the BTS, that  
Plutonium metal may be stabilized via oxidation and the oxide created stabilized in accordance with 
the paragraph immediately preceding.   

 
 Polycubes are considered stabilized when they have been treated to eliminate the organic 

constituents, the residue of that process has been thermally stabilized to meet the DOE-STD-3013 
stabilization criteria (950 degrees C for two hours, an LOI of less than 0.5% has been measured), 
and the stabilized material is packaged and placed in vault storage. 

 
1.b. Plutonium solution is considered stabilized when the plutonium has been separated from the 

solution, the plutonium residue has been thermally stabilized to meet the DOE-STD-3013 
stabilization criteria (950 degrees C for two hours, an LOI of less than 0.5% has been measured), 
and the stabilized material is packaged and placed in vault storage. 

 
1.c. Plutonium residues are considered stabilized when they are treated (if required) and placed in a 

drum/pipe, and meet the Hanford Site Waste Acceptance Program criteria which incorporates the 
current WIPP Waste Acceptance Criteria (WAC) requirements. 

 
1.d. For purposes of this measure, the plutonium is considered packaged when the material and 

packaging meet the requirements of the DOE-STD-3013 “inner can” and routine inner packaging 
operations are initiated 

  
 Plutonium oxides, metal, alloys, solutions and residues are also considered stabilized when they have been sent to 

another site for treatment or disposition.  Plutonium materials (Pu, Pu + U) removed from the Hanford DNFSB 94-1 
inventories through other means (e.g., sent to tank farms) shall also be considered stabilized. 
 

 All packaging shall be in DOE-STD-3013 compliant container except as follows: 
  

 HCC or facility approved (e.g., food pack) container may be used as package containers until the BTS/3013 is available 
(in full operations). 

   
Metal shall be packaged in the BTS inner can. 

  
Residues shall be packaged as appropriate to meet Hanford Site Waste Program and WIPP WAC requirements. 

DEFINITIONS: (define terms) 
 
 HCC Hanford Convenience Can   
 LOI  Loss On Ignition (or approved substitute) – a test to determine product moisture  
   content 

WIPP   Waste Isolation Pilot Project 
BTS   Bagless Transfer System 
Liters   For purposes of calculating liters processed, it is assumed that each solution bottle 

 contains the full volume of solutions (e.g. A 10 liter bottle contains 10 liters of 
solution). 

Furnace Days The number of thermal stabilization muffle furnaces installed and planned for process 
operation of a thermal stabilization activity (oxides processing, polycube processing, 
solutions processing, and metals processing as examples) times the number of work 
days in a particular period of interest. 

Items For purposes of calculating oxides/metal/polycubes, an item is assumed to be foodpack 
cans.  One foodpack can of  Polycubes is counted as two items toward completion of 
the measure. However, credit toward completion of the measure shall not change the 
method of reporting MYWP and EM performance metrics.   
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For the special case where Plutonium metal items must be stabilized in accordance with 
the criteria established by the enhanced metal surveillance plan, prior to the availability 
of the BTS, the metal items converted to oxide and stabilized are counted on an 
equivalency basis calculated from the quantity of oxides stabilized during a period of 
four calendar weeks beginning July 17, 2000.  The equivalency is as follows: 
 
Pu metal items oxidized and stabilized, packaged and placed into vault storage will be 
credited towards the oxides stabilization criteria at a rate calculated based upon work 
performed during the four calendar weeks (a minimum of the 18 regularly scheduled 
work days).  For the regularly scheduled workdays, five furnaces shall be considered 
planned and for any additional workdays only the actual furnaces in operation will be 
considered.  The actual equivalency will be calculated by establishing the number of 
oxide items stabilized during the period and dividing that by the number of  furnace 
days for the period.  That yields the number of items per furnace day produced.  That 
number is then compared with the actual experience of stabilization of those metal 
items (46 furnace days for 7 metal items) that must be stabilized prior to the availability 
of the BTS.  
For example, the four calendar week period starting July 17 contains 18 work days.  
Multiplied by 5 furnaces yields 90 furnace days.  If 180 oxide items are stabilized 
during the same period that yields 2 oxide items per furnace day.  Taking that to the 
number of furnace days expended stabilizing the metals 46, gives 92 oxide items that 
would have been stabilized during the period and yields an equivalency of 92/7=13.1 
oxide items per metal item. 
 

Routine Packaging  Consecutive containers are processed/welded and moved to, or staged for, the next 
processing step.  Minor adjustments and maintenance is allowed.  Excessive delay 
(greater than 7 days) due to ATP/OTP oversights for the bagless transfer equipment 
and directly supporting facility systems will invalidate initiation of routine packaging. 

 
COMPLETION DOCUMENTS LIST:  (In addition to the Completion Notice the document(s) that should be 
submitted/data that should be available/actions to be taken by evaluator, to determine actual performance to the 
requirements stated above). 
 
The documentation which must be readily available and an item crosswalk document provided to demonstrate 
completion of this Performance Incentive: 
 
(The documents listed below may be classified, and the document record number will be referenced in the Completion 
Package.) 
 
1.a. For plutonium oxides (PU, PU+U), a table providing each original container number, the run 

number it was processed in, the LOI sample results for that run (including sample number), and 
current vault storage container number shall be provided. 

 
 For plutonium metal, a table providing the original container number for each metal piece 

dispositioned, the amount of oxide removed, the new metal weight, the current vault storage 
container number, the run number for calculation of the brushed oxide, LOI data for that run, and 
current vault storage container number.  For purposes of computing the item equivalent for the 
special case metals, a Thermal Stabilization logbook documenting the workdays during the 4 week 
period and a table identifying the oxide items stabilized during that time period. 

 
 For polycubes, a table providing each original container number, the run number(s) it was processed 

in, the LOI sample results for those runs (including sample number), and current vault storage 
container number shall be provided. 
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1.b. For plutonium solutions, the bottle numbers associated with each batch, the furnace run numbers for 

the resulting precipitate treatment (or prototype calciner or other labs run number), LOI data for 
those runs, and current vault storage container numbers.  Note: It is recognized that there will likely 
be some mixing of solution between runs as the result of heels.  It is not expected that this be 
accounted for in the data provided for this Performance Incentive. 

 
1.c. For plutonium residues, a table providing each original container number and its bulk weight, the 

treatment/repackaging run number, the can number of the material after treatment/repackaging, and 
the WIPP drum or pipe number it was placed in and the approved Waste Profile Sheets for each 
container. 

 
1.d. For stabilized plutonium packaged, a table providing the current vault storage container (BTS) 

number, leak check results and a crosswalk to the stabilization data provided as completion 
validation for measures 1.a. and 1.b. of this Performance Incentive. 

 
Records shall be available that can be used to verify the data in the table provided.  The evaluator 
shall verify the data using a sampling technique. 

 
 
ASSUMPTIONS/TECHNICAL BOUNDARY CONDITIONS AND REMEDY STATED:  (For reasonably 
foreseeable impacts to performance which are not covered under the Contract.  If the assumption or condition proves 
false the remedy shall be in effect.  If remedy is not possible the next step is renegotiations).   
 
WIPP waste acceptance requirements (WAC) currently being used to develop the Hanford Site Solid Waste Acceptance 
Program and used to develop the Plutonium residues disposition path forward at PFP.  If changes to the WIPP WAC 
and Hanford certification place additional requirements on PFP this PI will be revisited. 
 
LOI will remain an acceptable method for measuring moisture content of the material covered by this PI to demonstrate 
meeting the DOE-STD-3013 stabilization standard.  If the standard is updated requiring a different method to be 
performed this PI will be revisited. 
 
The bagless transfer equipment provided by Savannah River Site (SRS) will be delivered in accordance with the 
memorandum of Understanding established between Hanford and SR.  DOE guarantees delivery  (to Hanford) of 
bagless transfer equipment provided by Savannah River Site (SRS) within 22 weeks of FDH delivery  (at SRS) of 
Hanford supplied glovebox.  If DOE fails to meet this commitment this PI will be renegotiated.   
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SECTION 6 
SIGNATURES  
 
_______________________________________________________ _____________________________________ 
G. W. Jackson, Vice President                    Date 
Nuclear Material Stabilization 
 
_______________________________________________________ _____________________________________ 
R. D. Hanson, President & CEO              Date 
Fluor Hanford, Inc.  
 
_______________________________________________________ _____________________________________ 
J. M. Augustenborg, Acting Assistant Manager    Date 
For Nuclear Materials & Facility  Stabilization 
 
_______________________________________________________ _____________________________________ 
K. A. Klein,  Manager                                                                      Date 
Richland Operations Office   
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PART III - LIST OF DOCUMENTS 
EXHIBITS AND OTHER ATTACHMENTS 

 
SECTION J 

 
APPENDIX E  

 
MANAGEMENT AND INTEGRATION PLAN 

 
 
INTRODUCTION 
 
This plan shall be developed and maintained by the Contractor and shall be the executive 
summary of the total management process the Contractor will use at Hanford.  A key element of 
this plan is the proposed management system including integrated technical, cost, and schedule 
control requirements.  The plan will define the approach the Contractor will use to accomplish 
the work as defined in Section C, Statement of Work.  The plan shall include the Subcontractor 
structure to best integrate and manage operational tasks and project activities. 
 
The Contractor shall also provide the following subject specific plans which expand on the 
discussion in the management and integration plan as appendices to it: 
 
A. Integrated Environment, Safety & Health Management System (ISMS) Plan 
 
 Specific guidance on the PHMC ISMS Plan is found in the clause entitled, “Integration of 

Environment, Safety, and Health Into Work Planning and Execution,” of this contract. 
 
B. Safeguards and Security Plan 
 
 The Safeguards and Security Plan shall be consistent with the DOE’s requirements as 

detailed in the 5600-series of DOE Orders and the Richland Operations Office 5600-
series of Implementing Directives.  The Plan shall take into consideration risk 
prioritization in security, the current efforts to reduce security clearances and the security 
management program now in place. 

 
 This Plan shall also describe the administrative, technical, physical, and personnel 

safeguards employed to the unclassified computer systems and applications that process 
sensitive information using a graded approach based on the value and sensitivity of the 
information.  The Plan shall address contingency and disaster recovery plans; risk 
management processes; security awareness and training programs; procedures for 
detecting, analyzing, and reporting computer security incidents including unauthorized 
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access to computer resources; and certification procedures as described in applicable 
DOE Orders. 

 
 The Plan shall describe the process that will ensure the protection of classified 

Automated Information Systems and data in accordance with the provisions of applicable 
DOE Orders. 

 
C. Systems Engineering Management Plan 
 
 The Systems Engineering Management Plan shall describe in detail the approach the 

Contractor will take to integrate a Systems Engineering functional analysis in which 
mission requirements drive functions, and functions drive architecture, into the overall 
management and integration of the Hanford workscope as detailed in Section C, 
Statement of Work.  System engineering techniques and principles shall be utilized to 
establish the technical integrity of the workscope.  Innovative technologies shall be 
evaluated against the baseline. 

 
D. Risk Management Plan 
 
 The Contractor shall provide a Risk Management Plan which describes the system to be 

used for identifying, evaluating, assessing and mitigating site risks of all types 
(e.g., financial, technical, safety, mortgages, environment, etc.).  The Plan shall also 
describe how risk management is integrated and implemented into planning, work 
prioritization, and sitewide decision-making.  The application of innovative technologies 
to mitigate the risks is expected. 

 
E. Reserved 
 
F. Economic Transition and Outsourcing Plan 
 
 The Contractor shall provide an Economic Transition Plan which identifies short and 

long-term plans necessary to meet EM and Hanford Strategic Goals and to attain 
Hanford’s desired end states. 

 
 The Outsourcing Plan shall include, consistent with applicable collective bargaining 

agreements, recommendations for outsourcing pieces of the work.  When presenting its 
recommendations to the DOE for outsourcing, the Contractor shall address the impact(s) 
on affected employees, applicable collective bargaining agreements, relevant provisions 
of Section 3161 of P.L. 102-484 and/or the approved Section 3161, Workforce 
Restructuring Plan. 
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 In the Economic Transition, the Contractor should use innovation and creativity to 
accomplish the following outcomes: 

 
• Contribute to economic stabilization of the Tri-Cities. 
 
• Leverage economic development benefits for the local community from the execution 

of this contract. 
 
• Through economic development and diversification, create new local employment 

opportunities to help offset Hanford job losses. 
 
• Reduce DOE Capital Expenditures for New/Renovated facilities/equipment. 
 
• Reduce fixed Hanford infrastructure/operations costs. 
 
• Plan and develop a low ratio of integrator employees to subcontract employees. 
 
• Startup venture or seed capital funding sources to assist bona-fide technology 

business. “Best in Class” systems to be rewarded for successful technology 
commercialization. 

 
• Lease or sell excess or under-utilized site assets for commercial/private sector use. 
 
• Identify national/international markets where companies can do business while 

performing work at Hanford. 
 
• Identify sharing arrangements for royalties, licenses, and equity participation as part 

of a Technology Commercialization incentive program. 
 
G. Litigation Management Plan 
 
 The purposes of the Litigation Management Plan will be to control the cost of litigation, 

to provide for an appropriate level of private counsel, and to define reporting 
requirements.   

 
 The Plan shall comply with the Guidelines set in Contractor Litigation Cost Policies, 

61 CFR 14763, April 13, 1996 and such further instructions as provided by the 
Contracting Officer. 
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H. Diversity Plan 
 
 Specific guidance on the preparation of a Diversity Plan is found in Appendix G of this 

Section J. 
 
I. Information Resources Management Plan 
 
 The Contractor shall develop an Information Resources Management plan that integrates 

the entire site and provides compatibility with the present systems.  For example, the 
Contractor shall choose a financial system that best integrates the entire financial data of 
the site, provides prompt information as required, and provides data that can be used for 
decisions.  The Contractor shall provide a system compatible with present equipment. 

 
J. Internal Audit Plan 
 
 The Contractor shall submit an annual plan for internal audits of the Contractor and for 

audits of major onsite, cost reimbursement subcontractors.  The Plan shall list planned 
actual audits or areas to be audited and a schedule for such audits.  The official audit 
report(s), including the working papers (as required), shall be submitted or made 
available to the Contracting Officer or his/her designee. 

 
K. Sitewide Qualification and Training Plan 
 
 In order to provide consistency with personnel qualification on the Hanford Site, the 

Contractor shall submit a sitewide Qualification and Training Plan which shows how the 
Contractor will ensure that all personnel working at the Hanford Site meet and maintain 
qualification and training requirements in accordance with DOE and other applicable 
regulations.  The plan shall include: 

 
 (1) Assignment of responsibilities both with DOE-RL and any Hanford central 

training organizations. 
 
 (2) How the Contractor will use a single point of contact project management 

approach to integrate and track the best available training resources to meet the 
diverse training needs of the Hanford Site. 

 
 (3) How the Contractor will recognize and use equivalent training and/or reciprocity 

for training. 
 
 (4) A system to track flowdown of training requirements to subcontractors. 
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 (5) How the “Best in Class” and “Make or Buy” approach will be used to identify and 
use high quality training while eliminating redundant and duplicate programs. 

 
 (6) A system to track training completed (needs to be part of Human Resources 

“People Soft” system (see Section C.2.C (3)). 
 
L. Integrated Hanford Communication Plan 
 

The Contractor shall develop an Integrated Hanford Communication Plan detailing how 
the full range of stakeholders will receive information in a timely, accurate, complete, 
and business- like manner. The Plan shall include the requirements of DOE’s Openness 
Initiatives and Public Involvement Polices. 
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PART III - LIST OF DOCUMENTS 
EXHIBITS AND OTHER ATTACHMENTS 

 
SECTION J 

 
APPENDIX F 

 
ENVIRONMENT, SAFETY, AND HEALTH BUDGET  

PLANNING AND EXECUTION 
 
 
The following represents additional criteria for environment, safety and health budget planning 
and execution, to be included as part of the requirements of the clause entitled, “Integration of 
Environment, Safety and Health into Work Planning and Execution” (June 1997), Paragraphs (d) 
and (e), of this contract. 
 
1. ES&H PLAN FOR BUDGET EXECUTION YEAR 
 

• Respond to the most recent Unicall Submittal, incorporate budget decisions, and 
include any new information for the upcoming execution year. 

 
1.1 ES&H Risk Management Conclusions 
 

• Summarize the risk management conclusions for the upcoming execution year 
(updated to reflect recent budgeting decisions), including a summary decision of the 
major risks and important ES&H issues being managed at the facility. 

 
1.2 ES&H Budget Summary 
 

• Summarize the ES&H budget for the upcoming execution year (analogous to the 
cost prepared for the Unicall Submittal). 

 
1.3 Performance Measures and Commitments 
 

• Include the proposed ES&H performance commitments (measures) for the 
upcoming execution year.  It is important that these performance measures address 
the most significant risks identified, and have performance criteria that are 
measurable. 
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2. SUMMARY OF PREVIOUS YEAR’S ES&H PERFORMANCE 
 

• Provide a summary of the previous year’s ES&H performance, including the actual 
costs of implementing the ES&H activities. 

 
2.1 Status of Performance Measures and Commitments 
 

• Status of the previous year’s performance with respect to the measures and 
commitments negotiated for the previous year. 

 
• Summary level conclusions from the previous year’s self assessments of ES&H 

programs and activities. 
 

• Status of any major commitments arising from Consent Orders or Agreements with 
State Agencies or the EPA regarding environmental/ecological obligations. 

 
2.2 Summary of Actual Costs 
 

• Summarize the actual ES&H expenditures for the previous year, and how this 
information will be used in preparing the ES&H Plan for the next budget cycle. 

 
(See DOE letter 98-PRO-645 clarifying Appendix F.) 
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PART III - LIST OF DOCUMENTS 
EXHIBITS AND OTHER ATTACHMENTS 

 
SECTION J 

 
APPENDIX G 

 
GUIDANCE FOR 

PREPARATION OF DIVERSITY PLAN 
 
 
The purpose of this Guidance is to assist the Contractor in understanding the information being 
sought by the Department for each of the Diversity elements and where these issues may already 
be addressed in a contract package.  To the extent these issues are already addressed in a 
contract, the Contractor need only summarize or cross reference the parts of the Plan already 
developed elsewhere in the contract. 
 
Work Force 
 
This contract includes certain provisions on Equal Opportunity and Affirmative Action.  These 
provisions are found in clauses contained in Section I, entitled, FAR 52.222-26  Equal 
Opportunity (FEB 1999), FAR 52-222-27  Affirmative Action Compliance Requirements For 
Construction (FEB 1999),  FAR 52.222-35  Affirmative Action For Special Disabled Veterans 
And Veterans Of The Vietnam Era (APR 1998, FAR 52.222-36  Affirmative Action For 
Workers With Disabilities (JUN 1998), and FAR 52.222-37  Employment Reports On Disabled 
Veterans And Veterans Of The Vietnam Era (JAN 1999), and regulatory guidance is found at 
FAR Part 22 (48 CFR Part 22).  The Contractor should discuss its policies and plans for 
implementation of these provisions in its operations.  If the Contractor already has procedures in 
place, these should be discussed and copies of any policies provided. 
 
Educational Outreach 
 
The Contractor should outline or discuss any programs already provided, or which it intends to 
provide, which will provide employees an opportunity to improve their employment skills and 
opportunities.  These programs may already be discussed in the offer submitted under this RFP 
or in the executed contract and could include: educational assistance allowances, provision for 
outside training programs either during or outside regular work hours, and executive training 
programs for non-executive employees.  The Contractor should also discuss any plans to 
participate in any programs supporting Historically Black Colleges and Universities. 
 
Employee training and educational opportunities may also be subject to collective bargaining 
agreements at the site.  If that is the case, it is not the Department’s intent that the Contractor 
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develop an independent structure for employee training and educational opportunities.  In 
preparation of its Diversity Plan, the Contractor should outline the requirements already placed 
on it under existing bargaining agreements, discuss any proposals for changes to be raised at any 
future bargaining sessions, and discuss any educational or training programs which it operates, or 
will operate, independently of those provided by the unions. 
 
Community Involvement and Outreach 
 
An offer submitted under a RFP or contained in the executed contract may include a section 
already dealing with community involvement and outreach activities.  In that event, those 
sections may be cross referenced and do not need to be repeated.  Contractor community 
relations activities could include support for the following activities:  support for science, 
mathematics and engineering education; support for community service organizations; assistance 
to governmental and community service organizations and for equal opportunity activities; and 
community assistance in connection with work force reduction plans.  The Contractor may 
provide support to these activities through direct sponsorship or making individual employees 
available to work with the specific community activity.  Depending upon the terms negotiated 
between the Department and the Contractor, some of these costs may be reimbursable.  The 
Contractor’s Diversity Plan should discuss the Contractor’s existing and planned activities 
promoting community involvement of its employees as well as the corporation. 
 
Subcontracting 
 
The RFP or finalized contract action will contain FAR 52.219-9 “Small Business Subcontracting 
Plan” (OCT 1999) and other small business related clauses.  (see Section I, Clauses entitled, 
FAR 52.219-8 Utilization Of Small Business Concerns (OCT 1999), FAR 52.219-9 Small 
Business Subcontracting Plan (OCT 1999), FAR 52.219-10 Incentive Subcontracting Program 
(JAN 1999), and FAR 52.219-16 Liquidated Damages--Subcontracting Plan (JAN 1999).  
Additionally, the RFP contains additional guidance in an Appendix entitled “Small Business 
Subcontracting Plan” (see Section J, Appendix I).  If the Contractor has already met the 
requirements under the contract clause entitled, “Small Business Subcontracting Plan,” and the 
referenced Appendix, this information should be briefly summarized and/or provided as an 
attachment to the Diversity Plan.  If the Contractor is participating, or plans to participate, in the 
Department’s Mentor Protege Program, this involvement, or planned involvement, should be 
summarized or discussed.  Information concerning its subcontracting plans already developed 
and submitted by the Contractor does not need to be redeveloped or renegotiated by the 
Contractor.  
 
Economic Development (Including Technology Transfer) 
 
Many of the Department’s contract actions include Technology Transfer provisions which may 
be found in the H Section, Special Contract provisions, or among the patent and intellectual 
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property clauses of Section I, Standard Clauses.  Planning or activities developed under the 
Technology Transfer clause may apply to this element of the Contractor’s Diversity Plan.  
Additionally, some of the subcontracting activities planned by the Contractor with small business 
or small disadvantaged businesses may be entered into for the purpose of assisting the economic 
development of or transferring technology to such a business.  The Contractor’s Diversity Plan 
should outline and discuss its planned activities promoting economic diversification of the local 
community. 
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PART III - LIST OF DOCUMENTS 
EXHIBITS AND OTHER ATTACHMENTS 

 
SECTION J 

 
APPENDIX H 

 
FEE PLAN 

 
 
 FOR THE PERIOD OCTOBER 1, 1996 – SEPTEMBER 30, 1997 
 
The total available fee pool for FY 97 as set forth in the clause entitled “Estimated Cost and Fee” 
of this Contract will be allocated as follows: 
 
 Base Fee – none 
 Award Fee – none 
 Performance fee – 100% 
 
The Specific dollars assigned as positive level expectations to the Section J Appendix D level 
column are deducted from the total dollars allocated to performance fee before any further 
allocations occur. 
 
The remaining performance fee amount will be allocated to the objective, measures and/or 
expectations as follows: 
 
 Objectives (except Mega objective) – 61.5% 
 Expectations – None 
 Mega Objective – 38.5% 
 
This 61.5% of the performance fee allocated to objectives and measures is further suballocated 
as follows: 
 

Individual objective or measure – the specific percentage of fee assigned to an individual 
objective or measure is set forth with that particular objective or measure in Section J 
Appendix D.  The sum of these individual percentages equals 102.5%.  The percentage of 
fee assigned in the particular objective or measure is therefore a percent of the above 
61.5% divided by 1.025. 
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Negative objectives and expectations are treated as follows: 
 

One objective and certain economic transition expectations have negative incentives 
assigned.  Each negative incentive is expressed in terms of a dollar amount.  The specific 
dollar amount assigned to the objective and to each expectation is stated in the objective 
and in the particular expectation respectively and is located in Section J, Appendix D.  If 
the objective or expectation is not met, the specific dollar amount will be deducted from 
the total amount of fee earned.  In no event will the amount deducted for failure to meet 
the objective or an expectation exceed the total amount of fee earned. 
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PART III - LIST OF DOCUMENTS 

EXHIBITS AND OTHER ATTACHMENTS 
 

SECTION J 
 

APPENDIX H 
 

FEE PLAN 
 

 
 FOR THE PERIOD OCTOBER 1, 1997 – SEPTEMBER 30, 1998 
 
1. The total available fee pool for FY 98 as set forth in the clause entitled “Estimated Cost 

and Fee” of this Contract is allocated as follows: 
 
 Base Fee – none 
 Award Fee – none 
 Performance fee – 100% 
 
2. 85% of the total available fee pool in the contract clause entitled “Estimated Cost and 

Fee” is allocated to the critical few objectives, measures, and expectations, as follows: 
 
 Objectives – 8.5% 
 Measures – 4.75% 
 Expectations – 86.75% 
  
 The specific percentage of fee assigned to an individual objective, measure, or 

expectation is set forth in Section J, Appendix D, Attachment II.  Available fee is 
suballocated into fee for baseline performance, increased performance, and negative fee 
for poor performance.  If the contractor fails to meet a given performance objective, 
measure, or expectation, a negative incentive fee will result (if applicable).  The specific 
amount will be deducted from the total amount of fee earned.  However, in no event will 
the amount deducted for failure to meet performance objectives, measures, or 
expectations exceed the total amount of fee earned on all incentives. 

 
3. 15% of the total available fee pool in the contract clause entitled “Estimated Cost and 

Fee” is allocated to a MEGA incentive.  The DOE Performance Expectation Plan for 
FDH Company Performance During the Twelve-Month Evaluation Period, Ending 
September 30, 1998, dated December 23, 1997, establishes the bases to measure 
performance. 
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PART III - LIST OF DOCUMENTS 

EXHIBITS AND OTHER ATTACHMENTS 
 

SECTION J 
 

APPENDIX H 
 

FEE PLAN 
 
 
 FOR THE PERIOD OCTOBER 1, 1998 – SEPTEMBER 30, 1999 
 
1. The total available fee pool for FY99 as set forth in the clause entitled “Estimated Cost 

and Fee” of this Contract is allocated as follows: 
 
 Base Fee – none 
 Award Fee – none 
 Performance fee – 100% 
 
2. 70 percent of the total available fee pool in the clause entitled “Estimated Cost and Fee” 

is allocated to the critical few objectives, measures, and expectations, as follows: 
 
 Objectives – 0.0% 
 Measures – 0.0% 
 Expectations – 100% 
  

The specific percentage of fee assigned to an individual objective, measure, or 
expectation is set forth in Section J, Appendix D, Attachment III.  Available fee is 
suballocated into fee for baseline performance, increased performance, and negative fee 
for poor performance.  If the contractor fails to meet a given performance objective, 
measure, or expectation, a negative incentive fee will result (if applicable).  The specific 
amount will be deducted from the total amount of fee earned.  However, in no event will 
the amount deducted for failure to meet performance objectives, measures, or 
expectations exceed the total amount of fee earned on all incentives. 
 

3. 30 percent of the total available fee pool in contract clause entitled “Estimated Cost and 
Fee,” is allocated to a MEGA incentive.  The DOE Performance Expectation Plan for 
FDH Company Performance During the Twelve-Month Evaluation Period, Ending 
September 30, 1999, dated October 1, 1998, establishes the bases to measure 
performance. 
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PART III - LIST OF DOCUMENTS 

EXHIBITS AND OTHER ATTACHMENTS 
 

SECTION J 
 

APPENDIX H 
 

FEE PLAN 
 

 
 FOR THE PERIOD OCTOBER 1, 1999 - SEPTEMBER 30, 2000 
 
1.  The total available fee pool for FY00 as set forth in Clause B.4 entitled “Estimated Cost and 
Fee” of this Contract is allocated as follows: 
 
 Base Fee - none 
 Award Fee - none 
 Performance fee - 100% 
 
2.  $3 million of the available positive incentive fee in Clause B.4, and $5.95 million of negative 
incentive fee, is allocated to a Comphrehensive Incentive.  The performance incentive "FDH-
Comprehensive" establishes the bases to measure comprehensive performance.  The remaining 
performance fee amount is allocated to the objective, measures and/or expectations as follows: 
 
 Objectives – 0.0% 
 Measures – 0.0% 
 Expectations – 100% 
  
3.  The specific percentage of fee assigned to an individual objective, measure, or expectation is 
set forth in the Performance Incentives.  Available fee is suballocated into fee for regular 
performance, stretch performance, and negative fee for poor performance.  If the contractor fails 
to meet a given performance objective, measure, or expectation, a negative incentive fee will 
result (if applicable).  For negative incentive fee, the specific amount will be deducted from the 
total amount of fee otherwise earned.  However, in no event will the amount deducted for failure 
to meet performance objectives, measures, or expectations exceed the total amount of fee earned 
on all regular and stretch incentives. 
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EXHIBITS AND OTHER ATTACHMENTS 

 
FEE PLAN 
SECTION J 

 
APPENDIX H 

 
 
 

FOR THE PERIOD OCTOBER 1, 2000 – SEPTEMBER 30, 2001 
 
1. The total available fee pool for FY01 as set forth in Clause B.4 entitled “Estimated Cost and 

Fee” of this Contract is allocated as follows: 
 
  Base Fee – none 
  Award Fee – none 
  Performance fee – 100% 
 
2. 20% of the available positive incentive fee in Clause B.4, and -15.2% of negative incentive 

fee, is allocated to a Comprehensive Incentive.  The performance incentive “FHI – 
Comprehensive” establishes the bases to measure comprehensive performance.  The 
remaining performance fee amount is allocated to the objectives, measures and/or 
expectations as follows: 

 
  Objective – 0.0% 
  Measures – 0.0% 
  Expectations – 100% 
 
3. The specific percentage of fee assigned to an individual objective, measure, or expectation is 

set forth in the Performance Incentives.  Available fee is suballocated into fee for regular 
performance, stretch performance, and negative fee for poor performance.  If the contractor 
fails to meet a given performance objective, measure, or expectation, a negative incentive fee 
will result (if applicable).  For negative incentive fee, the specific amount will be deducted 
from the total amount of fee otherwise earned.  However, in no event will the amount 
deducted for failure to meet performance objectives, measures, or expectations exceed the 
total amount of fee earned on all regular and stretch incentives. 
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PART III - LIST OF DOCUMENTS 
EXHIBITS AND OTHER ATTACHMENTS 

 
SECTION J 

 
APPENDIX I 

 
SMALL BUSINESS 

SUBCONTRACTING PLAN 
 
 
 
 
 
 (ATTACHMENT FOLLOWS) 
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Small, Small Disadvantaged and Woman-Owned Small Business 
Subcontracting Plan for FY 1999 

 
November 29, 1998 

 
Consisting of 6 pages including this face sheet 

 
 

[for further information on the Subcontracting Plan, please visit the website below:] 
 
 
 

http://www.hanford.gov/phmc/contract/mods/m069/index.html 
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Small, Small Disadvantaged and Woman-Owned Small Business 
Subcontracting Plan for FY 1998 

 
 

January 28, 1998 
 

consisting of 7 pages  
including this face sheet 

 
 
 

[for further information on the Subcontracting Plan, please visit the website below:] 
 
 
 

http://www.hanford.gov/phmc/contract/mods/m039/index.html 
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Small, Small Disadvantaged and Woman-Owned Small Business 
Subcontracting Plan for FY 1997 

Revised 
 
 
 
 

January 28, 1997 
 
 

consisting of 7 pages 
including this face sheet 

 
 
 

[for further information on the Subcontracting Plan, please visit the website below:] 
 
 
 

http://www.hanford.gov/phmc/contract/mods/m039/index.html 
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PART III - LIST OF DOCUMENTS 
EXHIBITS AND OTHER ATTACHMENTS 

 
SECTION J 

 
APPENDIX J 

 
PROJECT HANFORD 

 
 
Information regarding DOE organization charts for the Hanford Site work is available on the 
Internet at http://www.hanford.gov/doe/hrm/org/charts.htm.   
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PART III - LIST OF DOCUMENTS 
EXHIBITS AND OTHER ATTACHMENTS 

 
SECTION J 

 
APPENDIX K 

 
ORGANIZATIONAL CONFLICT OF INTEREST 
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PART III - LIST OF DOCUMENTS 
EXHIBITS AND OTHER ATTACHMENTS 

 
SECTION J 

 
APPENDIX L 

 
CUSTOM COMPUTER SOFTWARE AGREEMENT 
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Section J 
 

Appendix M 
 

Wage Determinations Under the 
Service Contract Act 
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PART III – LIST OF DOCUMENTS 
EXHIBITS AND OTHER ATTACHMENTS 

 
SECTION J 

 
APPENDIX M  

 
WAGE DETERMINATIONS UNDER THE 

SERVICE CONTRACT ACT 
 

(The following wage determinations apply) 
 
 

Att. # Wage Determination # Application Period Mod. # # of Pages 
 
1  94-2570, Rev. 3  8/6/96 to 8/6/97  Original 22 
 
2  94-2569, Rev. 3  8/6/96 to 8/6/97  M074  11 
 
3  94-2569, Rev. 5  8/6/97 to 8/6/98  M074  22 
  94-2570, Rev. 4  8/6/97 to 8/6/98  M074   
 
4  94-2569, Rev. 8  8/6/98 to 8/6/99  M074  14 
 
5  98-109, Rev. 00  Per Collective    M039  17 
      Bargaining Agreements 
  94-2570, Rev. 6  8/6/98 to 8/6/99  M039 
 
 
(Note:  Of the above wage determinations, the following were issued to FDH subcontractors 
under the Blanket Wage Determination Program with the identified application dates). 
 
  Wage Determination #  Application Date 
 
  94-2569, Rev. 3   2/28/96 to 2/28/97 
  94-2569, Rev. 5   2/28/97 to 2/28/98 
  94-2569, Rev. 8   2/28/98 to 2/28/99 
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SECTION J 
 

APPENDIX M 
 

Attachment 1 
 
 
 
 
 
 
Wage Determination # Application Period # of Pages (Including Cover Page) 

 
94-2570, Rev. 3   8/6/96 to 8/6/97   22  

(Pages issued in original contract) 
 
 
 
 
 

Note:  Electronic copy can be found at: 
 
http://www.hanford.gov/phmc/contract/conformed/section-j.html#M 
 

 
 



Fluor Daniel Hanford, Inc. 
DE-AC06-96RL13200 

Modification MO86 
October 1, 1999 

 
 

 
 
 
 
 

J-M-4 

SECTION J 
 

APPENDIX M  
 

Attachment 2  
 
 
 
 
 
 
Wage Determination # Application Period # of Pages (Including Cover Page) 
 
94-2569, Rev. 3   8/6/96 to 8/6/97   11  
 
 
 
 
 

Note:  Electronic copy can be found at:  
 
http://www.hanford.gov/phmc/contract/mods/m074/index.html 
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SECTION J 
 

APPENDIX M 
 

Attachment 3 
 
 
 
 
 
 
Wage Determination # Application Period # of Pages (Including Cover Page) 
 
94-2569, Rev. 5   8/6/97 to 8/6/98   22 
 
94-2570, Rev. 4   8/6/97 to 8/6/98   Included above 
 
 
 
 
 

Note:  Electronic copy can be found at: 
 
http://www.hanford.gov/phmc/contract/mods/m074/index.html 
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SECTION J 
 

APPENDIX M 
 

Attachment 4 
 

 
 
 
 
 
Wage Determination # Application Period # of Pages (Including Cover Page) 
 
94-2569, Rev. 8   8/6/98 to 8/6/99   14  
 
 
 
 
 

Note:  Electronic copy can be found at: 
 
http://www.hanford.gov/phmc/contract/mods/m074/index.html 
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SECTION J 
 

APPENDIX M  
 

Attachment 5  
 
 
 
 
 
 
Wage Determination # Application Period  # of Pages (Including Cover Page) 
 
98-0109, Rev. 00  Per Collective Bargaining   7 
    Agreements 
 
94-2570, Rev. 6  8/6/98 to 8/6/99    10 
 
         (pages issued in Mod M039) 
 
 
Note:  Electronic copy can be found at: 

 
http://www.hanford.gov/phmc/contract/mods/m039/index.html 
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Section J 
 

Appendix N 
 

"Special Bank Account Agreement For Use With The 
Checks-Paid Method of Letter of Credit Financing 

October 1, 1999 Through September 30, 2000" 
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PART III - LIST OF DOCUMENTS 
EXHIBITS AND OTHER ATTACHMENTS 

 
SECTION J 

 
APPENDIX N  

 
SPECIAL BANK ACCOUNT AGREEMENT FOR USE WITH 
THE CHECKS – PAID METHOD OF LETTER OF CREDIT 

FINANCING 
 

OCTOBER 1, 1998, THROUGH SEPTEMBER 30, 1999 
 
 

(For the most recent version of Modification M037, please go to the following Internet site: 
 
 

http://www.hanford.gov/phmc/contract/mods/m037/index.html 
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  Fluor Daniel Hanford, Inc. 
  DE-AC-06-96RL13200 
  Modification M088 
  Page 2 of 37 

RL-CO_____Date_______ 

 
 
This modification incorporates the following performance incentives into the contract: 
 
1. FDH-RC-1  Facilities and Systems Operational for SNF Movement 
2. FDH-RC-2  Accelerate 324/327 Deactivation 
3. FDH-CP-1  Provide Waste Management Services 
4. FDH-CP-2  Stabilize Pu 
5. FDH-CP-3  Retrieve and Ship TRU Offsite 
6. FDH-CP-4  Treat and Dispose MLLW 
7. FDH-AS-1  Assist in the Creation of Non-Hanford Jobs 
8. FDH-AS-2  Transition Excess Property for Re-Use/Sale 
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 PART III - LIST OF DOCUMENTS 
 EXHIBITS AND OTHER ATTACHMENTS 
 
 FEE PLAN 
 SECTION J 
 
 APPENDIX H 
 
 
 
 FOR THE PERIOD OCTOBER 1, 1999 - SEPTEMBER 30, 2000 
 
1.  The total available fee pool for FY00 as set forth in Clause B.4 entitled “Estimated Cost and 
Fee” of this Contract is allocated as follows: 
 
 Base Fee - none 
 Award Fee - none 
 Performance fee - 100% 
 
2.  $3 million of the available positive incentive fee in Clause B.4, and $5.95 million of negative 
incentive fee, is allocated to a Comphrehensive Incentive.  The performance incentive "FDH-
Comprehensive" establishes the bases to measure comprehensive performance.  The remaining 
performance fee amount is allocated to the objective, measures and/or expectations as follows: 
 
 Objectives – 0.0% 
 Measures – 0.0% 
 Expectations – 100% 
  
3.  The specific percentage of fee assigned to an individual objective, measure, or expectation is 
set forth in the Performance Incentives.  Available fee is suballocated into fee for regular 
performance, stretch performance, and negative fee for poor performance.  If the contractor fails 
to meet a given performance objective, measure, or expectation, a negative incentive fee will 
result (if applicable).  For negative incentive fee, the specific amount will be deducted from the 
total amount of fee otherwise earned.  However, in no event will the amount deducted for failure 
to meet performance objectives, measures, or expectations exceed the total amount of fee earned 
on all regular and stretch incentives. 



  Fluor Daniel Hanford, Inc. 
  DE-AC-06-96RL13200 
  Modification M090 
  Page 2 of 26 

RL-CO_____Date_______ 

 
 
This modification incorporates the following performance incentives into the contract: 
 
 
1. FDH-Comprehensive Comprehensive Performance 
2. FDH-RC-1SS  Accelerate SNF Movement 
3. FDH-RC-2SS  Continue Acceleration of 324/327  
4. FDH-RC-3SS  Disposition U 
5. FDH-CP-2SS  Stabilize Additional Pu 
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Section J 
 

Appendix M 
 

Wage Determinations Under the 
Service Contract Act 
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PART III - LIST OF DOCUMENTS 
EXHIBITS AND OTHER ATTACHMENTS 

 
SECTION J 

 
APPENDIX C 

 
DOE DIRECTIVES 

 
 
Federal Regulations and applicable Washington Administrative Code (i.e., WAC 173-303, etc.) 
governing DOE activities, and the following Directives are applicable to work and activities 
conducted/accomplished by Contractors at the Hanford Site.  In addition, the applicability of 
given Environment, Safety, and Health (ES&H) Directives to a specific facility or work 
activity/project may be determined through the Standards/Requirements Identification Document 
(S/RID) process, as approved by the appropriate DOE autho rity.  Upon approval of an S/RID, 
that set of requirements is the ES&H directive/requirements set applicable to the facility, 
work/activity or project and supersedes the ES&H directives included in this list of Directives. 
 

DOE ORDERS AND NOTICES 
ORDER 
NUMBER CHANGES TITLE 
 
DOE O 130.1  Budget Formulation Process 
DOE M 140.1-1A  Interface with the Defense Nuclear Facilities Safety Board 
DOE O 151.1 1&2 Comprehensive Emergency Management System 
DOE M 200.1-1  Telecommunications Security Manual  

(Except Chapter 2)   
DOE N 205.1  Unclassified Cyber Security Program 
DOE O 224.1  Contractor Performance-Based Business Management 

Process 
DOE O 225.1A  Accident Investigations 
DOE O 232.1A     Occurrence Reporting and Processing of Operations  

Information 
DOE M 232.1-1A     Occurrence Reporting and Processing of Operations 

Information  
DOE O 241.1  Scientific and Technical Information Management 
DOE O 251.1A  Directives System Order 
DOE O 311.1A  Equal Opportunity and Diversity Program 
DOE O 350.1 1 Contractor Human Resources Management  Programs 
DOE O 413.1  Management Control Program 
DOE O 414.1A  Quality Assurance 
DOE O 440.2  1&2 Aviation 
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DOE M 440.2  Aviation Manual 
DOE O 442.1  Department of Energy Employee Concerns Program 
DOE O 460.1A  Packaging and Transportation Safety 
DOE O 460.2  Departmental Materials Transportation and Packaging 

Management 
DOE O 470.1  Safeguards and Security Program 
DOE O 470.2  Safeguards and Security Independent Oversight Program 
DOE O 471.1  Identification and Protection of Unclassified Controlled 

Nuclear Information   
DOE O 471.2A  Information Security Program 
DOE M 471.2-1B  Classified Matter Protection and Control Manual  
DOE M 471.2-2  Classified Information Systems Security Manual 
DOE O 472.1B  Personnel Security Activities 
DOE M 473.2-1  Firearms Qualification Courses Manual 
DOE N 473.1  Carrying Semiautomatic Pistols with a Round in the 
  Chamber 
DOE O 474.1  Control and Accountability of Nuclear Materials 
DOE M 474.1-2 2 Nuclear Materials Management and Safeguards  
  System Reporting and Data Submission 
DOE M 475.1-1  Identifying Classified Information 
DOE O 481.1  Work for Others (Non Department of Energy Funded 

Work) 
DOE M 481.1-1  Reimbursable Work for Non-Federal Sponsors Process 

Manual 
DOE O 534.1  Accounting 
DOE 1220.1A 1 Congressional and Intergovernmental Affairs 
DOE 1230.2  American Indian Tribal Government Policy 
DOE 1240.2B 1 Unclassified Visits and Assignments by Foreign Nationals 
DOE 1270.2B  Safeguards Agreement with the International Atomic 

Energy Agency 
DOE 1300.2A  Department of Energy Technical Standards Program 
DOE 1300.3  Policy on the Protection of Human Subjects 
DOE 1324.5B 1 Records Management Program 
DOE 1330.1D  Computer Software Management 
DOE 1340.1B  Management of Public Communications Publications and 

Scientific, Technical and Engineering Publications 
DOE 1350.1 1 Audiovisual and Exhibits Management 
DOE 1410.2  Mail Management 
DOE 1450.3A 1 Call Control/Verification Programs and Authorized Use of 

Government Telephone Systems 
DOE 1450.4  Consensual Listening-In To Or Recording 

Telephone/Radio Conversations 
DOE 1500.3 1-7 Foreign Travel Authorizations 
DOE 1700.1 1-4 Freedom of Information Program 
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DOE 1800.1A 1 Privacy Act 
DOE 2030.4B  Reporting Fraud, Waste, and Abuse to the Office of 

Inspector General 
DOE 2100.8A  Cost Accounting, Cost Recovery, & Interagency Sharing of 

Information Technology Facilities 
DOE 2110.1A 1&2 Pricing of Departmental Materials and Services 
DOE 2300.1B  Audit Resolution and Follow-Up 
DOE 2320.1C  Cooperation With the Office of the Inspector General 
DOE 2320.2B  Establishment of Departmental Position on Inspector 

General Reports 
DOE 3900.1B  Parking 
DOE 4210.9A  Unsolicited Proposals 
DOE 4330.2D  In-House Energy Management 
DOE 4330.4B  Maintenance Management Program 
DOE 5300.1C  Telecommunications 
DOE 5400.1  General Environmental Protection Program 
DOE 5400.5 1&2 Radiation Protection of the Public and the Environment 
DOE 5440.1E  National Environmental Policy Act Compliance Program 
DOE 5480.10  Contractor Industrial Hygiene Program 
DOE 5480.11  Radiation Protection for Occupational Workers 
DOE 5480.16A  Firearms Safety 
DOE 5480.17  Site Safety Representatives 
DOE 5480.19 1 Conduct of Operations Requirements for DOE Facilities 
DOE 5480.20A  Personnel Selection, Qualifications, and Training 

Requirements for DOE Nuclear Facilities 
DOE 5480.21  Unreviewed Safety Questions 
DOE 5480.22 1&2 Technical Safety Requirements 
DOE 5480.23 1 Nuclear Safety Analysis Reports 
DOE 5480.24  Nuclear Criticality Safety 
DOE 5480.26  Trending and Analysis of Operations Information Using 

Performance Indicators 
DOE 5480.28  Natural Phenomena Hazards Mitigation 
DOE 5480.30  Nuclear Reactor Safety Design Criteria 
DOE 5480.31  Startup and Restart of Nuclear Facilities 
DOE 5480.4 1-4 Environmental Protection, Safety, and Health Protection 

Standards 
DOE 5480.6  Safety of DOE-Owned Nuclear Reactors 
DOE 5480.7A  Fire Protection 
DOE 5480.8A 1 Contractor Occupational Medical Program 
DOE 5480.9A  Construction Project Safety and Health Management 
DOE 5481.1B  Safety Analysis and Review System 
DOE 5483.1A  Occupational Safety and Health Program for DOE 

Contractor Employees at Government-Owned Contractor-
Operated (GOCO) Facilities 
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DOE 5484.1 1-7 Environmental Protection, Safety, and Health Protection 
Information Reporting Requirements 
(Except paragraphs 1 through 5, 6a(1) through (10), 6b, 6d, 
6f(1) through (8) and the second misnumbered 6f, and 
Chapters I and II) 

DOE 5530.1A  Accident Response Group  
DOE 5530.2  Nuclear Emergency Search Team 
DOE 5530.3 1 Radiological Assistance Program 
DOE 5530.4  Aerial Measuring System 
DOE 5530.5 1 Federal Radiological Monitoring and Assessment Center 
DOE 5560.1A  Priorities and Allocations Program 
DOE 5610.13  Joint Department of Energy/Department of Defense 

Nuclear Weapon Safety, Security, and Control Program 
DOE 5610.14  Transportation Safeguards System Program Operations 
DOE 5610.2 1  Control of Weapon Data 
DOE 5632.1C  Protection and Control of Safeguards and Security Interests 
DOE M 5632.1C-1 1 Manual for Protection and Control of Safeguards and 

Security Interests (Except Chapter III, paragraphs 1, 2, and 
4 through 9) 

DOE 5632.7A 1 Protection Force Program 
DOE 5660.1B  Management of Nuclear Materials 
DOE 5670.1A  Management and Control of Foreign Intelligence 
DOE 5670.3  Counterintelligence Program 
DOE 5800.1A  Research and Development Laboratory Technology 

Transfer Program 
DOE 5820.2A  Radioactive Waste Management 
DOE 6430.1A  General Design Criteria 
DOE N 5400.9  Sealed Radioactive Source 
DOE N 5480.11  Extension of Radiological Control Manual, Rev. 1 
DOE/RW-0333P Rev. 8 Quality Assurance Requirements and Descriptions 
SEN-15-90  National Environmental Policy Act  
SEN-22-90  DOE Policy on Signatures of RCRA Permit Applications 
SEN-30A-92  Staying the Course for Technology Transfer at the 

Department of Energy 
SEN-35-91  Nuclear Safety Policy 
SEN-39-92  Department of Energy Occupational Safety and Health 

(OSH) Incentives Program  
 

S/RIDS 
 
DOC. NUMBER REVISION TITLE 
 
HNF-SD-MP-SRID-002     3 Fluor Daniel Hanford Contract 
HNF-SD-MP-SRID-003    1 Plutonium Finishing Plant 
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WHC-SD-MP-SRID-007    1 Waste Encapsulation and Storage Facility 
HNF-SD-SNF-RD-001 2 Spent Nuclear Fuel Project 
HNF-SD-MP-SRID-006 1 Fast Flux Test Facility 
HNF-SD-MP-SRID-008 1 324/327 Building 
HNF-SD-MP-SRID-011 1 Waste Management Operations 
 
 RL DIRECTIVES 
 
DOC. NUMBER  TITLE 
 
RLID 232.1A Notification, Reporting and Processing of Operations 

Information 
RLID 430.1 Systems Engineering Criteria Document and Implementing 

Directive 
RLID 470.1  Safeguards and Security Corrective Action Management 

System 
RLID 470.2 Facility Approval and Registration of Activities 
RLID 471.2B Information Security Program 
RLID 473.1  Protection of Safeguards and Security Interests 
RLID 473.2 Hanford Site Access Eligibility 
RLID 1300.1D Richland Operations Office Facility Representative 

Program 
RLID 1360.2B Unclassified Computer Security Program 
RLID 5000.1 Baseline Execution and Management Process 
RLID 5000.2 Long Range Planning Process 
RLID 5480.7 Fire Protection 
RLID 5480.19  Conduct of Operations Requirements for RL 
RLID 5480.29 RL Employee Concerns Program 
RLID 5480.31 Startup and Restart of Nuclear Facilities 
RLID 5633.3 Control and Accountability of Nuclear Materials at RL 
RLID 5635.1 Special Access and Top Secret Access Authorization 
RLID 5670.3A Counterintelligence Program 
RLIP 1322.1B RL Forms Management 
RLIP 5484.1A Environmental Protection, Safety, and Health Protection 

Information Reporting Requirements 
RLPD 430.1 Hanford Site Systems Engineering Policy 
RLPD 450.1 Hanford Environment, Safety and Health Policy 
RLPD 5000.1 Site Management System 
DOE/RL-92-49 Radiological Assistance Program Plan - Region 8 
DOE/RL-94-02 Hanford Emergency Management Plan 
DOE/RL-92-36 Hanford Site Hoisting and Rigging Manual 
DOE/RL-94-125 Federal Building Self Protection Plan 
HSL&T-1 Hanford Site Lock and Tag Standard 
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DOE/RL-94-97 Selection of Analytical Methods for Mixed Waste Analysis 
at Hanford 

DOE/RL-94-55 Hanford Analytical Services QA Plan 
DOE/RL-96-68 2 Hanford Analytical Services Quality Assurance 

Requirements Document 
DOE-0223 RL Emergency Implementing Procedures 
DOE-0225 Hanford Emergency Assessment Resource Manual 

(HEARM) 
DOE/RL-96-109 2 Hanford Site Radiological Control Manual (HSRCM-1, 

Rev. 2) 
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DOE 1340.1B  Management of Public Communications Publications and 
Scientific, Technical and Engineering Publications 

DOE 1350.1 1 Audiovisual and Exhibits Management 
DOE 1410.2  Mail Management 
DOE 1450.3A 1 Call Control/Verification Programs and Authorized Use of 

Government Telephone Systems 
DOE 1450.4  Consensual Listening-In To Or Recording 

Telephone/Radio Conversations 
DOE 1500.3 1-7 Foreign Travel Authorizations 
DOE 1700.1 1-4 Freedom of Information Program 
DOE 1800.1A 1 Privacy Act 
DOE 2030.4B  Reporting Fraud, Waste, and Abuse to the Office of 

Inspector General 
DOE 2100.8A  Cost Accounting, Cost Recovery, & Interagency Sharing of 

Information Technology Facilities 
DOE 2110.1A 1&2 Pricing of Departmental Materials and Services 
DOE 2300.1B  Audit Resolution and Follow-Up 
DOE 2320.1C  Cooperation With the Office of the Inspector General 
DOE 2320.2B  Establishment of Departmental Position on Inspector 

General Reports 
DOE 3900.1B  Parking 
DOE 4210.9A  Unsolicited Proposals 
DOE 4330.2D  In-House Energy Management 
DOE 4330.4B  Maintenance Management Program 
DOE 5300.1C  Telecommunications 
DOE 5400.1  General Environmental Protection Program 
DOE 5400.5 1&2 Radiation Protection of the Public and the Environment 
DOE 5440.1E  National Environmental Policy Act Compliance Program 
DOE 5480.10  Contractor Industrial Hygiene Program 
DOE 5480.16A  Firearms Safety 
DOE 5480.17  Site Safety Representatives 
DOE 5480.19 1 Conduct of Operations Requirements for DOE Facilities 
DOE 5480.20A  Personnel Selection, Qualifications, and Training 

Requirements for DOE Nuclear Facilities 
DOE 5480.21  Unreviewed Safety Questions 
DOE 5480.22 1&2 Technical Safety Requirements 
DOE 5480.23 1 Nuclear Safety Analysis Reports 
DOE 5480.24  Nuclear Criticality Safety 
DOE 5480.26  Trending and Analysis of Operations Information Using 

Performance Indicators 
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DOE 5480.28  Natural Phenomena Hazards Mitigation 
DOE 5480.30  Nuclear Reactor Safety Design Criteria 
DOE 5480.31  Startup and Restart of Nuclear Facilities 
DOE 5480.4 1-4 Environmental Protection, Safety, and Health Protection 

Standards 
 
DOE 5480.6  Safety of DOE-Owned Nuclear Reactors 
DOE 5480.7A  Fire Protection 
DOE 5480.8A 1 Contractor Occupational Medical Program 
DOE 5480.9A  Construction Project Safety and Health Management 
DOE 5481.1B  Safety Analysis and Review System 
DOE 5483.1A  Occupational Safety and Health Program for DOE 

Contractor Employees at Government-Owned Contractor-
Operated (GOCO) Facilities 

DOE 5484.1 1-7 Environmental Protection, Safety, and Health Protection 
Information Reporting Requirements 
(Except paragraphs 1 through 5, 6a(1) through (10), 6b, 6d, 
6f(1) through (8) and the second misnumbered 6f, and 
Chapters I and II) 

DOE 5530.1A  Accident Response Group  
DOE 5530.2  Nuclear Emergency Search Team 
DOE 5530.3 1 Radiological Assistance Program 
DOE 5530.4  Aerial Measuring System 
DOE 5530.5 1 Federal Radiological Monitoring and Assessment Center 
DOE 5560.1A  Priorities and Allocations Program 
DOE 5610.13  Joint Department of Energy/Department of Defense 

Nuclear Weapon Safety, Security, and Control Program 
DOE 5610.14  Transportation Safeguards System Program Operations 
DOE 5610.2 1  Control of Weapon Data 
DOE 5632.1C  Protection and Control of Safeguards and Security Interests 
DOE M 5632.1C-1 1 Manual for Protection and Control of Safeguards and 

Security Interests (Except Chapter III, paragraphs 1, 2, and 
4 through 9) 

DOE 5632.7A 1 Protection Force Program 
DOE 5660.1B  Management of Nuclear Materials 
DOE 5670.1A  Management and Control of Foreign Intelligence 
DOE 5670.3  Counterintelligence Program 
DOE 5800.1A  Research and Development Laboratory Technology 

Transfer Program 
DOE 5820.2A  Radioactive Waste Management 
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DOE 6430.1A  General Design Criteria 
DOE/RW-0333P Rev. 8 Quality Assurance Requirements and Descriptions 
SEN-15-90  National Environmental Policy Act  
SEN-22-90  DOE Policy an Signatures of RCRA Permit Applications 
SEN-30A-92  Staying the Course for Technology Transfer at the 

Department of Energy 
SEN-35-91  Nuclear Safety Policy 
SEN-39-92  Department of Energy Occupational Safety and Health 

(OSH) Incentives Program  
 

S/RIDS 
 
DOC. NUMBER REVISION TITLE 
 
HNF-SD-MP-SRID-002     3 Fluor Daniel Hanford Contract 
HNF-SD-MP-SRID-003    1 Plutonium Finishing Plant 
WHC-SD-MP-SRID-007    1 Waste Encapsulation and Storage Facility 
HNF-SD-SNF-RD-001 2 Spent Nuclear Fuel Project 
HNF-SD-MP-SRID-006 1 Fast Flux Test Facility 
HNF-SD-MP-SRID-008 1 324/327 Buildings 
HNF-SD-MP-SRID-011 1 Waste Management Operations 
 
 RL DIRECTIVES 
 
DOC. NUMBER  TITLE 
 
RLID 232.1A Notification, Reporting and Processing of Operations 

Information 
RLID 430.1 Systems Engineering Criteria Document and Implementing 

Directive 
RLID 470.1  Safeguards and Security Corrective Action Management 

System 
RLID 470.2 Facility Approval and Registration of Activities 
RLID 471.2B Information Security Program 
RLID 473.1  Protection of Safeguards and Security Interests 
RLID 473.2 Hanford Site Access Eligibility 
RLID 1300.1D Richland Operations Office Facility Representative 

Program 
RLID 1360.2B Unclassified Computer Security Program 
RLID 5000.1 Baseline Execution and Management Process 
RLID 5000.2 Long Range Planning Process 
RLID 5480.7 Fire Protection 
RLID 5480.19  Conduct of Operations Requirements for RL 
RLID 5480.29 RL Employee Concerns Program 
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RLID 5480.31 Startup and Restart of Nuclear Facilities 
RLID 5633.3 Control and Accountability of Nuclear Materials at RL 
RLID 5635.1 Special Access and Top Secret Access Authorization 
RLID 5670.3A Counterintelligence Program 
RLIP 1322.1B RL Forms Management 
RLIP 5484.1A Environmental Protection, Safety, and Health Protection 

Information Reporting Requirements 
RLPD 430.1 Hanford Site Systems Engineering Policy 
RLPD 450.1 Hanford Environment, Safety and Health Policy 
RLPD 5000.1 Site Management System 
DOE/RL-92-49 Radiological Assistance Program Plan - Region 8 
DOE/RL-94-02 Hanford Emergency Response Plan 
DOE/RL-92-36 Hanford Site Hoisting and Rigging Manual 
DOE/RL-94-125 Federal Building Self Protection Plan 
HSL&T-1 Hanford Site Lock and Tag Standard 
DOE/RL-94-97 Selection of Analytical Methods for Mixed Waste Analysis 

at Hanford 
DOE/RL-94-55 Hanford Analytical Services QA Plan 
DOE/RL-96-68 2 Hanford Analytical Services Quality Assurance 

Requirements Document 
DOE-0223 RL Emergency Implementing Procedures 
DOE-0225 Hanford Emergency Assessment Resource Manual 

(HEARM) 
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PART III - LIST OF DOCUMENTS 
EXHIBITS AND OTHER ATTACHMENTS 

 
SECTION J 

 
APPENDIX C 

 
DOE DIRECTIVES 

 
 
Federal Regulations and applicable Washington Administrative Code (i.e., WAC 173-303, etc.) 
governing DOE activities, and the following Directives are applicable to work and activities 
conducted/accomplished by Contractors at the Hanford Site.  In addition, the applicability of 
given Environment, Safety, and Health (ES&H) Directives to a specific facility or work 
activity/project may be determined through the Standards/Requirements Identification Document 
(S/RID) process, as approved by the appropriate DOE authority.  Upon approval of an S/RID, 
that set of requirements is the ES&H directive/requirements set applicable to the facility, 
work/activity or project and supersedes the ES&H directives included in this list of Directives. 
 

DOE ORDERS AND NOTICES 
ORDER 
NUMBER CHANGES TITLE 
 
DOE O 110.3  Conference Management 
DOE O 130.1  Budget Formulation Process 
DOE M 140.1-1A  Interface with the Defense Nuclear Facilities Safety Board 
DOE O 151.1 1&2 Comprehensive Emergency Management System 
DOE M 200.1-1  Telecommunications Security Manual  

(Except Chapter 2)   
DOE N 205.1  Unclassified Cyber Security Program 
DOE G 205.3-1  Password Guide 
DOE N 205.3  Password Generation, Protection, and Use 
DOE O 210.1 1&2 Performance Indicators and Analysis of Operations 
DOE O 224.1  Contractor Performance-Based Business Management 

Process 
DOE O 225.1A  Accident Investigations 
DOE O 232.1A     Occurrence Reporting and Processing of Operations  

Information 
DOE M 232.1-1A     Occurrence Reporting and Processing of Operations 

Information  
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DOE O 241.1  Scientific and Technical Information Management 
DOE O 251.1A  Directives System Order 
DOE O 252.1  Technical Standards Program 
DOE O 311.1A  Equal Opportunity and Diversity Program 
DOE O 350.1 1 Contractor Human Resources Management  Programs 
DOE O 413.1  Management Control Program 
DOE O 414.1A  Quality Assurance 
DOE O 425.1A  Startup and Restart of Nuclear Facilities 
DOE O 440.2  1&2 Aviation 
DOE M 440.2  Aviation Manual 
DOE O 442.1  Department of Energy Employee Concerns Program 
DOE O 460.1A  Packaging and Transportation Safety 
DOE O 460.2  Departmental Materials Transportation and Packaging 

Management 
DOE O 470.1  Safeguards and Security Program 
DOE O 470.2  Safeguards and Security Independent Oversight Program 
DOE O 471.1  Identification and Protection of Unclassified Controlled 

Nuclear Information   
DOE O 471.2A  Information Security Program 
DOE M 471.2-1B  Classified Matter Protection and Control Manual  
DOE M 471.2-2  Classified Information Systems Security Manual 
DOE O 472.1B  Personnel Security Activities 
DOE M 473.2-1  Firearms Qualification Courses Manual 
DOE N 473.1  Carrying Semiautomatic Pistols with a Round in the 
  Chamber 
DOE N 473.4  DOE Badges 
DOE O 474.1  Control and Accountability of Nuclear Materials 
DOE M 474.1-2 2 Nuclear Materials Management and Safeguards  
  System Reporting and Data Submission 
DOE M 475.1-1  Identifying Classified Information 
DOE O 481.1  Work for Others (Non Department of Energy Funded 

Work) 
DOE M 481.1-1  Reimbursable Work for Non-Federal Sponsors Process 

Manual 
DOE O 534.1  Accounting 
DOE 1220.1A 1 Congressional and Intergovernmental Affairs 
DOE 1230.2  American Indian Tribal Government Policy 
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DOE 1240.2B 1 Unclassified Visits and Assignments by Foreign Nationals 
DOE 1270.2B  Safeguards Agreement with the International Atomic 

Energy Agency 
DOE 1300.3  Policy on the Protection of Human Subjects 
DOE 1324.5B 1 Records Management Program 
DOE 1330.1D  Computer Software Management 
DOE 1340.1B  Management of Public Communications Publications and 

Scientific, Technical and Engineering Publications 
DOE 1350.1 1 Audiovisual and Exhibits Management 
DOE 1410.2  Mail Management 
DOE 1450.3A 1 Call Control/Verification Programs and Authorized Use of 

Government Telephone Systems 
DOE 1450.4  Consensual Listening-In To Or Recording 

Telephone/Radio Conversations 
DOE 1500.3 1-7 Foreign Travel Authorizations 
DOE 1700.1 1-4 Freedom of Information Program 
DOE 1800.1A 1 Privacy Act 
DOE 2030.4B  Reporting Fraud, Waste, and Abuse to the Office of 

Inspector General 
DOE 2100.8A  Cost Accounting, Cost Recovery, & Interagency Sharing of 

Information Technology Facilities 
DOE 2110.1A 1&2 Pricing of Departmental Materials and Services 
DOE 2300.1B  Audit Resolution and Follow-Up 
DOE 2320.1C  Cooperation With the Office of the Inspector General 
DOE 2320.2B  Establishment of Departmental Position on Inspector 

General Reports 
DOE 3900.1B  Parking 
DOE 4210.9A  Unsolicited Proposals 
DOE 4330.2D  In-House Energy Management 
DOE 4330.4B  Maintenance Management Program 
DOE 5300.1C  Telecommunications 
DOE 5400.1  General Environmental Protection Program 
DOE 5400.5 1&2 Radiation Protection of the Public and the Environment 
DOE 5440.1E  National Environmental Policy Act Compliance Program 
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DOE 5480.10  Contractor Industrial Hygiene Program 
DOE 5480.17  Site Safety Representatives 
DOE 5480.19 1 Conduct of Operations Requirements for DOE Facilities 
DOE 5480.20A  Personnel Selection, Qualifications, and Training 

Requirements for DOE Nuclear Facilities 
DOE 5480.21  Unreviewed Safety Questions 
DOE 5480.22 1&2 Technical Safety Requirements 
DOE 5480.23 1 Nuclear Safety Analysis Reports 
DOE 5480.24  Nuclear Criticality Safety 
DOE 5480.28  Natural Phenomena Hazards Mitigation 
DOE 5480.30  Nuclear Reactor Safety Design Criteria 
DOE 5480.4 1-4 Environmental Protection, Safety, and Health Protection 

Standards 
DOE 5480.6  Safety of DOE-Owned Nuclear Reactors 
DOE 5480.7A  Fire Protection 
DOE 5480.8A 1 Contractor Occupational Medical Program 
DOE 5480.9A  Construction Project Safety and Health Management 
DOE 5481.1B  Safety Analysis and Review System 
DOE 5483.1A  Occupational Safety and Health Program for DOE 

Contractor Employees at Government-Owned Contractor-
Operated (GOCO) Facilities 

DOE 5484.1 1-7 Environmental Protection, Safety, and Health Protection 
Information Reporting Requirements 
(Except paragraphs 1 through 5, 6a(1) through (10), 6b, 6d, 
6f(1) through (8) and the second misnumbered 6f, and 
Chapters I and II) 

DOE 5530.1A  Accident Response Group  
DOE 5530.2  Nuclear Emergency Search Team 
DOE 5530.3 1 Radiological Assistance Program 
DOE 5530.4  Aerial Measuring System 
DOE 5530.5 1 Federal Radiological Monitoring and Assessment Center 
DOE 5560.1A  Priorities and Allocations Program 
DOE 5610.13  Joint Department of Energy/Department of Defense 

Nuclear Weapon Safety, Security, and Control Program 
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DOE 5610.14  Transportation Safeguards System Program Operations 
DOE 5610.2 1  Control of Weapon Data 
DOE 5632.1C  Protection and Control of Safeguards and Security Interests 
DOE M 5632.1C-1 1 Manual for Protection and Control of Safeguards and 

Security Interests (Except Chapter III, paragraphs 1, 2, and 
4 through 9) 

DOE 5632.7A 1 Protection Force Program 
DOE 5660.1B  Management of Nuclear Materials 
DOE 5670.1A  Management and Control of Foreign Intelligence 
DOE 5670.3  Counterintelligence Program 
DOE 5800.1A  Research and Development Laboratory Technology 

Transfer Program 
DOE 5820.2A  Radioactive Waste Management 
DOE 6430.1A  General Design Criteria 
DOE/RW-0333P Rev. 8 Quality Assurance Requirements and Descriptions 
SEN-15-90  National Environmental Policy Act  
SEN-22-90  DOE Policy an Signatures of RCRA Permit Applications 
SEN-30A-92  Staying the Course for Technology Transfer at the 

Department of Energy 
SEN-35-91  Nuclear Safety Policy 
SEN-39-92  Department of Energy Occupational Safety and Health 

(OSH) Incentives Program  
 

S/RIDS 
 
DOC. NUMBER REVISION TITLE 
 
HNF-SD-MP-SRID-002     3 Fluor Daniel Hanford Contract 
HNF-SD-MP-SRID-003    1 Plutonium Finishing Plant 
WHC-SD-MP-SRID-007    1 Waste Encapsulation and Storage Facility 
HNF-SD-SNF-RD-001 2 Spent Nuclear Fuel Project 
HNF-SD-MP-SRID-006 1 Fast Flux Test Facility 
HNF-SD-MP-SRID-008 1 324/327 Buildings 
HNF-SD-MP-SRID-011 1 Waste Management Operations 
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RL DIRECTIVES AND CONTRACTOR REQUIREMENTS DOCUMENTS 
 
DOC. NUMBER  TITLE 
 
RLID 232.1A Notification, Reporting and Processing of Operations 

Information 
RLID 430.1 Systems Engineering Criteria Document and Implementing 

Directive 
RLID 470.2 Facility Approval and Registration of Activities 
RLID 471.2B Information Security Program 
RLID 473.1  Protection of Safeguards and Security Interests 
RLID 473.2 Hanford Site Access Eligibility 
RLID 1300.1D Richland Operations Office Facility Representative 

Program 
RLID 1360.2B Unclassified Computer Security Program 
RLID 5000.1 Baseline Execution and Management Process 
RLID 5000.2 Long Range Planning Process 
RLID 5480.7 Fire Protection 
RLID 5480.19  Conduct of Operations Requirements for RL 
RLID 5480.29 RL Employee Concerns Program 
RLID 5480.31 Startup and Restart of Nuclear Facilities 
RLID 5633.3 Control and Accountability of Nuclear Materials at RL 
RLID 5635.1 Special Access and Top Secret Access Authorization 
RLID 5670.3A Counterintelligence Program 
RLIP 1322.1B RL Forms Management 
RLIP 5484.1A Environmental Protection, Safety, and Health Protection 

Information Reporting Requirements 
RLPD 430.1 Hanford Site Systems Engineering Policy 
RLPD 450.1 Hanford Environment, Safety and Health Policy 
RLPD 5000.1 Site Management System 
DOE/RL-92-49 Radiological Assistance Program Plan - Region 8 
DOE/RL-91-31               4 Hanford Site Waste Minimization and Pollution Awareness 

Program Plan 
DOE/RL-94-02 Hanford Emergency Response Plan 
DOE/RL-92-36 Hanford Site Hoisting and Rigging Manual 
DOE/RL-94-125 Federal Building Self Protection Plan 
HSL&T-1                         1 Hanford Site Lock and Tag Standard 
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DOE/RL-94-97 Selection of Analytical Methods for Mixed Waste Analysis 
at Hanford 

DOE/RL-94-55 Hanford Analytical Services QA Plan 
DOE/RL-96-68                 2  Hanford Analytical Services Quality Assurance 

Requirements Document 
DOE-0223 RL Emergency Implementing Procedures 
DOE-0225 Hanford Emergency Assessment Resource Manual 

(HEARM) 
CRD-110.3 Conference Management 
CRD-440.1 Firearms Safety 
CRD-470.1  Safeguards and Security Program Requirements 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

J-C-7 
 
 



 Contract Number DE-AC06-RL13200 
 Modification M114 
 Page 1 of 7     

RL-CO_______Date__________   
 

 
FY 2000 PERFORMANCE INCENTIVE:  Disposition Pu, U, & Cs/Sr Capsules 

 
SECTION 1 

GENERAL INFORMATION 

Performance Incentive Number: FDH-CP-2 
Performance Incentive Short Title: Stabilize Pu 
Revision Number & Date: Rev. 1, 07/24/00 
Maximum Available Incentive Fee: 29% of (available fee  in Contract Clause B.4 minus $3M) 
Performance Incentive Type: þ Regular þStretch ¨ Superstretch 
(check appropriate box) 

SECTION 2 

PERFORMANCE OUTCOMES 
 
Check appropriate box: 

o Outcome #1:  Restore the River Corridor for multiple uses 

þ Outcome #2:  Transition Central Plateau to support long-term waste management 

o Outcome #3:   Put DOE Assets to work for the Future 
 
SECTION 3 

PERFORMANCE OBJECTIVE(S), MEASURES AND EXPECTATIONN(S)  

List associated performance objectives, measures, and performance expectations.  Identify associated PBS # for 
each performance objective and/or measures as appropriated. 
  
Performance Objective :  Disposition Pu, U, & Cs/Sr Capsules,      PBS RL TP-05 
 
Measure 1 -  Pu metal/oxides/other types dispositioned  
 

 1.a. Pu metal/oxide/polycubes stabilized (items) 

 Expectation (s) Regular Stretch 
 * FY00 400 450  to 1000 @ 50 Increment 
 FY01  501 NA 
 FY02 1428 NA 
  FY03 2295 NA 
  FY04 1281 NA 
  FY05 0 
 
  1.b. Pu Solutions stabilized (liter) 

 Expectation (s) Regular Stretch 
 * FY00 255 280-380 @ 20 Increment 
 FY01 2045 NA 
 FY02 1960 NA 
 FY03 0 NA 
 FY04 0 NA 
 FY05 0 NA 
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  1.c. Pu Residues stabilized (Kg bulk) 

 Expectation (s) Regular Stretch 

 * FY00 29 60 to 300 @ 30 increments  
 FY01 0 NA 
 FY02 1491 NA 
 FY03 1515 NA 
 FY04 374 NA 
 FY05 0 NA 
 
  1.d. Stabilized PU packaged (BTS cans)  

 Expectation (s) Regular Stretch 

 FY00 N/A 1 
 FY01 300 NA 
 FY02 700 NA 
 FY03 800 N/A 
 FY04 900 N/A 
 

SECTION 4 
FEE SCHEDULE 

Identify fee schedule by performance objective and/or measure(s) 
 
Regular = 40% of the fee available for this Performance Incentive 
Stretch = 60% of the fee available for this Performance Incentive 
 
* At least 100 items must be processed under 1.a. and 80 liters must be processed via MgOH under 1.b. and  7 Kg bulk 
residue must be processed under 1.c.before the contractor is eligible to earn fee for any of the stretch expectations. 
 

1.a. Pu metal/oxide/polycube stabilized (items) 
 Regular = 16% of available fee for this PI 
 Stretch  = 24% of available fee for this PI 
 450 items = 2% of available fee for this PI 
 500 items = 4% of available fee for this PI 
 550 items = 6% of available fee for this PI 
 600 items = 8% of available fee for this PI 
 650 items = 10% of available fee for this PI 
 700 items = 12% of available fee for this PI 
 750 items = 14% of available fee for this PI 
 800 items = 16% of available fee for this PI 
 850 items = 18% of available fee for this PI 
 900 items = 20% of available fee for this PI 
 950 items = 22% of available fee for this PI 
 1000 items = 24% of available fee for this PI 
 
1.b. Pu Solutions stabilized (liter) 
 Regular = 16% of available fee for this PI 
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 Stretch = 14% of available fee for this PI 
 280 liters = 3% of available fee for this PI 
 300 liters = 6% of available fee for this PI 
 320 liters = 8% of available fee for this PI 
 340 liters = 10% of ava ilable fee for this PI  
 360 liters = 12% of available fee for this PI 
 380 liters = 14% of available fee for this PI 
 
1.c. Pu Residues stabilized (Kg bulk) 
 Regular =8% of available fee for this PI 
 Stretch = 16% of available fee for this PI 
 60 Kg bulk = 2% of available fee for this PI 
 90 Kg bulk = 4% of available fee for this PI 
 120 Kg bulk = 6% of available fee for this PI 
 150 Kg bulk = 8% of available fee for this PI 
 180 Kg bulk = 10% of available fee for this PI 
 210 Kg bulk = 12% of available fee for this PI 
 240 Kg bulk = 14% of available fee for this PI 
 270 Kg bulk = 15% of available fee for this PI 
 300 Kg bulk = 16% of available fee for this PI 

 
1.d.  Stabilized Pu Packaged (BTS cans) 
 Regular = N/A 
 Stretch =  6% of available fee for this PI 

 
Note: Fiscal year 01 through 05 are provided for future planning purposes only.  No fee is assigned to these items 
in FY00.     

SECTION 5 
PERFORMANCE REQUIREMENTS   
PREVIOUS YEAR’S GATEWAY:  Describe previous year’s gateway (if applicable) that must be completed before 
fee can be paid under this performance measure.  The requirements listed below are the gateway only requirements for 
this Performance Measure.  (N/A in FY 2000) 
 
GENERAL REQUIREMENTS:  In order to earn incentive fee under this Performance Incentive, the Contractor shall: 
3. Meet the specific completion criteria and expectations set forth in this Performance Incentive; and 
4. Not incur any unfavorable cost variance [(BCWP-ACWP)/BCWP] greater than 5.0 percent, or incur any 

unfavorable schedule variance [(BCWP-BCWS)/BCWS] greater than 7.5 percent, measured at the Project Baseline 
Summary level at the end of FY 2000. 

 
DEFINE COMPLETION:  (Specify Performance Elements and describe indicators of success (quality/progress).  
Include baseline documentation/data against which completion documentation should be compared). 
 
The plutonium materials stabilization is considered complete when: 
 

1.a. Plutonium oxides are considered stabilized when they have met the DOE-STD-3013 stabilization 
criteria (thermally stabilized at 950 degrees C for two hours, have a measured LOI of less than 
0.5%), and are packaged and placed in vault storage. 

 
 Plutonium metal is considered stabilized when it has been brushed to remove surface oxide and has 

been packaged in a BTS container and placed in vault storage.  The brushed oxide must be treated as 
described above except for the one item required to meet the stretch performance measure 1.d.  For 
the special case in which plutonium metal must be stabilized in accordance with the criteria 
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established by the enhanced metal surveillance plan, prior to the availability of the BTS, that  
Plutonium metal may be stabilized via oxidation and the oxide created stabilized in accordance with 
the paragraph immediately preceding.   

 
 Polycubes are considered stabilized when they have been treated to eliminate the organic 

constituents, the residue of that process has been thermally stabilized to meet the DOE-STD-3013 
stabilization criteria (950 degrees C for two hours, an LOI of less than 0.5% has been measured), 
and the stabilized material is packaged and placed in vault storage. 

 
1.b. Plutonium solution is considered stabilized when the plutonium has been separated from the 

solution, the plutonium residue has been thermally stabilized to meet the DOE-STD-3013 
stabilization criteria (950 degrees C for two hours, an LOI of less than 0.5% has been measured), 
and the stabilized material is packaged and placed in vault storage. 

 
1.c. Plutonium residues are considered stabilized when they are treated (if required) and placed in a 

drum/pipe, and meet the Hanford Site Waste Acceptance Program criteria which incorporates the 
current WIPP Waste Acceptance Criteria (WAC) requirements. 

 
1.d. For purposes of this measure, the plutonium is considered packaged when the material and 

packaging meet the requirements of the DOE-STD-3013 “inner can” and routine inner packaging 
operations are initiated 

  
 Plutonium oxides, metal, alloys, solutions and residues are also considered stabilized when they have been sent to 

another site for treatment or disposition.  Plutonium materials (Pu, Pu + U) removed from the Hanford DNFSB 94-1 
inventories through other means (e.g., sent to tank farms) shall also be considered stabilized. 
 

 All packaging shall be in DOE-STD-3013 compliant container except as follows: 
  

 HCC or facility approved (e.g., food pack) container may be used as package containers until the BTS/3013 is available 
(in full operations). 

   
Metal shall be packaged in the BTS inner can. 

  
Residues shall be packaged as appropriate to meet Hanford Site Waste Program and WIPP WAC requirements. 

DEFINITIONS: (define terms) 
 
 HCC Hanford Convenience Can   
 LOI  Loss On Ignition (or approved substitute) – a test to determine product moisture  
   content 

WIPP   Waste Isolation Pilot Project 
BTS   Bagless Transfer System 
Liters   For purposes of calculating liters processed, it is assumed that each solution bottle 

 contains the full volume of solutions (e.g. A 10 liter bottle contains 10 liters of 
solution). 

Furnace Days The number of thermal stabilization muffle furnaces installed and planned for process 
operation of a thermal stabilization activity (oxides processing, polycube processing, 
solutions processing, and metals processing as examples) times the number of work 
days in a particular period of interest. 

Items For purposes of calculating oxides/metal/polycubes, an item is assumed to be foodpack 
cans.  One foodpack can of  Polycubes is counted as two items toward completion of 
the measure. However, credit toward completion of the measure shall not change the 
method of reporting MYWP and EM performance metrics.   
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For the special case where Plutonium metal items must be stabilized in accordance with 
the criteria established by the enhanced metal surveillance plan, prior to the availability 
of the BTS, the metal items converted to oxide and stabilized are counted on an 
equivalency basis calculated from the quantity of oxides stabilized during a period of 
four calendar weeks beginning July 17, 2000.  The equivalency is as follows: 
 
Pu metal items oxidized and stabilized, packaged and placed into vault storage will be 
credited towards the oxides stabilization criteria at a rate calculated based upon work 
performed during the four calendar weeks (a minimum of the 18 regularly scheduled 
work days).  For the regularly scheduled workdays, five furnaces shall be considered 
planned and for any additional workdays only the actual furnaces in operation will be 
considered.  The actual equivalency will be calculated by establishing the number of 
oxide items stabilized during the period and dividing that by the number of  furnace 
days for the period.  That yields the number of items per furnace day produced.  That 
number is then compared with the actual experience of stabilization of those metal 
items (46 furnace days for 7 metal items) that must be stabilized prior to the availability 
of the BTS.  
For example, the four calendar week period starting July 17 contains 18 work days.  
Multiplied by 5 furnaces yields 90 furnace days.  If 180 oxide items are stabilized 
during the same period that yields 2 oxide items per furnace day.  Taking that to the 
number of furnace days expended stabilizing the metals 46, gives 92 oxide items that 
would have been stabilized during the period and yields an equivalency of 92/7=13.1 
oxide items per metal item. 
 

Routine Packaging  Consecutive containers are processed/welded and moved to, or staged for, the next 
processing step.  Minor adjustments and maintenance is allowed.  Excessive delay 
(greater than 7 days) due to ATP/OTP oversights for the bagless transfer equipment 
and directly supporting facility systems will invalidate initiation of routine packaging. 

 
COMPLETION DOCUMENTS LIST:  (In addition to the Completion Notice the document(s) that should be 
submitted/data that should be available/actions to be taken by evaluator, to determine actual performance to the 
requirements stated above). 
 
The documentation which must be readily available and an item crosswalk document provided to demonstrate 
completion of this Performance Incentive: 
 
(The documents listed below may be classified, and the document record number will be referenced in the Completion 
Package.) 
 
1.a. For plutonium oxides (PU, PU+U), a table providing each original container number, the run 

number it was processed in, the LOI sample results for that run (including sample number), and 
current vault storage container number shall be provided. 

 
 For plutonium metal, a table providing the original container number for each metal piece 

dispositioned, the amount of oxide removed, the new metal weight, the current vault storage 
container number, the run number for calculation of the brushed oxide, LOI data for that run, and 
current vault storage container number.  For purposes of computing the item equivalent for the 
special case metals, a Thermal Stabilization logbook documenting the workdays during the 4 week 
period and a table identifying the oxide items stabilized during that time period. 

 
 For polycubes, a table providing each original container number, the run number(s) it was processed 

in, the LOI sample results for those runs (including sample number), and current vault storage 
container number shall be provided. 
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1.b. For plutonium solutions, the bottle numbers associated with each batch, the furnace run numbers for 

the resulting precipitate treatment (or prototype calciner or other labs run number), LOI data for 
those runs, and current vault storage container numbers.  Note: It is recognized that there will likely 
be some mixing of solution between runs as the result of heels.  It is not expected that this be 
accounted for in the data provided for this Performance Incentive. 

 
1.c. For plutonium residues, a table providing each original container number and its bulk weight, the 

treatment/repackaging run number, the can number of the material after treatment/repackaging, and 
the WIPP drum or pipe number it was placed in and the approved Waste Profile Sheets for each 
container. 

 
1.d. For stabilized plutonium packaged, a table providing the current vault storage container (BTS) 

number, leak check results and a crosswalk to the stabilization data provided as completion 
validation for measures 1.a. and 1.b. of this Performance Incentive. 

 
Records shall be available that can be used to verify the data in the table provided.  The evaluator 
shall verify the data using a sampling technique. 

 
 
ASSUMPTIONS/TECHNICAL BOUNDARY CONDITIONS AND REMEDY STATED:  (For reasonably 
foreseeable impacts to performance which are not covered under the Contract.  If the assumption or condition proves 
false the remedy shall be in effect.  If remedy is not possible the next step is renegotiations).   
 
WIPP waste acceptance requirements (WAC) currently being used to develop the Hanford Site Solid Waste Acceptance 
Program and used to develop the Plutonium residues disposition path forward at PFP.  If changes to the WIPP WAC 
and Hanford certification place additional requirements on PFP this PI will be revisited. 
 
LOI will remain an acceptable method for measuring moisture content of the material covered by this PI to demonstrate 
meeting the DOE-STD-3013 stabilization standard.  If the standard is updated requiring a different method to be 
performed this PI will be revisited. 
 
The bagless transfer equipment provided by Savannah River Site (SRS) will be delivered in accordance with the 
memorandum of Understanding established between Hanford and SR.  DOE guarantees delivery  (to Hanford) of 
bagless transfer equipment provided by Savannah River Site (SRS) within 22 weeks of FDH delivery  (at SRS) of 
Hanford supplied glovebox.  If DOE fails to meet this commitment this PI will be renegotiated.   
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FY 2000 PERFORMANCE INCENTIVE:  Disposition Pu, U, & Cs/Sr Capsules 

 
SECTION 6 
SIGNATURES  
 
_______________________________________________________ _____________________________________ 
G. W. Jackson, Vice President                    Date 
Nuclear Material Stabilization 
 
_______________________________________________________ _____________________________________ 
R. D. Hanson, President & CEO              Date 
Fluor Hanford, Inc.  
 
_______________________________________________________ _____________________________________ 
J. M. Augustenborg, Acting Assistant Manager    Date 
For Nuclear Materials & Facility  Stabilization 
 
_______________________________________________________ _____________________________________ 
K. A. Klein,  Manager                                                                      Date 
Richland Operations Office   
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FY 2000 PERFORMANCE INCENTIVES FIRE IMPACT 
PI No. TITLE Revised Due Date 

   
FDH-RC-1 Move K-Basin SNF & Sludge  

   
RC-1-1.a Declaration of Readiness September 21, 2000 

   
FDH-RC-1SS Accelerate SNF Movement  
   

RC-1SS-1 Accelerate 2 Months October 7, 2000 
RC-1SS-2 Complete FRS/IWTS Testing and CCD2 August 22, 2000 

   
FDH-RC-2SS Disposition Surplus Buildings  
   

RC-2SS-1 Continue Acceleration of 324/327 Deactivation October 2, 2000 
   

FDH-RC-5SS Accelerate 300 Area Closure  
   

RC-5SS-1 Submit 300 Area Accelerated Closure Plan July 1, 2000 
   

FDH-RC-4 Accelerate Readiness to Receive K-Basin Sludge  
   

RC-4-1.a Shippingport Fuel and Clear One Deck Section October 2, 2000 

   
FDH-CP-1 Provides Waste Management Services  

   

CP-1-1.a # of Analytical Equivalent Units (AEUs) Analyzed October 27, 2000 
   

FDH-CP-3 Retrieve and Ship TRU Offsite  
   

CP-3-2.b 500 Effective TRU Waste Containers Processed October 10, 2000 
CP-3-2.c 8 shipments to WIPP October 10, 2000 

   

FDH-CP-2 Stabilize Pu  
   

CP-2-1.a Pu Metal/Oxide/Other Types Dispositioned Items October 4, 2000 
CP-2-1.b Pu Solutions Stabilized (liter) October 5, 2000 
CP-2-1.c Pu Residues Stabilized (Kg bulk) October 4, 2000 

CP-2-1.d Stabilized Pu Packaged (BTS cans) October 4, 2000 
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This modification incorporates the following FY 2001 performance incentives into the contract: 
 
1. FHI-RC-1   SNF Movement 
2. FHI-RC-2   324/327 Deactivation 
3. FHI-RC-3   Disposition 200 & 300 Area Uranium 
4. FHI-RC-4   Accelerate Readiness To Receive K Basin Sludge 
5. FH-CP-1    Provide Waste Management Support 
6. FHI-CP-2   Stabilize Pu 
7. FHI-CP-3   Manage, Treat and Dispose Radioactive Waste  
8. FHI-AS-1   Assist in the Creation of Non-Hanford Jobs 
9. FHI-Comprehensive Comprehensive Performance 
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FY 2001 CONTRACT PERFORMANCE INCENTIVE: Move K-Basin SNF and Sludge  

SECTION 1 
GENERAL INFORMATION 

Performance Incentive Number: FHI-RC-1 
Performance Incentive Title: SNF Movement  
Revision Number & Date: Rev. 0, 10/31/00 
Maximum Available Incentive Fee: 26.0% of available fee in Contract Clause B.4 

Performance Incentive Type: þ Regular þStretch ¨ Superstretch 
(Check appropriate box) 

SECTION 2 
PERFORMANCE OUTCOMES  

Check appropriate box: 

þ Outcome #1:  Restore the River Corridor for multiple uses 

o Outcome #2:  Transition Central Plateau to support long-term waste management  

o Outcome #3:  Put DOE Assets to work for the future 

SECTION 3 
PERFORMANCE OBJECTIVE (S), MEASURE (S) & EXPECTATION (S) 

List associated performance objectives, measures, and performance expectation.  Identify associated PBS# for each performance 
objective and/or measures as appropriate 
 
Performance Objective:  Move K-Basin SNF & Sludge  PBS# WM01 
 
Measure 1  - Amount of fuel moved 
 

Expectation 1: Amount of Fuel removed from KW Basin in FY01. 
 

Expectation(s) Regular Stretch 
1a: Initiate Removal of KW Basin  

Spent Nuclear Fuel   12/07/00 None 
 
1b: Amount of SNF removed from the K Basins and is in transport, in CVD or at the CSB. 

(MCOs/MTHM): 
 
FY01 51/(~268)              13/(~69) 
FY02  126/(~662)  TBD 
FY03 119/(~624)               TBD 
FY04 104/(~546)               TBD 
 

 
Expectation 2:  Complete KE IWTS Definitive Design 
 

Expectation(s) Regular          Stretch 
 Complete KE IWTS Definitive            5/15/01                           N/A 

Design 
NOTES:  - It is understood that a BCR will submitted by 12/31/00.  If it is fully justified and technically sound, 

FY01 expectation(s) may be modified. 
                - FY02-FY04 metrics are for future planning purposes only.  No FY01 fee is allocated to these 

metrics. 
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FY 2001 CONTRACT PERFORMANCE INCENTIVE: Move K-Basin SNF and Sludge 

SECTION 4 
FEE SCHEDULE 

Identify fee schedule by performance objective and/or measure(s) 
 
Regular = 75% of the fee available for this Performance Incentive 
Stretch  = 25% of the fee available for this Performance Incentive 
 
 
Measure 1 - 

Expectation 1: Fee payment basis will be on the MCO counts, the metric ton equivalents are provided for 
information only. 

 
Expectation 1a: Regular: 15% of the fee available for this Performance Incentive can be earned if the first 

MCO of SNF is moved from KW Basin and transported to the CVD for processing in 
accordance with TPA Milestone M34-16 by 12/07/00.  If this milestone is not complete by 
12/07/00, no FY01 incentive fee for the start of fuel removal can be earned per Contract 
Clause H.60.A. “SPENT NUCLEAR FUELS CONTINGENT FEE” – Start of Fuel 
Removal. 

 
Expectation 1b: Regular: 50% of the fee available for this Performance Incentive can be earned if the total 

amount of SNF that has been moved from KW Basin and is in transport, in CVD or at the 
CSB by 9/30/01 accumulates to 51 MCOs/~268 MTHM, as follows: 

 
Incremental fee of 10% shall be earned for every 10 MCOs/~53 MTHM of fuel 
moved from KW Basin and are in transport, in CVD or at the CSB at any time during 
the fiscal year, not to exceed the total of 50% fee available for this Performance 
Incentive.  No incremental fee is earned at any given time if the entire 10 MCOs/~53 
MTHM increment is not fulfilled.    

 
Stretch:  An additional 25% of the fee available for this Performance Incentive shall be 
earned if an additional 13 MCOs/~69 MTHM is moved from KW Basin and are in 
transport, in CVD or at the CSB by 9/30/01.  The fee shall be earned at the rate of 2% per 
MCOs/~5.3MTHM, not to exceed 25% of the fee available for this Performance Incentive.  
The stretch goal incentive fee can only be earned after the 51/~268 MTHM baseline 
commitment has been fulfilled. 
 

Expectation 2: 
 Regular:  10% of the fee available for this Performance Incentive. 
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FY 2001 CONTRACT PERFORMANCE INCENTIVE:  Move K-Basin SNF and Sludge  

SECTION 5 
PERFORMANCE REQUIREMENTS 

PREVIOUS YEAR’S GATEWAY:  Describe previous year’s gateway (if applicable) that must be completed 
before fee can be paid under this Performance Incentive.  The requirements listed below are the gateway only 
requirements for this Performance Incentive. 
NONE 

GENERAL REQUIREMENTS:  In order to earn incentive fee under this Performance Incentive, the Contractor 
shall:  
1. Meet the specific completion criteria and expectations set forth in this Performance Incentive; and  
2. Not incur any unfavorable cost variance [(BCWP-ACWP)/BCWP] greater than 5%, or incur any unfavorable 

schedule variance [(BCWP-BCWS)/BCWS] greater than 7.5%, measured at the Project Baseline Summary level at 
the end of the fiscal year.  

 
DEFINE COMPLETION:  (Specify Performance Elements and describe indicators of success 
(quality/progress).  Include baseline documentation/data against which completion documentation should be 
compared. 
 
Measure 1 -  

Expectation 1: 
Expectation 1a: Regular: - Complete TPA Milestone M34-16 – Initiate Removal of K West Basin 

Spent Nuclear Fuel by 12/07/00.  The CVD and CSB shall be ready to receive spent 
nuclear fuel.  The spent nuclear fuel transport system shall be operable.  The KW Basin 
spent nuclear fuel retrieval system shall begin retrieving, cleaning, and packaging a 
minim um of 5 MTHM of spent nuclear fuel into an MCO, and the first MCO of spent 
nuclear will be loaded and transported to the CVD for processing. 

 
Expectation 1b: Regular: - Subsequent to completion of Expectation 1.a, continue fuel removal such that the 

cumulative amount of fuel that has been removed and is in transport, in CVD or at the CSB by 
9/30/01 is as defined Section 4, Expectation 1b. 
 

Expectation 1b:  Stretch: - Increases the amount of fuel removed and in transport, in CVD or at the CSB by up 
to 13 MCOs/~69 MTHM to a total of 64 MCOs/~337 MTHM by 9/30/01.  All technical 

                             Scope and cost aspects of the work to be completed for this expectation remain the same as 
                             in the Regular PI.   
Expectation 2: 
   Regular: - Satisfactorily complete KE IWTS definitive design that factored in the lessons 

learned from KW IWTS design/construction issues by 5/15/01 (EGW1504998).  
 
DEFINITIONS:  (Define terms) 

CSB Canister Storage Building 
CVD Cold Vacuum Drying Facility 
IWTS Integrated Water Treatment System 
KE K-East Basin 
KW K-West Basin 
MCO Multi Canister Overpack 
MTHM Metric Tons of Heavy Metal 
SNF Spent Nuclear Fuel 
TPA Tri-Party Agreement 
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FY 2001 CONTRACT PERFORMANCE INCENTIVE: Move K-Basin SNF and Sludge 

COMPLETION DOCUMENTS LIST:  (In addition to the Completion Notice, the document(s) that should be 
submitted/data that should be available/actions to be taken by evaluator, to determine actual performance to 
the requirements stated above. 
 
Measure 1 - 

Expectation 1:  Documents to be submitted include, but are not limited to the following: 
• Copy of MCO Traveler documentation demonstrating that MCO has been transported 

from the KW Basin. 
 

Expectation 2:  Documents to be submitted include, but are not limited to the following: 
• Definitive Design Report, including lessons learned and associated actions taken from KE 

IWTS design/construction issues by 5/15/01. 
• Review Comment Resolution Disposition Form on KE IWTS Definitive Design to DOE 

by 5/31/01. 
 

ASSUMPTIONS/TECHNICAL BOUNDARY CONDITIONS AND REMEDY STATED:  (For reasonably 
foreseeable impacts to performance which are not covered under the Contract.  If the assumption or condition 
proves false the remedy shall be in effect.  If remedy is not possible the next step is renegotiation). 

 
The quantity of approximately 5.3 MTHM per MCO as referenced in this PI is based on the total amount of SNF 
contained in the basins divided by 400 MCOs.  It is recognized that the actual amount of MTHM in a fully loaded 
MCO may vary based on the type of fuel and the number of scrap baskets.  It is most desirable to measure the amount 
of MTHM of SNF contained in each loaded MCO to account for the actual progress of cleanup. 

SECTION 6 
SIGNATURES 

 
 
_____________________________________________ ___________________________ 
D. B. VanLeuven, Executive Vice President Date 
And Chief Operating Officer 
Fluor Hanford, Inc. 
 
______________________________________________ ___________________________ 
R. D. Hanson, President and CEO Date 
Fluor Hanford, Inc. 
 
______________________________________________ ___________________________ 
P. G. Loscoe, Director Date 
Officer of Spent Nuclear Fuels  
 
______________________________________________ ___________________________ 
W. W. Ballard, Assistant Manager Date 
For Planning and Integration 
 
______________________________________________ ___________________________ 
K.A. Klein, Manager Date 
Richland Operations Office 
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FY 2001 CONTRACT PERFORMANCE INCENTIVE:  Disposition Surplus Buildings 

SECTION 1 
GENERAL INFORMATION 

Performance Incentive Number: FHI-RC-2  
Performance Incentive Title: 324/327 Deactivation 
Revision Number & Date: Final 10/20/00 
Maximum Available Incentive Fee: 11.5% available fee in Contract Clause B.4  

Performance Incentive Type: þ Regular þ Stretch ¨ Superstretch 
(Check appropriate box) 

SECTION 2 
PERFORMANCE OUTCOMES  

Check appropriate box: 

þ Outcome #1:  Restore the River Corridor for multiple uses 

o Outcome #2:  Transition Central Plateau to support long-term waste management  

o Outcome #3:  Put DOE Assets to work for the future 

SECTION 3 
PERFORMANCE OBJECTIVE(S), MEASURE(S) & EXPECTATION(S) 

List associated performance objectives, measures, and performance expectation.  Identify associated PBS# for each performance 
objective and/or measures as appropriate 
 
Performance Objective:  Disposition Surplus Buildings  
 
Measure 1 - # of buildings dispositioned 

 
Expectation 1: - Deactivate 324 PBS RL TP-08 

 Regular 
 Complete 20% (~$25.5M) of the remaining 324 Building project life cycle baseline work 

scope; and maintain or accelerate 324 Deactivation schedule.  Workscope performed must 
include: 

• Complete B-Cell cleanout. 
• Ship B-Cell Waste (LLW/TRU) to 200 Area Burial Ground. 
 

 Stretch 
 Complete an additional 2% (~$2.54M) of the remaining 324 Building Project life cycle 

baseline work scope and improve the critical path by at least 30 days. 
 

Expectation 2: - Deactivate 327 
 Stretch 
 Complete additional 327 building cleanup activities.  Complete 3 of the following 4: 

• Complete interim cleanout of I-Cell. 
• Transfer or dispose of waste. 
• Disposal of 3 of the remaining 4 PNNL Legacy Waste Containers. 
• Disposal of chemical inventory and mixed waste.  
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FY 2001 CONTRACT PERFORMANCE INCENTIVE:  Disposition Surplus Buildings 

SECTION 4 

FEE SCHEDULE 
Identify fee schedule by performance objective and/or measure(s) 
 
Regular = 82% of the fee available for this Performance Incentive 
Stretch  = 18% of the fee available for this Performance Incentive 
 
Measure 1 - 

Expectation 1:   
 Regular: The Contractor shall earn 82% of the fee available for this Performance Incentive upon completion 

of this expectation in accordance with criteria set forth in Section 5. 
 

The Contractor shall earn 67% of the fee available for this Performance Incentive upon completion 
of this expectation in accordance with criteria set forth in Section 5, but complete B-Cell cleanout 
and shipment of B-Cell waste by 9/30/01.   

 
Expectation 1:   

Stretch: Regular Performance expectation  (i.e., 20% (~$25.5M of workscope) for this Performance 
Incentive) must be achieved before any stretch fee can be earned. 

 
15% of the fee available for this Performance Incentive may be earned for completion of additional 
work in accordance with criteria set forth in Section 5 as follows: 

% Completed Fee Earned 
Less than 0.4% 0% 
At least    0.4% 3% of the fee available for this Performance Incentive. 
At least    0.8% 6% of the fee available for this Performance Incentive. 
At least    1.2% 9% of the fee available for this Performance Incentive. 
At least    1.6% 12% of the fee available for this Performance Incentive, and improve 

critical path by 30 days    
At least    2.0% 15% of the fee available for this Performance Incentive. 

 
Expectation 2:  

Stretch: 3% of the fee available for this Performance Incentive may be earned for completion of additional 
work in accordance with the criteria set fort in Section 5. 

 
SECTION 5 

PERFORMANCE REQUIREMENTS 

PREVIOUS YEAR’S GATEWAY:  Describe previous year’s gateway (if applicable) that must be 
completed before fee can be paid under this Performance Incentive.  The requirements listed below are 
the gateway only requirements for this Performance Incentive. 
NONE 

GENERAL REQUIREMENTS:  In order to earn incentive fee under this Performance Incentive, the Contractor shall:  
1. Meet the specific completion criteria and expectations set forth in this Performance Incentive; and  
2. Not incur any unfavorable FY 2001cost variance [(BCWP-ACWP)/BCWP] greater than 5% or incur any unfavorable 

FY 2001 schedule variance [(BCWP-BCWS)/BCWS] greater than 7.5% measured at the Project Baseline Summary 
level at the end of the fiscal year.                       

 



   DE-AC06-96RL13200 
  Modification M122 
  Page 9  of 47 

 

FY 2001 CONTRACT PERFORMANCE INCENTIVE:  Disposition Surplus Buildings 

DEFINE COMPLETION:  (Specify Performance Elements and describe indicators of success (quality/progress).  
Include baseline documentation/data against which completion documentation should be compared. 
Measure 1 - 

Expectation 1:   
 Regular: The Contractor shall complete 20% (~$25.5M) of the remaining 324 Building project life cycle 

baseline workscope by 9/30/01.   The remaining 324 Building life cycle BCWS (i.e., FY02 - 
FY06) cannot be more than 80% of BCWS for FY01 - FY06 as established on 9/30/01 and the 
324 Building deactivation will still be scheduled for completion no later than 9/29/06.  The cost 
and schedule variance thresholds in General Requirement #2 apply in determining successful 
completion of this expectation. 
The workscope to be completed shall include among others: 

• B-Cell cleanout by 11/30/00, or a documented revised date acceptable to the signatories 
to the TPA, as defined by the definition of completion of TRP-99-901 as identified in 
the FY01 MYWP for TP-08. 

• Shipment of B-Cell Waste (LLW/TRU) from B-Cell cleanout to the 200 Area by 
7/31/01 as defined by the definition of completion of TRP-01-903 as identified in the 
FY-01 MYWP for TP-08. 

The 324 Building life-cycle project critical path float is maintained with zero or positive float from the established 
baseline as established at the start of FY 2001, as measured at the end of FY 2001 (i.e., ground can't be lost during 
FY 2001 in achieving 324 Building total project completion from the status at the start of FY 2001 as measured at 
the end of FY 2001). 

 
 Stretch: The Contractor shall complete an additional 2% (~$2.54M) of remaining 324 Building project life 

cycle baseline workscope by 9/30/01 and improve the 324 Building critical path by at least 30 days. 
 

Expectation 2:   
  Stretch: The contractor shall complete 3 of the 4 activities listed below: 

• Complete interim clean out of I-Cell, including the packaging and disposal of waste in 
the cell.   

• Transfer the remaining Legacy Waste Buckets from the SERF Cell, transfer the 
remaining removable sample cans from Dry Storage (does not include the 6 that are 
stuck or any others that may become stuck), perform a visual inspection of the Dry 
Storage Carousel.  Package the Dry Storage samples and as many Legacy Waste 
Buckets as possible into the remaining 4 Lead-Lined Drums (LLD’s).  Assay and ship 
the 4 LLD’s plus the last LLD packaged in FY 2000 for storage and or disposal in the 
200 Area.  Package and dispose of an additional 5 cubic meters of Bulk Waste. 

• Retrieve, characterize, repackage and dispose of 2 of the remaining 4 PNNL Legacy 
Waste Containers. 

• Collect, package and ship 40 fifty-five gallon drums, or an equivalent volume using 
alternative packaging of chemical inventory, mixed waste or hazardous waste from the 
327 facility. 

The life-cycle project baseline for deactivation of the 324 and 327 Buildings is described by HNF-IP-1289, REV. 3, 
(or most current revision) “324/327 Buildings Stabilization/Deactivation Project Management Plan” and as 
implemented by the approved Multi-Year Work Plan and Baseline Change Requests.  Successful completion of the 
life-cycle project baseline will require meeting the end points (as defined in HNF-2119, REV. A and HNF-2118, REV. 
A for 324 and 327 Buildings respectively) and placing the buildings into a low cost state for long-term surveillance 
and maintenance pending final decommissioning.  Deactivation of the 324 Building is currently scheduled to be 
completed by 9/29/06 and deactivation of the 327 Building is currently scheduled to be completed by 9/7/07. 
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FY 2001 CONTRACT PERFORMANCE INCENTIVE:  Disposition Surplus Buildings 

DEFINITIONS:  (Define terms) 
ACWP  Actual Cost of Work Performed.       
BCWP  Budgeted Cost of Work Performed. 
BCWS  Budgeted Cost of Work Scheduled. 
BAC  Budget At Completion. 
 
Critical Path The longest time path through a network from the initial project activity to the final project 

completion milestone.  It is the chain of activities that controls the overall project completion time 
and has the least amount of total float.   

EAC Estimate at Completion.  
End points  As defined in HNF-2119, Rev. A or as modified by the change control process. 
 

COMPLETION DOCUMENTS LIST: (In addition to the Completion Notice, the document(s) that should be 
submitted/data that should be available/actions to be taken by evaluator, to determine actual performance to the 
requirements stated above. 

Measure 1 - 
 Expectation 1:  
  Regular: 

•  Letter Report:  The contractor shall submit a letter report to RL by 10/19/01, which documents: 
• Percent of the 324 Building life cycle work scope complete and associated BCWP, BCWS, and 

ACWP 
• What work scope was completed 
• The 324 building life cycle baseline BCWS as of 10/01/00 and 9/30/01 

•  Monthly Performance Reports: The Contractor shall monitor and provide assessment of project 
performance and progress.  Existing documentation should be used to the extent practical.  Minimum 
data to be provided monthly, will include the following current fiscal year cumulative to date: 

• Planned budget amount for each WBS reporting level element (BCWS) 
• Budgeted cost of work performed from life cycle baseline 
• Actual cost of work performed from Lifecycle Baseline 

•  Project completion documentation for the following milestones: 
• Completion documentation for B-Cell cleanout as defined by the definition of completion of TRP-

99-901 in the FY01 MYWP for TP-08. 
• Completion documentation for Shipment of B-Cell Waste (LLW/TRU) from B-Cell cleanout to the 

200 Area Burial Grounds as defined by the definition of completion of TRP-01-903 as identified in 
the FY01 MYWP for TP-08. 

•  Completion documentation for program milestones as described on the milestone completion sheets 
included in the FY01 MYWP. 

 
Expectation 1:  

 Stretch: 
•  Letter Report:  The contractor shall submit a letter report to RL by 10/19/01, which documents: 

• Percent of 324 Building life cycle work scope completed and associated BCWP, BCWS, and ACWP 
• What workscope was completed 

•  Baseline Change Request:  The contractor shall submit a baseline change request reflecting the 
acceleration in life cycle baseline schedule. 

• Critical path schedule analysis showing 324 Building critical path and total project float. 
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FY 2001 CONTRACT PERFORMANCE INCENTIVE:  Disposition Surplus Buildings 

Expectation 2:  
Stretch: 

•  Letter Report:  The contractor shall submit a letter report to RL by 10/19/01, which documents: 
• The quantity of 327 Building waste and inventory packaged and shipped for storage/disposal 

including the associated package identification numbers. 
• Date of shipment for storage/disposal. 
• The final disposition location. 
 

•   Baseline Change Request:  The contractor shall submit a baseline change request reflecting the 
acceleration in life cycle baseline schedule. 

• Critical path schedule analysis showing 327 project critical path and total project float.   
 
 
ASSUMPTIONS/TECHNICAL BOUNDARY CONDITIONS AND REMEDY STATED: (For reasonably 
foreseeable impacts to performance which are not covered under the Contract.  If the assumption or condition 
proves false the remedy shall be in effect. If the remedy is not possible the nest step is renegotiation). 
 
NONE 
 

SECTION 6 
SIGNATURES 

 
 
 
______________________________________________ ___________________________ 
N.C. Boyter, Vice President Date 
River Corridor Project 
 
______________________________________________ ___________________________ 
R. D. Hanson, President & CEO 
Fluor Hanford, Inc. Date 
 
______________________________________________ ___________________________ 
J. M. Augustenborg, Acting Assistant Manager Date 
For Nuclear Material & Facility Stabilization 
 
______________________________________________ ___________________________ 
W.W. Ballard, Assistant Manager Date 
For Planning & Integration 
 
______________________________________________ ___________________________ 
K.A. Klein, Manager Date 
Richland Operations Office 
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FY 2001 CONTRACT PERFORMANCE INCENTIVE:  Disposition 200 & 300 Area Uranium 

SECTION 1 
GENERAL INFORMATION 

Performance Incentive Number: FHI-RC-3 
Performance Incentive Title: Disposition 200 & 300 Area Uranium  
Revision Number & Date: Rev. 0, 10/31/00 
Maximum Available Incentive Fee: 1.0% of available fee in Contract Clause B.4  

Performance Incentive Type: ¨Regular þStretch ¨ Superstretch 
(Check appropriate box) 

SECTION 2 
PERFORMANCE OUTCOMES  

Check appropriate box: 

þ Outcome #1:  Restore the River Corridor for multiple uses 

o Outcome #2:  Transition Central Plateau to support long-term waste management  

o Outcome #3:  Put DOE Assets to work for the future 

SECTION 3 
PERFORMANCE OBJECTIVE (S) MEASURE (S) & EXPECTATION (S) 

List associated performance objectives, measures, and performance expectation.  Identify associated PBS# for each performance 
objective and/or measures as appropriate 
 
Performance Objective:  Disposition Pu, U, & Cs/Sr Capsules 
 
Measure 1 - Pu metal/oxides/other types dispositioned 
 

Expectation 1: Disposition all uranium billets,  all remaining uranium dioxide, and the surface 
contaminated fuel and scrap materials located in the 200 and 300 Areas. 

 
Expectation 2: Complete the disposition of Thorium-232 located in the 303K facility. 

 
SECTION 4 

FEE SCHEDULE 

Identify fee schedule by performance objective and/or measure(s) 
 
Stretch Fee = 100.0% of fee available for this Performance Incentive 
 
Measure 1 -  

Stretch - Pu metal/oxides/other types dispositioned. 
 

Expectation 1:  The contractor shall earn 70% of the fee available for this Performance Incentive upon completion 
of this expectation in accordance with the criteria set forth in Section 5. 

 
Expectation 2:  The contractor shall earn 30% of the fee available for this Performance Incentive upon 

completion of this expectation in accordance with the criteria set forth in Section 5. 
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FY2001 CONTRACT PERFORMANCE INCENTIVE:  Disposition 200 & 300 Area Uranium 

SECTION 5 
PERFORMANCE REQUIREMENTS 

PREVIOUS YEAR’S GATEWAY:  Describe previous year’s gateway (if applicable) that must be completed 
before fee can be paid under this Performance Incentive.  The requirements listed below are the gateway only 
requirements for this Performance Incentive. 

NONE 

GENERAL REQUIREMENTS:  In order to earn incentive fee under this Performance Incentive, the Contractor shall:  
1. Meet the specific completion criteria and expectations set forth in this Performance Incentive; and 
2. Not incur any unfavorable cost variance [(BCWP-ACWP)/BCWP] greater than 5%, or incur any unfavorable 

schedule variance [(BCWP-BCWS)/BCWS] greater than 7.5%, measured at the Project Baseline Summary level 
at the end of the fiscal year. 

 
DEFINE COMPLETION:  (Specify Performance Elements and describe indicators of success (quality/progress).  
Include baseline documentation/data against which completion documentation should be compared. 
 
Successful completion requires disposition of all identified forms of uranium by 9/30/01 to defined disposition pathway 
end points as defined in EA-1319 of June 2000. 
 

Expectation 1: 
• Complete the removal and property transfer of all uranium billets (approx. 235 MTU), and all remaining 

uranium dioxide (approx. 4.47 MTU) to the DOE Portsmouth Site in Ohio as agreed to in the Transfer of 
Nuclear Materials from the Hanford Site to the Oak Ridge Operations/Portsmouth Site Shipper/Receiving 
Plan of June 2000, by 3/31/01, as documented in DOE/NRC F 741 “US Department of Energy and US 
Nuclear Regulatory Commission Nuclear Material Transaction Report” forms. 

• Complete and submit to DOE-RL an updated project management plan to remove and relocate approximately 
965 MTU of unfinished and finished un-irradiated uranium fuel from the 300 Area to the final 200 Areas 
relocation selected sites, by 12/15/00.  This includes the 140 MTU of contaminated fuel and scrap material, 
and the determination for the remaining fuel, on whether to continue to store it in the 300 Area or to relocate 
it to the 200 Areas, awaiting the Hanford Solid Waste Environmental Impact Statement record of decision 
determination for its disposition. 

• Execute the plan to remove and relocate approx. 140 MTU of surface contaminated fuel, and scrap material  
 by 6/30/01. 
 
Expectation 2: 

• Prepare and execute a plan to disposition thorium materials located in the 303K facility away from 
the 300 Area to the 200 Areas by 9/30/01.  

 
 
DEFINITIONS:  (Define terms) 
As defined in EA-1319 of June 2000 (except thorium): 

• Billets – Metallic forms of uranium mechanically formed into cylindrical shapes (billets) stored in the 300 
Area FSS facilities 

• Unfinished and finished fuel – All finished and unfinished un-irradiated uranium fuel and scrap materials 
stored in the 300 Area FSS facilities 

• UO2 – Uranium dioxide materials stored in the 200 and 300 Areas 
 
Thorium - Thorium-232 materials stored in the 300 Area (303K) FSS facilities 

 



Contract Number DE-AC06-RL 13200 
Modification M122 

Page 14 of 47 

RL-CO________Date_________           
 

FY2001 CONTRACT PERFORMANCE INCENTIVE:  Disposition 200 & 300 Area Uranium 

COMPLETION DOCUMENTS LIST:  (In addition to the Completion Notice, the document(s) that should be 
submitted/data that should be available/actions to be taken by evaluator, to determine actual performance to 
the requirements stated above. 
 

• Reconciled MC&A Documentation (DOE/NRC F 741 Forms) referenced in DOE Order 474.1. 
• Updated Project Management Plan. 
 
 

ASSUMPTIONS/TECHNICAL BOUNDARY CONDITIONS AND REMEDY STATED:  (For reasonably 
foreseeable impacts to performance which are not covered under the Contract.  If the assumption or condition 
proves false the remedy shall be in effect.  If remedy is not possible the next step is renegotiation). 
 
 

• If Oak Ridge Portsmouth Site stops, curtails, or refuses shipments of any uranium materials from Hanford, then 
this PI will be renegotiated.  

• Disposition of any materials in this Performance Incentive may include DOE approval of a sales agreement. 
SECTION 6 

SIGNATURES 
 
 
 
______________________________________________ ___________________________ 
N. C. Boyter, Vice President Date       
River Corridor Project 
 
 
______________________________________________ ___________________________ 
R. D. Hanson, President and CEO Date 
Fluor Hanford, Inc. 
 
 
______________________________________________ ___________________________ 
P.M. Knollmeyer, Assistant Manager Date 
For Nuclear Materials & Facilities Stabilization 
 
 
_____________________________________________ ___________________________ 
W. W. Ballard, Assistant Manager Date 
For Planning and Integration 
 
 
______________________________________________ ___________________________ 
K.A. Klein, Manager Date 
Richland Operations Office 
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FY 2001 PERFORMANCE INCENTIVE:  Accelerate Readiness To Receive K Basin Sludge 
 

SECTION 1 
GENERAL INFORMATION 
Performance Incentive Number: FHI-RC-4 

Performance Incentive Short Title: Accelerate Readiness To Receive K Basin Sludge 
Revision Number & Date: Rev. 0 
Maximum Available Incentive Fee: 3.75 % of available fee in Contract Clause B.4 

Performance Incentive Type: þRegular ¨Stretch ¨ Superstretch 
(check appropriate box) 

SECTION 2 

PERFORMANCE OUTCOMES 
 
Check appropriate box:  

þ    Outcome #1:  Restore the River Corridor for multiple uses    
¨ Outcome #2:  Transition Central Plateau to support long-term waste management 

oOutcome #3:  Put DOE Assets to work for the future 

SECTION 3 
PERFORMANCE OBJECTIVE (S), MEASURES AND EXPECTATION (S)  

List associated performance objectives, measures, and performance expectations for FY01, FY02 & FY03.  Identify associated PBS # 
for each performance objective and/or measures as appropriate. 
 
Performance Objective:  Move K-Basin SNF and Sludge  PBS RL – WM04 
 
Measure 1 -  Amount of Sludge removed  
 

Expectation 1:  Prepare T Plant (221-T Bldg.) Canyon Deck to Support K-Basin Sludge Receipt: 
 

Expectation(s)  Regular 
 
FY 01 Clear 10 Sections of T-Plant Canyon Deck. 
 
 Clear 4 Canyon Cells in Preparation for Receipt of K Basin Sludge Storage Canisters. 
 
FY 02 Remove all excess equipment from the Canyon Deck. 
 
 Clear 4 Cells of the Canyon. 
 
Expectation 2:  Remove Large Items from the Canyon Deck to Support K-Basin Sludge Receipt: 
 
Expectation(s)  Regular 
 
FY 01 Remove two PUREX Separation Towers from the T Plant Canyon. 
 
FY 02 Characterize, Process, and Remove the Hydraulic Shears and the Excess Drill Press from 

the T Plant Canyon. 
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FY 2001 PERFORMANCE INCENTIVE:  Accelerate Readiness To Receive K Basin Sludge 

 

Measure 2 - Remove Shippingport Fuel from T Plant. 
 
 Expectation 1: Remove Shippingport Fuel from T Plant. 
 
 Expectation(s)  Regular 
 
 FY 01 Complete all upgrades/modifications required for fuel movement and declare 

Contractor readiness for removal of Shippingport Fuel from T Plant. 
 

FY 02 Remove all Shippingport Fuel from T Plant. 
 

SECTION 4 
FEE SCHEDULE 
Identify fee schedule by performance objective and/or measure(s) 
 
Regular = 100% of the fee available for this Performance Incentive 
 

Measure 1 - 
 Expectation 1: 40% of the fee available for this Performance Incentive shall be earned for completion of the 

 expectation, earned as follows: 
• 25% earned for clearing 6 sections of T-Plant Canyon Deck and 3 Canyon Cells, and 
• 15% earned for clearing the remaining 4 sections of T-Plant Canyon Deck and 1 Canyon Cell. 

 
 Expectation 2:  20% of the fee available for this Performance Incentive shall be earned for removal of 2 PUREX 

 separation towers. 
 
Measure 2 -  
 Expectation 1: 40% of the fee available for this Performance Incentive shall be earned for completion of all 

 upgrades required for fuel movement and the issuance of a Declaration of Contractor Readiness for 
 removal of the Shippingport Fuel from T Plant by 9/15/01 

 
 
Note:  Fiscal Year 02 is provided for future planning purposes only.  No fee is assigned to these items in FY01. 
  

SECTION 5 
PERFORMANCE REQUIREMENTS 

PREVIOUS YEAR’S GATEWAY Describe previous year’s gateway (if applicable) that must be completed before fee 
can be paid under this performance measure.  The requirements listed below are the gateway only requirements for this 
Performance Measure. 
 
NONE 
 
GENERAL REQUIREMENTS:  In order to earn incentive fee under this Performance Incentive, the Contractor shall: 
1. Meet the specific completion criteria and expectations set forth in this Performance incentive; and  
2.    Not incur any unfavorable cost variance [(BCWP-ACWP)/BCWP] greater than 5.0 percent, or incur any  
       unfavorable schedule variance [(BCWP-BCWS)/BCWS] greater than 7.5 percent, measured at the Project Baseline  
       Summary level at the end of FY 2000. 
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FY 2001 PERFORMANCE INCENTIVE:  Accelerate Readiness To Receive K Basin Sludge 

DEFINE COMPLETION: (Specify Performance Elements and describe indicators of success (quality/progress).  
Include baseline documentation/data against which completion documentation should be compared). 

Measure 1 -  
 Expectation 1: The contractor shall, by 9/30/01: 

• Clear 10 Canyon Deck Sections. 
• Including the removal of the Cover Blocks and inspection of 20 Canyon Cells.  The inspection is 

to include photographs of the cells and a descriptive inventory of the equipment stored in each of 
the cells. 

• Clear 4 Canyon Cells. 

All materials and equipment removed from the canyon deck and cells shall be disposed or stored in accordance with 
the requirements of HNF-EP-0063.  The Canyon Cells shall be cleared for receipt of K Basin Sludge storage 
containers.  Materials and equipment removed from cleared deck sections and cells are not to be stored in the T Plant 
Canyon without written Contracting Officer Representative authority. 

 Expectation 2: The contractor shall, by 9/30/01, remove the two remaining PUREX separation towers from within 
the T Plant Canyon. 
• Characterize, process and remove the two towers. 
• The PUREX towers shall be processed such that they meet LLW disposal requirements and/or 

TRU storage requirements in accordance with HNF-EP-0063.  Tower sections are not to be 
stored in the T Plant Canyon without written Contracting Officer Representative authority. 

Measure 2 -  
 Expectation 1: The contractor shall: 

• Complete all modifications and upgrades required to support fuel removal. 
• Declare Contractor Readiness to Proceed with Shippingport Fuel Removal Operation by 9/15/01. 

 
DEFINITIONS: (define terms) 
 LLW Low Level Waste. 

TRU   Transuranic Waste. 

T Plant Canyon Deck refers to the floor level area atop the cell cover blocks within the canyon of the 221-T Building.  
It does not include any gallery areas.  Each deck section is approximately 40 feet in length, delineated by expansion 
joints in the canyon vertical sidewalls, and extends for approximately 37 feet in width delineated by the canyon 
sidewalls.  Each section is numbered according to the building section numbers located on the canyon vertical 
sidewalls.  (For a typical layout, reference: HNF-SD-WM-ISB-006, Interim Safety Basis for Solid Waste Facilities  
“T Plant,” Facility Description, Figure 1 - 6). 

 
T Plant Canyon Cells refers to the process cells below the canyon deck that are accessed by removal of the cover 
blocks placed on top of the majority of the cells. 

Inventory for inspection of the cells is defined as a description of the equipment and materials (backed by 
photographic evidence of the cell contents) visible in the cell without requirement of personnel entrance into the cell. 
 
Cleared is defined as removal from the 221-T Facility of all excess material and equipment within a numbered section 
of the Canyon Deck or Cell.  Removal of residual radioactive contamination is not included (i.e., the area will not be 
decontaminated). 
 
Shippingport Fuel is defined as the Shippingport Reactor Blanket Assembly Spent Nuclear Fuel currently stored in 
the Canyon Fuel Pool in Cell 2R. 

 
PUREX towers are defined as the large chemical separation towers removed from PUREX and stored on the T Plant 
Canyon deck.  It is expected that the two towers will have a combination of TRU and LLW components and that size 
reduction operations will be required to separate the TRU and LLW components. 
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FY 2001 PERFORMANCE INCENTIVE:  Accelerate Readiness To Receive K Basin Sludge 

COMPLETION DOCUMENTS LIST: (In addition to the Completion Notice the document(s) that should be 
submitted/data that should be available/actions to be taken by evaluator, to determine actual performance to 
the requirements stated above). 
 
Measure 1 - 
 Expectation 1:  The contractor shall submit to RL by 10/30/01: 

A. A letter report documenting the numbered section of deck space cleared and the material and equipment 
removed from the facility.  The report will include: 

• Before and after photographs of each deck section cleared, and 
• An inventory of the material and equipment removed, with a listing of the storage or disposal 

facility(s) to which the inventory was transferred. 
 

B. A letter report documenting the numbered cells inspected.  The report will include: 
• Photographs of each canyon cell, and 
• A description of the material and equipment contained in each cell. 

 
C. A letter report documenting the numbered cells cleared and the material and equipment removed from the 

facility.  The report will include: 
• Before and after photographs of each cell cleared, and 
• An inventory of the material and equipment removed, with a listing of the storage or disposal 

facility(s) to which the inventory was transferred. 
 
 Expectation 2: The contractor shall submit a letter report to RL by 10/30/01, documenting the number of PUREX towers 

processed and removed from the facility.  The report will include: 
• Before and after photographs of the PUREX tower, and 
• An inventory of the material and equipment removed, with a listing of the storage or disposal 

facility(s) to which the inventory was transferred. 
Measure 2 - 
 Expectation 1:  The contractor shall: 

A. Complete all modifications and upgrades required to support fuel removal and issue to RL a 
report documenting with photographs a description of the upgrades and modifications.  The 
report is to be issued by 8/15/01.  If significant upgrades are required as a result of Contractor or 
DOE Readiness Activities, a revision of the report is to be issued to RL by 10/20/01 documenting 
the upgrades. 

 
B. Submit to RL a letter Declaring Contractor Readiness for Operations for Removal of Shippingport Fuel 

from T Plant.   The letter must be submitted by 9/15/01. 
 
 
ASSUMPTIONS/TECHNICAL BOUNDARY CONDITIONS AND REMEDY STATED: (For reasonably 
foreseeable impacts to performance, which are not covered under the Contract.  If the assumption or condition proves 
false the remedy shall be in effect.  If remedy is not possible the next step is renegotiation). 
 
NONE 
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FY 2001 PERFORMANCE INCENTIVE:  Accelerate Readiness to Receive K Basin Sludge 
 
SECTION 6 
SIGNATURES  
 
 
 
_______________________________________________________ _____________________________________ 
E.S. Aromi, Project Director      Date 
Waste Management Project 
 
 
_______________________________________________________ _____________________________________ 
R.D. Hanson, President CEO      Date 
Fluor Hanford, Inc. 
 
 
_______________________________________________________ _____________________________________ 
P.G. Loscoe, Director       Date 
Office of Spent Nuclear Fuels 
 
 
_______________________________________________________ _____________________________________ 
H.E. Bilson, Assistant Manager      Date 
For Environmental Restoration and Waste Management 
 
 
______________________________________________________ _____________________________________ 
W. W. Ballard, Assistant Manager     Date 
For Planning Integration 
 
 
_______________________________________________________ _____________________________________ 
K.A. Klein, Manager       Date 
Richland Operations Office 
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FY 2001 CONTRACT PERFORMANCE INCENTIVE:  Provide Waste Management Support 

SECTION 1 
GENERAL INFORMATION 

Performance Incentive Number:  FH-CP-1 
Performance Incentive Title:  Provide Waste Management Support               
Revision Number & Date:    Rev. 0 
Maximum Available Incentive Fee: 4.0% of available fee in Contract Clause B.4  

Performance Incentive Type:             þ Regular ¨Stretch ¨ Superstretch 
(Check appropriate box) 

SECTION 2 
PERFORMANCE OUTCOMES  

Check appropriate box: 

o Outcome #1:  Restore the River Corridor for multiple uses 

þ Outcome #2:  Transition Central Plateau to support long-term waste management  

o Outcome #3:  Put DOE Assets to work for the future 

SECTION 3 
PERFORMANCE OBJECTIVE(S) MEASURE(S) & EXPECTATION(S) 

List associated performance objectives, measures, and performance expectation.  Identify associated PBS# for each performance 
objective and/or measures as appropriate 
 
Performance Objective: Support the Treatment/Disposal of HL Tank Waste  
 
Measure 1 - Adequacy of Waste Management Services Support 
 
             Expectation 1:    Number of 242-A Evaporator campaigns completed. 

              FY01           1 campaign 
              FY02           1 campaign 

 
             Expectation 2:  

a. Maintain LERF basins  #42 inventory at or below 7.8 million gallons at all times. 
b. Maintain LERF basins #43 and #44 inventory at or below 7.8 million gallons each at all times while 

maintaining a 1 million gallon reserve between the two basins. 
c. The contractor will treat 22.6 million gallons of 200-UP-1 groundwater through the ETF from LERF 

basin #43 by 9/30/01.                                           
SECTION 4 

FEE SCHEDULE 
Identify fee schedule by performance objective and/or measure(s) 
 
Regular  = 100% of the fee available for this Performance Incentive. 
 
             Expectation 1 = 40% of the fee available for this Performance Incentive. 
 
             Expectation 2 = 60% of the fee available for the Performance Incentive. 
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FY 2001 CONTRACT PERFORMANCE INCENTIVE:  Provide Waste Management Support 

SECTION 5 
PERFORMANCE REQUIREMENTS 

PREVIOUS YEAR’S GATEWAY:  Describe previous year’s gateway (if applicable) that must be completed 
before fee can be paid under this Performance Incentive.  The requirements listed below are the gateway only 
requirements for this Performance Incentive. 

NONE 

GENERAL REQUIREMENTS:  In order to earn incentive fee under this Performance Incentive, the Contractor shall:  
3. Meet the specific completion criteria and expectations set forth in this Performance Incentive; and 
4. Not incur any unfavorable cost variance [(BCWP-ACWP)/BCWP] greater than 5%, or incur any unfavorable 

schedule variance [(BCWP-BCWS)/BCWS] greater than 7.5%, measured at the Project Baseline Summary level at 
the end of the fiscal year. 

DEFINE COMPLETION:  (Specify Performance Elements and describe indicators of success 
(quality/progress).  Include baseline documentation/data against which completion documentation should 
be compared. 

Expectation 1: Complete processing of all available staged, sampled, and mutually compatible tank waste received from 
RPP no later than 6/1/01. 

Expectation 2: 
2a: The LERF basin #42 inventory will be maintained at 7.8 million gallons or less at all times. 
2b: The inventory in LERF basins #43 and #44 will be maintained at 7.8 millions gallons or less at 

all times while maintaining a reserve capacity of at least 1 million gallons at all times between 
the two basins. 

2c: The contractor will complete treatment of 22.6 million gallons of 200-UP-1 groundwater 
through the ETF from LERF basin  #43 by 9/30/01. 

DEFINITIONS:  (Define terms) 
ETF Effluent Treatment Facility 
LERF Liquid Effluent Retention Facility – The LERF is a final status waste management unit with 

three separate basins.  The LERF predominantly stores all influent waste streams for 
subsequent treatment through the ETF. 
 LERF basin #s 43 & 44 are currently interim storage units for all CERCLA waste streams. 
 LERF basin #42 is an interim storage unit for all RCRA waste streams. 

RPP River Protection Project. 

COMPLETION DOCUMENTS LIST:  (In addition to the Completion Notice, the document(s) that should be 
submitted/data that should be available/actions to be taken by evaluator, to determine actual performance to 
the requirements stated above. 

Expectation 1: A letter report to RL within 45 calendar days after process campaign completion.  The 
report will document the processing of tank waste and indicate completion of at least 85% 
of the waste volume reduction goal identified in the Process Control Plan.   The report 
shall include at least the total waste received, waste volume reduction calculations, total 
operating efficiency calculations and the associated process control plan.  

Expectation 2 a & b: 
A letter report to RL by 10/19/01 documenting successful maintenance of 1,000,000 gallons of 
excess LERF basin capacity without disrupting CERCLA wastewater feeds to LERF basins.  The 
report shall include a daily log of basin inventories. 

Expectation 2c: A letter report to RL by 10/19/01 documenting treatment of 22.6 million gallons of UP-1 
groundwater. 
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FY 2001 PERFORMANCE INCENTIVE:  Provide Waste Management Support 

ASSUMPTIONS/TECHNICAL BOUNDARY CONDITIONS AND REMEDY STATED:  (For reasonably 
foreseeable impacts to performance which are not covered under the Contract.  If the assumption or condition 
proves false the remedy shall be in effect.  If remedy is not possible the next step is renegotiation). 
 

Expectation 1: 
1. RPP will complete all maintenance activities necessary to support operation of the 242-A Evaporator prior to 

a declaration of waste availability. 
2. In the event waste is not available for a campaign by June 1, 2001, Expectation 1 of this PI will be reassessed. 
 

Expectation 2: 

1. The ER Contractor will maintain operation of the UP-1 pump through FY-2001 at an average flow rate 
capable of providing LWPF with 22.6 million gallons of groundwater by 9/28/01 

SECTION 6 
SIGNATURES 

 
 
______________________________________________ ___________________________ 
E. S. Aromi, Sr. Project Director Date 
Waste Management Project 
  
______________________________________________ ___________________________ 
R. D. Hanson, President & CEO Date 
Fluor Hanford, Inc. 
 
 
______________________________________________ ___________________________ 
H. E. Bilson, Assistant Manger Date 
For Environmental Restoration & Waste Management 
 
 
______________________________________________ ___________________________ 
W. W. Ballard, Assistant Manager Date 
For Planning and Integration 
 
 
______________________________________________ ___________________________ 
K.A. Klein, Manager Date 
Richland Operations Office 
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FY 2001 PERFORMANCE INCENTIVE:  Stabilize Pu 

 
SECTION 1 

GENERAL INFORMATION 
Performance Incentive Number: FHI-CP-2 
Performance Incentive Short Title: Stabilize Pu 
Revision Number & Date: Rev. 0, 10/31/00 
Maximum Available Incentive Fee: 25.25% of available fee in Contract Clause B.4 

Performance Incentive Type: þRegular þStretch ¨ Superstretch 
(check appropriate box) 

SECTION 2 
PERFORMANCE OUTCOMES 

 
Check appropriate box: 

o Outcome #1:  Restore the River Corridor for multiple uses 

þ Outcome #2:  Transition Central Plateau to support long-term waste management 

o Outcome #3:   Put DOE Assets to work for the Future 

SECTION 3 
PERFORMANCE OBJECTIVE(S), MEASURES AND EXPECTATIONS(S)  

List associated performance objectives, measures, and performance expectations.  Identify associated PBS # for 
each performance objective and/or measures as appropriated. 
Performance Objective :  Disposition Pu, U, & Cs/Sr Capsules     PBS RL TP-05 
 
Measure 1 -  Pu metal/oxides/other types dispositioned  

 1a: Pu metal/oxide/polycubes stabilized (items)** 
 Expectation (s) Regular Stretch 
 FY00 400 Actual (574) 
 FY01  527 Up to 800 @ 15 Increment 

 FY02 1428 NA 
  FY03 2295 NA 
  FY04 1081(remaining qty.) NA 
   
  1b: Pu Solutions stabilized (liters)** 

 Expectation (s)  Regular                              Stretch (TBD) 
 FY00 255 (Actual = 110)  Actual (0) 
 FY01 2190 (2045 + 145)  Up to 2870 @ 40 increment 

FY02 1960 (remaining qty.) NA 
 FY03 0 NA 
 FY04 0 NA 

 
NOTE: It is understood that a BCR will be submitted by 12/15/00.  If it is fully justified and 

technically sound, this expectation may be modified. 
  

1c: Pu Residues stabilized (Kg bulk) 
 Expectation (s) Regular                            Stretch 

 FY00 29 (Actual = 29) Actual (0) 
 FY01 Balance of RFETS Ash     NA 
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FY 2001 PERFORMANCE INCENTIVE:  Stabilize Pu 

2. Package Stabilized Pu in DOE-STD-3013 compliant containers. 
Expectation  Stretch 

Repackage backlog items, those items stabilized in FY99 & FY00 
and packaged in foodpack cans. 
 

3. Pu Stabilization and Packaging Milestone completion: 
Expectation  Regular  

DNFSB Milestones identified in the current DOE Implementation 
Plan for the DNFSB Recommendation 94-1/2000-1 for plutonium 
stabilization and packaging will be met. 

 
Note:  FY02 through FY04 quantities are provided for planning purposes only.  No fee is assigned to these 
items in FY 2001. 

SECTION 4 
FEE SCHEDULE 

Identify fee schedule by performance objective and/or measure(s) 
 
Regular = 75% of the fee available for this Performance Incentive 
Stretch  = 25% of the fee available for this Performance Incentive 
Measure 1 - 

1a: Pu metal/oxide/polycube stabilized (items)** 
For polycubes only, the definition of an item varies depending on the number of foodpack cans of 
polycubes stabilized.  For the first 51 cans stabilized, whether as part of the regular or stretch 
expectation, one can equals one item.  For all subsequent cans stabilized, one can equals three items.  
This is for fee calculation purposes. 

 Regular = 30% of available fee for this PI shall be earned as follows: 
420 items = 15.0% of available fee for this PI 
475 items = 22.5% of available fee for this PI 
527 items = 30.0% of available fee for this PI 

 
 Stretch  = 10% of available fee for this PI shall be earned as follows: 

545 items = 1.0% of available fee for this PI 
560 items = 1.5% of available fee for this PI 
575 items = 2.0% of available fee for this PI 
590 items = 2.5% of available fee for this PI 
605 items = 3.0% of available fee for this PI 
620 items = 3.5% of available fee for this PI 
635 items = 4.0% of available fee for this PI 
650 items = 4.5% of available fee for this PI 
665 items = 5.5% of available fee for this PI 
680 items = 6.0% of available fee for this PI 
695 items = 6.5% of available fee for this PI 
710 items = 7.0% of available fee for this PI 
725 items = 7.5% of available fee for this PI 
740 items = 8.0% of available fee for this PI 
755 items = 8.5% of available fee for this PI 
770 items = 9.0% of available fee for this PI 
785 items = 9.5% of available fee for this PI 
800 items = 10 % of available fee for this PI 
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FY 2001 PERFORMANCE INCENTIVE:  Stabilize Pu 

1b: Pu Solutions stabilized (liters)** 
Regular = 30% of available fee for this PI shall be earned as follows: 
2008 = 15.0% of available fee for this PI 
2100 = 22.5% of available fee for this PI 
2190 = 30.0% of available fee for this PI 

Stretch  = 12.5% of available fee for this PI shall be earned as follows: 
2230 liters = 1.0 % of available fee for this PI 
2270 liters = 1.75% of available fee for this PI 
2310 liters = 2.5% of available fee for this PI 
2350 liters = 3.25% of available fee for this PI  
2390 liters = 4.0% of available fee for this PI 
2430 liters = 4.75% of available fee for this PI 
2470 liters = 5.5% of available fee for this PI 
2510 liters = 6.25% of available fee for this PI 
2550 liters = 7.0% of available fee for this PI 
2590 liters = 7.75% of available fee for this PI 
2630 liters = 8.5% of available fee for this PI 
2670 liters = 9.25% of available fee for this PI 
2710 liters = 10% of available fee for this PI 
2750 liters = 10.75% of available fee for this PI 
2790 liters = 11.5% of available fee for this PI 
2830 liters = 12.25% of available fee for this PI 
2870 liters = 12.5% of available fee for this PI 

1c: Pu Residues stabilized (Kg bulk) 
 Regular = 15% of available fee for this PI shall be earned as follows: 

240 Kg bulk = 7.5% 
270 Kg bulk = 11.25 
300 Kg bulk = 15%  

2. Package Stabilized Pu in DOE-STD-3013 compliant containers. ** 
 Regular = N/A 
 Stretch = 2.5% of available fee for this PI shall be earned as follows: 
 30 items packaged = .25% of available fee for this PI 
 60 items packaged = .5% of available fee for this PI 
 90 items packaged = .75% of available fee for this PI 
 120 items packaged = 1.0% of available fee for this PI 
 150 items packaged = 1.25% of available fee for this PI 
 180 items packaged = 1.5% of available fee for this PI 
 210 items packaged = 1.75% of available fee for this PI 
 240 items packaged = 2.0% of available fee for this PI 
 270 items packaged = 2.25% of available fee for this PI 
 300 items packaged = 2.5% of available fee for this PI 

3. Pu Stabilization and Packaging Milestone completion: 
Negative = Up to 8% of available fee for this PI may be forfeited for failing to meet the DNFSB milestone 
identified in the current DOE Implementation Plan for DNFSB Recommendation 94-1/2000-1 as modified  
(see Section 5, Define Completion) at a rate of 1/2% per each week late per milestone. Penalty not to 
exceed amount of fee earned for this PI. 

**Each item or liter placed only in a BTS can and not in a 3013 container shall only earn 75% of the fee available for 
that item or liter. 
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SECTION 5 

PERFORMANCE REQUIREMENTS   
PREVIOUS YEAR’S GATEWAY:  Describe previous year’s gateway (if applicable) that must be completed 
before fee can be paid under this performance measure.  The requirements listed below are the gateway only 
requirements for this Performance Measure 
 
FY2000 baseline work scope must be completed before any FY2001 fee may be earned.  These are included in the 
regular numbers in Section 3; i.e., 1b Pu Solutions. 
 
GENERAL REQUIREMENTS:  In order to earn incentive fee under this Performance Incentive, the Contractor shall: 
5. Meet the specific completion criteria and expectations set forth in this Performance Incentive; and 
6. Not incur any unfavorable cost variance [(BCWP-ACWP)/BCWP] greater than 5.0 percent, or incur any 
       unfavorable schedule variance [(BCWP-BCWS)/BCWS] greater than 7.5 percent, measured at the Project Baseline 
       Summary level at the end of FY 2001. 
 
DEFINE COMPLETION:  (Specify Performance Elements and describe indicators of success 
(quality/progress).  Include baseline documentation/data against which completion documentation should be 
compared). 
 
Measure 1 - 
 The plutonium materials stabilization is considered complete when: 
 

Expectation 1a: Plutonium oxides are considered stabilized when they have met the DOE-STD-3013 stabilization 
criteria (thermally stabilized at 950 degrees C for two hours, have a measured moisture content, 
of less than 0.5%), and are packaged and placed in vault storage. 

 
 Plutonium metal and metal alloys are considered stabilized when it has been brushed to remove 

surface oxide and has been packaged and placed in vault storage.  The brushed oxide must be 
treated as described above.  Plutonium metal and metal alloys may be stabilized via oxidation and 
the oxide created stabilized as described above.   

 
 Polycubes are considered stabilized when they have been treated to eliminate the organic 

constituents, the residue of that process has been thermally stabilized to meet the DOE-STD-3013 
stabilization criteria (950 degrees C for two hours, moisture content of less than 0.5% has been 
measured), and the stabilized material is packaged and placed in vault storage. 

 
Other nuclear material items (see items definition) may be counted toward the stretch portion of 
expectation 1a and are considered stabilized when they have been sent to another site for 
treatment or disposition.  Other materials removed from the PFP inventories through other means 
(e.g., sent to tank farms, packaged as waste) shall also be considered dispositioned. 

 
Expectation 1b: Plutonium solution is considered stabilized when the plutonium has been separated from the 

solution, the plutonium residue has been thermally stabilized to meet the DOE-STD-3013 
stabilization criteria (950 degrees C for two hours, moisture content of less than 0.5% has been 
measured), and the stabilized material is packaged and placed in vault storage. 

 
Expectation 1c: Plutonium residues are considered stabilized when they are treated (if required) and placed in a 

drum/pipe, and meet the Hanford Site Waste Acceptance Criteria which incorporates the current 
WIPP Waste Acceptance Criteria (WAC) requirements. Residues shall be packaged as 
appropriate to meet Hanford Site Solid Waste Acceptance Criteria (HNF-0063) and WIPP WAC 
requirements. 
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FY 2001 PERFORMANCE INCENTIVE:  Stabilize Pu 

 
Expectation 2: For purposes of this measure, the plutonium is considered packaged when the material and 

packaging meet the requirements of the DOE-STD-3013 and placed into vault storage. 
 
NOTE:  For purposes of both Expectation 1 (a, b, and c) and 2, plutonium oxides, metal, polycubes, alloys, 
solutions and residues are also considered stabilized when they have been sent to another site for treatment or 
disposition.  Plutonium materials (Pu, Pu + U) removed from the Hanford DNFSB 94-1/2000-1 inventories through 
other means (e.g., sent to the Hanford Tank Farms) shall also be considered stabilized. 

 
Expectation 3: Milestones: 

Complete brushing and repackaging of metal inventory:  3/31/01 (Metal in inner BTS 
containers by 3/31/01. Corrosion products will be in inner BTS cans by 4/30/01 and all 
material in outer 3013 containers by 8/1/01). 

 
Ship aluminum alloys to SRS or package for disposition to WIPP. Brush and package remaining 
alloys at PFP:  6/30/01. 

 
Completion of the DNFSB milestone is considered met when all material of a category identified 
in the DOE Implementation Plan for Recommendation from 94-1/2000-1 has been stabilized 
and/or dispositional in accordance with the criteria established by 1a, 1b, and 1c above. 

 
DEFINITIONS:  (define terms) 
Balance of RFETS Ash All remaining Rocky Flats Ash inventory stored at PFP as of 10/1/2000 (nominally 

300 kg bulk weight) except those items required to be held back for later WIPP 
analysis and for use as NDA standards. 

BTS Bagless Transfer System. 
HCC Hanford Convenience Can. 
Items For purposes of calculating oxides/metal/alloys/polycubes, an item is assumed to be 
 Foodpack cans.  One foodpack can of Polycubes is counted as three items toward 

completion of the measure.  For the items of metal requiring oxidation above the 
10% of inventory assumed in the baseline plan for oxidation will count as four items 
toward completion of the measure.  However, this shall not change the method of 
reporting MYWP and EM performance metrics.  Also, the nuclear material 
dispositioned may be counted toward the oxides/metal/polycubes stretch quantities at 
the following rates: 

  -Other Pu isotopes  - One for One . 
 - HEU  - One for One. 
 - Source material (LEU, NU, DU & Thorium)  - One Quarter for One. 
 -Other materials (Americium, Berkelium, Californium, Neptunium, 
Curium,  -Deuterium, Lithium and tritium  - One for One.  
Kg Bulk Gross Weight documented by nuclear material inventory records. 
Liters For purposes of calculating liters processed, it is assumed that each solution bottle  
contains the full volume of solutions (e.g. A 10 liter bottle containing 8 liters is considered to contain 10 liters of 

solution). 
Moisture Content Measurement  A test to determine product moisture content using Loss On Ignition (or approved 

substitute, i.e., Super Critical Fluid Extraction or Neutron Moderation). 
Vault Storage DOE-STD-3013 compliant container placed into one of the following vaults for storage 

234-5Z, 2736-ZB, 2736Z or an RL approved alternate storage .  
WIPP Waste Isolation Pilot Project. 
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COMPLETION DOCUMENTS LIST:  (In addition to the Completion Notice the document(s) that should be 
submitted/data that should be available/actions to be taken by evaluator, to determine actual performance to 
the requirements stated above). 
 
The documentation which must be readily available and an item crosswalk document provided to demonstrate 
completion of this Performance Incentive: 
 
(The documents listed below may be classified, and the document record number will be referenced in the Completion 
Package). 
 
Measure 1 - 

1a: For plutonium oxides (PU, PU+U), a table providing each original container number, the run 
number it was processed in, the moisture content sample results for that run (including sample 
number), and current vault storage container number shall be provided. 

 
 For plutonium metal brushed, a table providing the original item container number for each metal 

piece dispositioned, the original metal weight per established records, the new metal weight after 
brushing, the current vault storage container number, the date of brushing and the date of 
stabilization of the brushed oxide, moisture content data for the brushed oxide, and the current vault 
storage container number for the brushed oxide. 

 
 For plutonium metal oxidized, a table providing the original container number for each metal 

piece dispositioned, the run number it was processed in, the moisture content sample results for 
that run (including sample number), and current vault storage container number shall be 
provided. 

 For polycubes, a table providing each original container number, the run number(s) it was processed 
in, the moisture content sample results for those runs (including sample number), and current vault 
storage container number shall be provided. 
For other materials dispositioned, a table providing each original container number, and 
documentation of the disposition path. 

1b: For plutonium solutions, the bottle numbers associated with each batch, the furnace run numbers for 
the resulting precipitate treatment (or prototype calciner or other labs run number), moisture content 
data for those runs, and current vault storage container numbers.  Note: It is recognized that there 
will likely be some mixing of solution between runs as the result of heels.  It is not expected that this 
be accounted for in the data provided for this Performance Incentive. 

1c: For plutonium residues, a table providing each original container number and its bulk weight, the 
treatment/repackaging run number, the can number of the material after treatment/repackaging, and 
the WIPP drum or pipe number it was placed in and the approved Waste Profile Sheets for each 
container. A list of Ash items (container numbers and gross weight) held back pending WIPP 
analysis and for use as NDA standards, including a justification for the number of items required to 
meet the WIPP analysis and NDA standards. 

 
2. For stabilized plutonium packaged into DOE-STD-3013 compliant containers, a table providing the 

current vault storage container number, leak check results and a crosswalk to the items stabilized in 
FY99 and FY00 and placed in foodpack cans. 

 
3. For milestone completion, a letter shall be transmitted to RL documenting the milestone completion. 

 
Records shall be available that can be used to verify the data in the table provided.   
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ASSUMPTIONS/TECHNICAL BOUNDARY CONDITIONS AND REMEDY STATED:  (For reasonably 
foreseeable impacts to performance which are not covered under the Contract.  If the assumption or condition proves 
false the remedy shall be in effect.  If remedy is not possible the next step is renegotiations).   
 
1. The WIPP waste acceptance criteria (WAC) currently being used to develop the Hanford Site Solid Waste 

Acceptance Program will be used to develop the Plutonium residues disposition path forward at PFP.  If changes to 
the WIPP WAC and Hanford Site Solid Waste Acceptance Criteria place additional requirements on PFP, this PI 
will be revisited. 

 
2. LOI and SFE will remain an acceptable  method for measuring moisture content of the material covered by this PI to 

demonstrate meeting the DOE-STD-3013 stabilization standard.  If the standard is updated this PI will be revisited. 
 
3. This PI is based on a funding level of $96,617,000 (FH-2000-003) and the currently approved PFP Basis of 

Estimate.    
SECTION 6 
SIGNATURES  
 
 
 
 
_______________________________________________________ _____________________________________ 
G. W. Jackson, Vice President                    Date 
Nuclear Material Stabilization 
 
 
_______________________________________________________ _____________________________________ 
R. D. Hanson, President & CEO              Date 
Fluor Hanford, Inc.  
 
 
_______________________________________________________ _____________________________________ 
P.M. Knollmeyer, Assistant Manager    Date 
For Nuclear Materials & Facility Stabilization 
 
 
______________________________________________________   _____________________________________   
W. W. Ballard, Assistant Manager      Date 
For Planning and Integration 
 
 
_______________________________________________________ _____________________________________ 
K. A. Klein, Manager                                                                        Date 
Richland Operations Office  
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SECTION 1 
GENERAL INFORMATION 

Performance Incentive Number: FHI-CP-3 
Performance Incentive Short Title: Manage, Treat and Dispose Radioactive Waste  
Revision Number & Date: Rev. 0 
Maximum Available Incentive Fee:  8.5% of available fee in Contract Clause B.4 

Performance Incentive Type: þRegular  þStretch ¨ Superstretch 
(check appropriate box) 

SECTION 2 

PERFORMANCE OUTCOMES 
 
Check appropriate box: 

¨ Outcome #1:  Restore the River Corridor for multiple uses 

þ Outcome #2:  Transition Central Plateau to support long-term waste management  

oOutcome #3:  Put DOE Assets to work for the future 
 
SECTION 3 

PERFORMANCE OBJECTIVE (S), MEASURES AND EXPECTATION (S)  
List associated performance objectives, measures, and performance expectations for FY01.  Identify 
associated PBS # for each performance objective and/or measures as appropriated. 
 
Performance Objective:  Manage, Treat, and Dispose of Radioactive Waste. 
 
Measure 1 -  MLLW Treated and Disposed  PBS RL - WM04 
 

Expectation 1: Regular Stretch 
 Treat and Dispose of MLLW. 420 m3  100 m3 and EC-1 Condensers 
 
 
 
 Measure 2 -  TRU and/or TRUM certified for Shipment to WIPP                PBS RL - WM04 

Expectation 1: Regular Stretch 
 Certify TRU and/or TRUM 33 m3 9 m3 
 
 
 
Measure 3 - Retrieve Stored Suspect TRU  PBS RL - WM04 

Expectation 1:   Stretch 
Retrieve remaining uncovered vented drums (approximately 600 drums).  
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FEE SCHEDULE 
SECTION 4 

Identify fee schedule by performance objective and/or measure(s) 
 
Regular Fee = 79% of fee available for this Performance Incentive. 
Stretch Fee  = 21% of fee available for this Performance Incentive. 
 
Measure 1 - MLLW Treated and Disposed.  

Expectation 1: Regular - 40% of the fee available for this Performance Incentive shall be earned for the treatment 
and disposal, and/or direct disposal of 420 m3 of MLLW. 

 Stretch – 5.6% of the fee available for this Performance Incentive shall be earned for the treatment 
and disposal, and/or direct disposal of an additional 100 m3 of MLLW and the disposal of the two 
excess 242-A Evaporator EC-1 Condensers. 

Measure 2 - Certify for Shipment TRU and/or TRUM.  
Expectation 1: Regular - 39% of the fee available for this Performance Incentive shall be earned for the 

certification for shipment of 33 m3 of TRU and/or TRUM.  
Stretch – 10% of the fee available for this Performance Incentive shall be earned for the 
certification for shipment of an additiona l 9 m3 of TRU and/or TRUM 

Measure 3 -  Retrieve Stored Suspect TRU.  
Expectation 1: Stretch – 5.4% of the fee available for this Performance Incentive shall be earned for the retrieval 

of remaining uncovered vented drums (approximately 600 drums). 
 

SECTION 5 
PERFORMANCE REQUIREMENTS 

PREVIOUS YEAR’S GATEWAY:  Describe previous year’s gateway (if applicable) that must be completed 
before fee can be paid under this performance measure.  The requirements listed below are the gateway only 
requirements for this Performance Measure. 
 
NONE 
 
GENERAL REQUIREMENTS:  In order to earn incentive fee under this Performance Incentive, the Contractor shall: 
1. Meet the specific completion criteria and expectations set forth in this Performance Incentive; and 
2. Not incur any unfavorable cost variance [(BCWP-ACWP)/BCWP] greater than 5.0 percent, or incur any 

unfavorable schedule variance [(BCWP-BCWS)/BCWS] greater than 7.5 percent, measured at the Project Baseline 
Summary level at the end of FY 2001. 

 
DEFINE COMPLETION: (Specify Performance Elements and describe indicators of success (quality/progress).  
Include baseline documentation/data against which completion documentation should be compared). 
 
Measure 1 - 
 Expectation 1:  
 Regular: The contractor shall have treated and disposed, and/or direct disposed, a minimum of 420 m3 

(pretreatment volume) of MLLW into Hanford’s RCRA Subtitle -C lined landfills and/or the unlined LLW 
landfills (as regulatorily applicable and in accordance with HNF-EP-0063), by 9/30/01.  The volume of the 
EC-1 condensers may not be counted for this portion (i.e., toward the 420 m3 ) of this expectation.   
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Stretch: The contractor shall have treated and disposed, and/or direct disposed, a minimum of 100 m3   

(pretreatment volume) of additional MLLW (above 420 m3 ) into Hanford’s RCRA subtitle -C 
lined landfills and/or the unlined LLW landfills (as regulatorily applicable and in accordance with 
HNF-EP-0063), by 9/30/01.  The volume of the EC-1 condensers may not be counted for this 
portion (i.e., toward the 100 m3  ) of the stretch portion. 

 The contractor shall have treated and disposed the two EC-1 condensers into either Hanford’s 
RCRA subtitle -C landfills and/or the unlined LLW landfills (as regulatorily applicable and in 
accordance with HNF-EP-063) by 9/30/01.  The condensers include the legacy condenser stored at 
the T Plant Complex as well as the condenser to be removed from 242-A as part of FY 2001 
upgrades. 

 Reactor compartment disposal does not count towards this Performance Incentive Measure 
(Regular or Stretch). 

Measure 2 - 
Expectation 1: 

 Regular: The contractor shall complete certification for shipment to WIPP a minimum of 33 m3 of TRU 
and/or TRUM by 9/30/01. 

 
Stretch:  The contractor shall complete certification for shipment to WIPP, a minimum of an additional 9 m3 
of TRU and/or TRUM by 9/30/01. 

             

Measure 3 -  
Expectation 1:  

Stretch: The Contractor shall retrieve the remaining inventory of vented uncovered CH suspect TRU drums 
(approximately 600 drums) from interim storage in the Low Level Burial Grounds (LLBG) by 
9/30/01.  Retrieval shall consist of removing the drums from a stack and making a waste 
designation as to TRU or LLW, either by assaying the drums or through an alternate RL approved 
methodology.  Removal of the drums from the Low Level Burial Grounds is not required to earn 
the fee for this measure.   

 
DEFINITIONS: (define terms) 
CH Contact-Handled. 
RH  Remote-Handled. 
WIPP Waste Isolation Pilot Plant. 
WAC Waste Acceptance Criteria. 
 
The definitions of transuranic waste (TRU), transuranic mixed waste (TRUM), low-level waste (LLW), and mixed 
waste (MLLW) are the same as those provided in DOE Order 435.1.  Mixed waste is synonymous with mixed low-level 
waste. 
 
Disposal is defined as the placement of compliant waste into the appropriate waste trench based on the waste 
acceptance and permit criteria, and/or MLLW that exits regulatory requirements after treatment and is disposed into the 
low level burial ground trenches. 
 
Uncovered drums are defined as those drums that can be removed (as part of a complete row) from a stack without 
movement of soil (not including blown sand), cutting or removal of plywood partially covered by overburden or upper 
tier rows. 
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Retrieval is defined as removing the drums from a stack and making a waste designation as to TRU or LLW, either by 
assaying the drums or through an alternate RL approved methodology.  Removal of the drums from the trench is not 
required.  Retrieval (as defined above) of unvented drums is not included in the work scope of this Performance 
Incentive. 
 
Certification for shipment to WIPP for TRU and/or TRUM is defined as performing the necessary data reconciliation 
activities for each container per Attachment 2 (Reconciliation with Data Quality Objectives) of procedure WMH-400, 
Section 7.1.1. 
 
One cubic meter (m3) of TRU and/or TRUM is defined as five 55-gallon drums or one standard waste box containing 
TRU and/or TRUM. 
 
Direct disposal is defined as MLLW that meets the disposal criteria for Hanford’s Subtitle -C lined landfills in the “as 
received” condition from a generator.  Either the generator treated the waste prior to shipment, or the waste met the 
LDR requirements in the “as generated’ condition. 
 

COMPLETION DOCUMENTS LIST: (In addition to the Completion Notice the document(s) that should be 
submitted/data that should be available/actions to be taken by evaluator, to determine actual performance to 
the requirements stated above). 

Measure 1 – 
 Expectation 1: 

Regular: The contractor shall submit a letter report to RL by 10/19/01 that documents the quantity of MLLW 
treated and disposed, and/or direct disposed during FY 2001.  The report shall include inventories, 
processing dates, associated Package Identification Numbers (PIN’s), the type of treatment used, 
and the final disposal location. 

 
Stretch: The contractor shall submit a letter report to RL by 10/19/01 that documents the quantity of MLLW 

treated and disposed, and/or direct disposed during FY 2001.  The report shall include inventories, 
processing dates, associated Package Identification Numbers (PIN’s), the type of treatment used 
and the final disposal location. 

 
The contractor shall submit a letter report to RL by 10/19/01 documenting the disposal of the two 
condensers.  The report shall include before and after photographs of both treatment and disposal 
for each condenser and a description of all treatment performed on the condensers in order to place 
them in a compliant condition allowing for disposal 

 
The same letter report may be utilized for both the regular and stretch expectations, but it is to clearly demonstrate how 
each part of the expectation was met. 
 

Measure 2 - 
 Expectation 1:  
  Regular and Stretch: 

The contractor shall submit a letter report to RL by 10/19/01, documenting by container identification number 
(CIN) the quantity of TRU and/or TRUM certified for shipment to WIPP during FY 2001.  In addition, the 
report shall include a completed Attachment 2 (Reconciliation with Data Quality Objectives) of WMH-400, 
Section 7.1.1, for each container of TRU and/or TRUM certified. 
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Measure 3 - 
 Expectation 1:  

Stretch: The contractor shall submit a letter report to RL by 10/19/01 documenting the number of uncovered vented 
drums retrieved by their associated Package Identification Number (PIN) and the waste designation (LLW or 
TRU) of the drums. 

 

ASSUMPTIONS/TECHNICAL BOUNDARY CONDITIONS AND REMEDY STATED: (For reasonably foreseeable impacts 
to performance which are not covered under the Contract.  If the assumption or condition proves false the remedy shall be in effect.  
If the remedy is not possible the next step is renegotiation).  
 
Measure 1 - The EC-1 condenser to be removed from 242-A as part of the FY 2001 upgrades is contingent upon timely funding 

and support from the River Protection Project (RPP).  Should funding and support from the RPP not allow for the 
removal and delivery of the condenser to the T-Plant facility by 6/30/01, the EC-1 condenser disposal expectation of 
this Measure will be reassessed. 

 
Measure 2 - It is anticipated that further changes to the WIPP WAC and/or WIPP Permit requirements will not occur for CH TRU 

and/or TRUM during FY 2001.  If changes to the WIPP WAC and/or WIPP Permit requirements occur that are 
outside the control of the Contractor and invalidate previous certification data, the Contractor shall submit to RL a 
revised path forward with 20 calendar days as the basis for the baseline change request and renegotiation of this 
Performance Incentive. 

 
Measure 3 – If safety related hazards are identified during the performance of this work scope that are outside the existing 

authorization basis of the associated facilities, the Contractor shall submit to RL a revised path forward within 20 
calendar days as the basis for a baseline change request and re-negotiation of this Performance Incentive Expectation. 

SECTION 6 
SIGNATURES 

 
 
_______________________________________ ______________________________ 
E.S. Aromi, Sr. Project Director      Date 
Waste Management Project 
 
________________________________________ ______________________________ 
R.D. Hanson, President & CEO      Date 
Fluor Hanford, Inc. 
 
________________________________________ ______________________________ 
H.E. Bilson, Assistant Manager      Date 
For Environmental Restoration and Waste Management 
 
________________________________________ ______________________________ 
W. W. Ballard, Assistant Manager     Date 
For Planning and Integration 
 
_________________________________________ ______________________________ 
K.A. Klein, Manager                   Date 
Richland Operations Office 
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SECTION 1 
GENERAL INFORMATION 

Performance Agreement Number: FHI-AS-1 
Performance Agreement Short Title: Assist in the Creation of Non-Hanford Jobs  
Revision Number & Date: Rev. 0, 10/31/00 

Maximum Available Incentive Fee: -2.4% of available fee in Contract Clause B.4  

Performance Agreement Type: þ Regular ¨ Stretch ¨ Superstretch 
(check appropriate box) 

SECTION 2 
PERFORMANCE OUTCOMES 

 
Check appropriate box: 

oOutcome #1:  Restore the River Corridor for multiple uses 

oOutcome #2:  Transition Central Plateau to support long-term waste management  

þ Outcome #3:  Put DOE Assets to work for the Future 
SECTION 3 

PERFORMANCE OBJECTIVE (S), MEASURES PERFORMANCE EXPECTATION(S)  
List associated performance objectives, measures, and performance expectations.  Identify associated PBS # for each 
performance objective and/or measures. 
 
Performance Objective:  Assist in the Creation of Non-Hanford Jobs  PBS N/A 
 
Measure 1 - Number of new Non-Hanford jobs created 
 
 (Number of cumulative jobs helped to be created for the 8-county region surrounding the Hanford Site) 
 
 Expectation(s) Regular  
 FY01 2,550 (Cumulative, beginning FY 1997) 

[70% of 3000 less 1,502 (number of PHMC cumulative                        
Validated jobs thru FY1999)] 

  
SECTION 4 

FEE SCHEDULE 

Identify fee schedule by performance objective and/or measure(s) 
 
Regular  = 100% of the available fee for this Performance Incentive 
 
Regular 
 Negative fee only – maximum fee forfeited = -2.4% of available fee in Contract Clause B.4  
 
. 
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SECTION 5 
PERFORMANCE REQUIREMENTS  

PREVIOUS YEAR’S GATEWAY:  Describe previous year’s gateway (if applicable) that must be completed 
before fee can be paid under this performance measure.  The requirements listed below are the gateway only 
requirements for this Performance Measure.   
 
NONE 
 
GENERAL REQUIREMENTS:  In order to earn incentive fee under this Performance Incentive, the Contractor shall: 
1. Meet the specific completion criteria and expectations set forth in this Performance Incentive. 
 
DEFINE COMPLETION:  (Specify Performance Elements and describe indicators of success 
(quality/progress).  Include baseline documentation/data against which completion documentation should be 
compared). 
 
“Completion” shall occur after DOE-RL formally approves the claims as submitted by FHI in required documentation 
as follows (minimum):  (1) summary table; (2) job count information; and (3) job assistance information.  These are 
further explained in the following: 
 
1. Summary table – Table listing jobs helped-to-be-created - by company. 
 
2. Job Count Information - Supporting, auditable information verifying, by company, the number of jobs claimed.  

The jobs claimed are to meet the criteria as documented in section 2.4 Crediting Local Job Creation and Attraction 
Assistance of the Economic Transition Plan for FY 2000 or later updates to these criteria for 2001 as mutually 
agreed for the FY 2001 Economic Transition Plan.   

 
3. Job Assistance Information  - Supporting information regarding  “Material Support” provided by FDH in helping to 

create the claimed jobs.  This information must address the criterion “Material Assistance” included in Table 1 of 
the above referenced document and be sufficiently complete and well-written to permit review by off-Site experts, 
who are to advise DOE-RL on the sufficiency of the FHI assistance provided. 

 
DEFINITIONS:  (define terms) 
 
1. Non-Hanford jobs - Jobs created that do not depend on the DOE-RL mission at Hanford nor the funding allocated 

by Congress to carry out the Hanford mission.  
 
2. Cumulative jobs - The total number of jobs credited by DOE-RL for past FYs, beginning in FY 1997, and including 

those claimed through FY 2001.  Jobs credited to date are as follows: FY 97 = 201; FY 98 = 319; FY 1999 = 982; 
total cumulative jobs credited thru FY 1999 = 1502. 

 
3. “8-county region”- Benton and Franklin Counties, plus the following other counties near the Hanford Site: Grant, 

Adams, Walla Walla, Umatilla (in Oregon), Klickitat, and Yakima. 
 
COMPLETION DOCUMENTS LIST:  (In addition to the Completion Notice the document(s) that should be 
submitted/data that should be available/actions to be taken by evaluator, to determine actual performance to 
the requirements stated above). 
 
The following documentation, as specified in “Define Completion above”: 
1. Summary Table  
2. Job Count Documentation 
3. Job Assistance Information 
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ASSUMPTIONS/TECHNICAL BOUNDARY CONDITIONS AND REMEDY STATED:  (For reasonably 
foreseeable impacts to performance which are not covered under the Contract.  If the assumption or 
condition proves false the remedy shall be in effect.  If remedy is not possible the next step is renegotiation).   
 
NONE 
   

SECTION 6 
SIGNATURES 

 
 
 
_______________________________________________________ _____________________________________ 
T.J. Harper, Vice President      Date 
Site Services 
 
 
_______________________________________________________ _____________________________________ 
R.D. Hanson, President CEO                      Date 
Fluor Hanford, Inc. 
 
 
_______________________________________________________ _____________________________________ 
J.E. Ollero, Director                Date 
Office of Training Services and Asset Transition 
 
 
_______________________________________________________ ____________________________________ 
W. W. Ballard, Assistant Manager     Date 
For Planning and Integration 
 
 
_______________________________________________________ _____________________________________ 
K.A. Klein, Manager       Date 
Richland Operations Office 
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FY 2001 CONTRACT PERFORMANCE INCENTIVE:  FHI Comprehensive 

SECTION 1 
GENERAL INFORMATION 

Performance Incentive Number: FHI – Comprehensive 

Performance Incentive Title: Comprehensive Performance 

Revision Number & Date: Rev. 0, 10/31/00 

Maximum Available Incentive Fee: Up to 20% of available fee in Contract Clause B.4 

Performance Incentive Type: þ Regular ¨Stretch ¨ Superstretch 
(Check appropriate box) 

SECTION 2 
PERFORMANCE OUTCOMES  

Check appropriate box: 

þ Outcome #1:  Restore the River Corridor for multiple uses 

þ Outcome #2:  Transition Central Plateau to support long-term waste management  

þ Outcome #3:  Put DOE Assets to work for the future 

SECTION 3 
PERFORMANCE OBJECTIVE (S) MEASURE (S) & EXPECTATION (S) 

List associated performance objectives, measures, and performance expectation.  Identify associated PBS# for each performance 
objective and/or measures as appropriate 

Performance Objective/Measure 1 - Safety:  Protect worker safety and health, public safety and health, and the 
environment. 

Performance Objective/Measure 2 - Operational Excellence:  Operate in a manner conducive to excellence and 
quality. 

Performance Objective/Measure 3 - Responsible Stewardship :  Provide responsible stewardship of Hanford assets 
and resources; and acquire goods and services fairly, cost effectively, and 
competitively.  

Performance Objective/Measure 4 - Effective Leadership :  Provide corporate leadership to improve management 
effectiveness collaborate and participate proactively with our customers and 
value workers and provide a supportive environment. 

 
SECTION 4 

FEE SCHEDULE 
Identify fee schedule by performance objective and/or measure(s) 

 
Performance Objective/Measure 1 - Safety:  Negative fee only up to 20% of fee available for this Performance 

Incentive. 

Performance Objective/Measure 2 - Operational Excellence:  Incentive fee up to 44.5%; negative fee up to 18.5% of 
fee available for this Performance Incentive. 

Performance Objective/Measure 3 - Responsible Stewardship :  Incentive fee up to 10.5%; negative fee up to 7.5% of 
fee available for this Performance Incentive. 

Performance Objective/Measure 4 - Effective Leadership :  Incentive fee up to 45%; negative fee up to 30% of fee 
available for this Performance Incentive. 
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SECTION 5 
PERFORMANCE REQUIREMENTS 

PREVIOUS YEAR’S GATEWAY:  Describe previous year’s gateway (if applicable) that must be completed before fee 
can be paid under this Performance Incentive.  The requirements listed below are the gateway only requirements for this 
Performance Incentive. 

 
NONE 
 

GENERAL REQUIREMENTS:  In order to earn incentive fee under this Performance Incentive, the Contractor shall:  
5. Fully comply with all terms and conditions of the Contract.  Nothing in this Performance Incentive shall relieve the 

Contractor from complying with any terms and conditions of the Contract, and 
6. Meet the specific completion criteria and expectations set forth in this Performance Incentive. 

 

DEFINE COMPLETION:  (Specify Performance Elements and describe indicators of success (quality/progress).  
Include baseline documentation/data against which completion documentation should be compared. 
 
Performance Objective/Measure 1  - Safety:  The Contractor shall protect worker safety and health, public 

safety and health, and the environment. 
 

1A. Maintain and improve the approved Integrated Safety Management System (ISMS).  

 Performance Expectation: 
• Ensure all operations are conducted in accordance with the approved ISMS System Description. 
• In accordance with PHMC Contract No. DE-AC06-96RL1320, Modification M086, dated October 1, 1999, 

DEAR Clause 970.5204-78 (dated June 1997) and DEAR Clause 970.5204-2 (dated June 1997) maintain 
compliance with all applicable federal, state, and local statutes and regulations. 

• Self-disclose regulatory non-compliance and enact self-correction of the situation in a timely manner.       
• Perform timely and effective corrective actions for non-compliances and/or deficiencies identified by DOE or 

other regulatory entities. 
• Resolve opportunities for improvement identified during previous ISMS Phase I and Phase II verifications. 

(Note: Due dates are tracked in corrective action tracking system). 
• In accordance with DEAR Clause 970.5204-2 (dated June 1997), and reference to DOE Policy 450.5 as 

a guide, and the Contractor’s memorandum FH-0005248, dated 9/26/00, review, update, and submit, for 
DOE-RL approval, safety performance objectives, performance measures, and commitments. 

 
Determination of Fee:   
Up to 20% of fee available for this Performance Incentive will be forfeited if the Contractor fails to satisfactorily 
meet 1A.  The determination as to the overall effectiveness of the Contractor’s performance against this 
Performance Objective/Measure sha ll be made by the DOE-RL Manager, or his designee, based on satisfactory 
accomplishment of the performance expectations above, and giving consideration to input provided by DOE-RL 
staff. 
 
Determination of non-compliance with the approved ISMS System Description and/or applicable regulatory 
requirements may be based on input from the following sources:  (1) written enforcement actions from regulatory 
agencies and (2) findings of DOE-RL staff.  Determination shall in part be based on potential or real impact to 
protection of the workers, the public and the environment.  Consideration will be given to such factors as severity, 
seriousness, and number of violations, toxicity, volume, persistence and/or duration of the violation. 
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Performance Objective/Measure 2  -Operational Excellence:  The Contractor shall operate in a manner conducive 
to excellence and quality. 

 
2A. Migrate systems to facilitate PBS restructuring in FY 2002. 

Performance Expectation: 
• Transition data within existing systems into a new configuration that effectively implements the new 

PBS/WBS structure.  New structure shall be implemented and be operational by 09/28/01and crosswalk 
technical schedule and cost down through Level IV of the revised WBS structure. 

• Provide an effective cross walking capability of information as identified in the Draft BUG II, between prior 
years and current year. 

• Maintain an earned value management system during and after the transition that generally conforms to the 
ANSI/EAI Standard 748, Earned Value Management System (EVMS). 

Determination of Fee: 
Up to 7.5% of fee available for this Performance Incentive fee may be earned for Performance Objective/ 
Measure 2A.  The fee determination shall be made by the DOE-RL Manager, or his designee, based on 
satisfactory accomplishment of the performance expectations above, and giving consideration to input provided 
by DOE-RL staff. 

Determination of satisfactory performance will also be based on the following:  (1) Cost/Schedule Control Data, 
(2) findings of DOE-RL staff, and (3) modification of systems in a manner that provides required crosswalk of 
information between fiscal years.  Determination will also be made giving consideration to such factors as impact 
on DOE-RL operations including budget formulation, Multi-Year Work Plan development and other budget-
related activities. 
 

2B.  Rebaseline completed per Baseline Updating Guidance (BUG). 

Performance Expectation: 
• MYWP and AWP products adhere to BUG, or deviations are agreed to, in writing, by DOE-RL prior to 

implementation by FHI. 
• Deliverables are of acceptable quality, as determined by DOE-RL. 
• Deliverables are received per BUG schedules. 
• Deliverables are responsive to customer requirements; complete in both content and number of copies, and 

provide electronic submittal as required by the BUG. 

Determination of Fee: 
Up to 15% of fee available for this Performance Incentive may be earned for Performance Objective/Measure 2B.  
The fee determination shall be made by the DOE-RL Manager, or his designee, based on satisfactory 
accomplishment of the performance expectations above, and giving consideration to input provided by DOE-RL 
staff. 
 
Determination of satisfactory performance will also be based on (1) adherence to direction provided by DOE-RL,      (2) 
timeliness and quality of deliverables, and (3) findings of DOE-RL staff. 

 
2C.  Integrate Project Deliverables to DOE-RL. 

Performance Expectation: 
• Contractor ensures that changes to a project adequately and appropriately consider the associated impacts to 

other projects both within and without the Contractors scope of work, and that the change optimizes the 
completion of the cleanup of Hanford. 

• Contractor consistently provides a critical analysis of all project changes, including any affects on other 
projects. 
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• Contractor consistently executes and documents a critical analysis and provides a concise overview of all 
proposed changes that affect other Site projects.  The overview shall be in adequate detail to allow DOE-RL 
review of the change and its affect on other projects. 

• Establish and support a routine inter-contractor integration meeting to discuss and manage interface impacts 
and issues.  The meeting will be chaired by DOE-RL.  (November 1, 2000 to September 20, 2001).     

•  Provide concise overview of the Contractor’s change proposals that affect interfaces within the PHMC and 
with other site contractors (November 1, 2000 to September 30, 2001). 

 
Determination of Fee: 

Up to 3.5% of fee available for this Performance Incentive will be forfeited if the Contractor fails to satisfactorily 
meet 2C.  The determination as to the overall effectiveness of the Contractor’s performance against this 
Performance Objective/Measure shall be made by the DOE-RL Manager or his designee, based on satisfactory 
accomplishment of the performance expectations above, and giving consideration to input provided by DOE-RL 
staff. 

Determination of satisfactory performance will also be based on (1) the effectiveness of the Contractor’s 
management programs, (2) the Contractor’s ability to evaluate inter-project impacts and mitigate identified 
impacts in a manner that optimizes progress, and (3) the severity and number of instances where impacts are not 
properly/adequately evaluated. 

 
2D.  Increase discipline of project controls, practices and baseline improvement. 

Performance Expectation:  
• Within the constraint of DOE-RL policies, effectively implement improvement to the baseline change control 

process and apply it uniformly to all of the Contractor’s projects.  Accomplish this improvement in 
partnership with DOE-RL, and include provisions for contractor support to the RL change control board.  
Complete this activity by 12/31/00. 

• Provide DOE-RL with monthly reports to include cost and schedule performance data (earned value) at one 
level below the PBS level of the FY 2001 WBS. Include the status of technical scope via accomplishments, 
issues, and critical performance measures.  These data may be added to an existing report.  First report (with 
December 2000 data) is due 1/25/01.  

• Improve and communicate spending forecast and estimates at completion (estimated cost to complete 
utilizing the approved FY 2001 work scope. 

 
 Determination of Fee 

 Up to 15% of fee available for this Performance Incentive will be forfeited if the Contractor fails to satisfactorily 
meet 2D.  The determination as to the overall effectiveness of the Contractor’s performance against this 
Performance Objective/Measure shall be made by the DOE-RL Manager or his designee, giving consideration to 
input provided by DOE-RL staff. 
 
Determination of satisfactory performance will be based on the performance of the Contractor’s baseline change 
control process including: (1) the timeliness in completing the Baseline Change Request (BCR) process 
improvement, (2) uniformity in the application of the process, and (3) the accuracy of reports continuing of 
application of the Contractor’s management programs.  Determination will consider such factors as impact on 
Hanford cleanup progress and the severity and number instances where baseline change control performance fails 
to provide cost, schedule and technical status data as defined in the DOE/FHI partnership related to the RL 
change control board.   
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2E. Integrate Technology into Project:  Provide Effective Science & Technology (S&T) Integration and Application by 
effectively planning and deploying science and technology to reduce technical risk, accelerate schedule, and 
satisfy Hanford Site Technology needs.  
 
Performance Expectation: 
• Conduct science and technology reviews to identify and quantify areas of high technical 

risk/uncertainty, and develop near and long-term mitigation plans (e.g., S&T plans, technology roadmaps).  
These plans will include Technology Insertion Points (TIPs) and S&T Data, and will identify the necessary 
S&T work scope within the appropriate MYWP baseline: 
− Provide a schedule of eight or more S&T reviews for FY01 by 12/01/00 with supporting logic for the 

chosen reviews. 
− Submit TIPs for FY01, FY02, and FY03 by 12/15/00. 
− Input S&T Data into IPABS by 01/12/01; and 
− Submit two or more S&T Plans by 06/30/01.   

• Deploy (and document within 45 days of deployment) technologies that provide solutions to areas of need 
identified by the S&T reviews.  Documentation of deployment should include certification of acceptance by 
appropriate contractor project management.  Documentation of all deployments for FY01 shall be complete 
prior to 10/31/01. 

• Document the benefit derived from the deployment of each technology using the Return on Investment 
(ROI) models similar to the approach/format used by the Pollution Prevention (P2) Program.  ROI 
documentation should be submitted in conjunction with corresponding documentation of deployment. 

• Contribute to the Contractors portion of the S&T–related EM Corporate Performance as documented in 
the IPABS-IS.   

• Complete all TIP milestones in accordance with project schedules and provide documentation supporting 
each TIP decision. 

• Provide monthly progress reports to Science and Technology Programs that status technology reviews, 
Needs, TIPs, deployments, demonstrations, and other activities of Technology Management. 

• Participate and provide leadership in Site Technology Coordination Group subgroup activities. 
• Create and manage a pilot program that will fund or leverage the deployment of technologies that will be 

beneficial in expediting successful completion of Hanford Project activities. 
 
Determination of Fee: 
Up to 15% of fee available for this Performance Incentive may be earned for performance Objective/Measure 2E.  
The fee determination shall be made by the DOE-RL Manager, or his designee, based on satisfactory 
accomplishment of the performance expectations above, and giving consideration to input provided by DOE-RL 
staff.  Consideration will be given to the mount of ROI calculated for FY01 deployments. 
 

2F. Achieve Pollution Prevention/Waste Minimization:  Executive Order (EO) 13101 requires the diversion of 
sanitary waste from landfills, and increased purchases of Environmental Protection Agency (EPA) designated 
recycled-content products.  The Secretary of Energy established waste reduction goals for waste generated from 
routine operations.  Accordingly, the Contractor shall facilitate compliance with the Executive Order and the 
Secretary of Energy goals. 

Performance Expectation:  
• Meet the Contractor’s portion of the routine waste reduction, sanitary recycling and affirmative 

procurement goals as addressed in the “Strategy for Meeting the Secretary of Energy’s and Hanford Site 
Fiscal Year 2001 Pollution Prevention Goals”, DOE-RL-2000-68, dated October 2000. 
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FY 2001 CONTRACT PERFORMANCE INCENTIVE:  FHI Comprehensive 

• Develop a program plan recommending sources of on-site funding for Return-on Investment projects and 
recommendations for implementation. 

• Physically move one rail well car from its current location at 212-R to a location approved by DOE-RL COR, 
either on or off the Hanford Site, that meets all applicable DOE Orders, and Federal and State Statutes. 

 
Determination of Fee: 
Up to 7% of fee available for this Performance Incentive may be earned for Performance Objective/Measure 2F.  
The fee determination shall be made by the DOE-RL Manager or his designee, based on satisfactory 
accomplishment of the performance expectations above, and giving consideration to input provided by DOE-RL 
staff. 

Performance Objective/Measure 3  - Responsible Stewardship: The contractor shall provide respons ible 
stewardship of Hanford assets and resources; and acquire goods and services fairly, cost-effectively, and 
competitively. 

 
3A.  Provide Efficient & Effective Site Infrastructure & Support Services:  The Contractor shall provide efficient and 

effective site infrastructure and support services (e.g., analytical services, utilities, maintenance, general-purpose 
facilities and information management) commensurate with site mission needs. 

Performance Expectation:  
• Provide the required infrastructure and support services as efficiently and effectively as possible, within the 

constraints such as funding and labor agreements. 
• Match infrastructure and service requirements in concert with mission requirements (i.e., alignment with Site 

Critical Outcomes). 
• Provide infrastructure services to all site prime and sub-contractors in an equitable manner. 
• Meet expectations for all sections of the DOE-RL’s FY 2001/2002 Energy Management Performance 

Agreement executed with HQ-EE.  

 Determination of Fee: 
 Up to 7.5% of fee available for this Performance Incentive will be forfeited if the Contractor fails to satisfactorily 
meet 3A.  The determination as to the overall effectiveness of the Contractor’s performance against this 
Performance Objective/Measure shall be made by the DOE-RL Manager or his designee, based satisfactory 
accomplishment of the performance expectations above, and giving consideration to input provided by DOE-RL 
staff. 

3B. Achieve Effective Property Management:  The FY 2000 efforts resulted in the generation of a baseline list of 
facilities to evaluate for marketable property, and agreements to prepare personal property availablity packages 
for 616 pieces of property.   Approximately 35% of this total was completed in FY 2000. 

Performance Expectation:  
• Complete personal property availability packages for the remaining quantity, resulting in a two-year total 

of 616 pieces of property. 
• Focus on property that is free releasable, or with minimal or no radioactive contamination.  The property 

shall be evaluated and selected based on the Contractor’s knowledge, experience, potential economic 
value, and DOE-RL requirements. 

 
 Determination of Fee:  
Up to 3% of fee available for this Performance Incentive may be earned for Performance Expectation 3B.  The 
fee determination shall be made by the DOE-RL Manager or his designee, based on satisfactory accomplishment 
of the expectations above, and giving consideration to input provided by DOE-RL staff. 
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Determination of satisfactory performance will also be based on delivery of a project plan (scope of work, 
performance schedule, and cost estimate by 11/30/00 and delivery of personal property availability packages for 
the remainder of the 616 pieces of property by 9/30/01.   

 
3C. Achieve Effective Small Business Advocacy Program:  The Contractor shall demonstrate their purchasing system 

includes effective small business advocacy program to support DOE’s responsibility to award a fair proportion of 
DOE appropriated dollars to small business concerns.   The Contractor shall use all appropriate means to improve 
its performance in making awards to small business. 

Performance Expectation:  
• Exceed the mutually established goals in every small business strategy category of the Subcontract Plan. 
• Provide creditable documentation that accounts for established goals and the statistics used to exceed them. 
• Validate maximum practicable utilization of small business by utilizing the tools available to DOE 

contractors as established in Acquistion Letter 2002-02 with an emphasis in Part II, items B, C, E and F. 
• Educate the small business community on a quarterly basis in doing business with the Hanford Site. 
• Develop acquisition strategies from MYWPs that will identify and expand opportunities for the small 

business community. 

Determination of Fee: 

Up to 7.5% of fee available for this Performance Incentive may be earned for Performance Objective/Measure 
3C.  The fee determination shall be made by the DOE-RL Manager or his designee, base on satisfactory 
accomplishment of the performance expectations above, and giving consideration to input provided by DOE-RL 
staff. 

 

Performance Objective/Measure 4 - Effective Leadership:  Provide corporate  leadership to improve 
management effectiveness, collaborate and participate proactively with our 
customers, and value workers and provide a supportive environment 

 
The Contractor is responsible for conducting activities and work in accordance with applicable criteria and standards in 
performing the total requirements of the contract.  Some activities and work are addressed by specific performance 
incentives.  Effective leadership is expected to guide and direct these activities and work to achieve desired outcome for 
all contract activities, including those activities for which there are no specific performance incentive. 
 
4A. Management Effectiveness:  The Contractor shall institutionalize organizational and management system 

improvements and significantly increase management effectiveness and control of its contractual work activities. 

Performance Expectation:  
• Manage for results. 
• Provide proactive leadership to effectively manage and resolve technical issues: 

- Manage and resolve unanticipated issues to reduce impacts to baseline work scope. 
- Submit quality and timely technical documents. 
- Provide timely communications to DOE-RL staff to present and status technical issues and resolution. 

• Improve issues management:  adequately investigate and understand the full depth and breadth of 
deficiencies/issues and eliminate recurring deficiencies. 

• Maintain a contractor self-assessment process to measure managerial effectiveness for continuous 
improvement. 

• Ensure that work is being conducted in accordance with established requirements, policies and procedures. 
• Implement appropriate management action to minimize non-work related activities and maximize work force 

productivity. 
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4B. Customer Satisfaction:  Customer satisfaction is a desired outcome for all contract activities, including those 

activities for which there are no specific performance incentives. 

Performance Expectation:  In addition to meeting explicit contract requirements, the Contractor shall: 
• Maintain a posture of constructive cooperation and openness with regulators and stakeholders.   

Contractor actions must be consistent with and supportive of DOE-RL’s mission. 
• Work cooperatively with other site entities for site-wide planning of work. 
• Partner, team, and coordinate with other Hanford contractors and local economic development 

organizations to help in creating non-Hanford jobs.  The number and quality of contacts and surveys of 
contractors and local economic development organizations will be included as part of the basis for 
performance evaluation. 

• Be responsive to customer direction and requirements of the CO and/or COR. 
• Respond to allegations of hostile work environment and a chilling effect in an expeditious manner, and 

ensure free flow of information between employee and DOE-RL. 
 

4C. Effective Financial Management:  The Contractor shall fulfill its contractual obligation in a fiscally responsible 
manner. 

Performance Expectation:   

• Perform periodic (at least monthly) assessment and take necessary corrective action to ensure cost plus 
commitments at each funds control point (1) does not exceed FY 2001 Budget Authority (BA) and beginning 
prior year uncosted obligations, (2) are for DOE authorized work scope, and (3) are within the time limitation 
established by the Appropriation. 

• Notify DOE-RL promptly, in writing, when there is a reason to believe any funds control points(s) will be 
exceeded, along with a proposed corrective action plan. 

• Take action(s) to ensure funds control point(s) will not be violated.   Corrective action shall be 
coordinated with DOE-RL Contracting Officer. 

• Notify DOE-RL promptly when there is a reason to believe that funds control point(s) will be 
substantially underrun. 

Determination of Fee: 

Up to 30% of fee available for this Performance Incentive may be forfeited and up to 45% of fee available for this 
Performance Incentive fee may be earned for Performance Objective/Measures 4A-C.  The DOE-RL Manager, or his 
designee shall make the fee determination.  The determination as to the overall effectiveness of the Contractor’s 
leadership shall be based on, but not limited to, satisfactory performance against the performance expectations above.  

 

COMPLETION DOCUMENTS LIST: (In addition to the Completion Notice the document(s) that should be 
submitted/data that should be available/actions to be taken by evaluator to determine actual performance to the 
requirements stated above. 

 
The Contractor shall provide a self-assessment addressing each performance expectation under this Performance 
Incentive by 10/31/01.  This is in addition to the self-assessment specifically identified within the Performance 
Objective(s)/Measure(s). 
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SECTION 6 
SIGNATURES 
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PART III – LIST OF DOCUMENTS 
EXHIBITS AND OTHER ATTACHMENTS 

 
FEE PLAN 
SECTION J 

 
APPENDIX H 

 
 
 

FOR THE PERIOD OCTOBER 1, 2000 – SEPTEMBER 30, 2001 
 
3. The total available fee pool for FY01 as set forth in Clause B.4 entitled “Estimated Cost and 

Fee” of this Contract is allocated as follows: 
 
  Base Fee – none 
  Award Fee – none 
  Performance fee – 100% 
 
4. 20% of the available positive incentive fee in Clause B.4, and -15.2% of negative incentive 

fee, is allocated to a Comprehensive Incentive.  The performance incentive “FHI – 
Comprehensive” establishes the bases to measure comprehensive performance.  The 
remaining performance fee amount is allocated to the objectives, measures and/or 
expectations as follows: 

 
  Objective – 0.0% 
  Measures – 0.0% 
  Expectations – 100% 
 
3. The specific percentage of fee assigned to an individual objective, measure, or expectation is 

set forth in the Performance Incentives.  Available fee is suballocated into fee for regular 
performance, stretch performance, and negative fee for poor performance.  If the contractor 
fails to meet a given performance objective, measure, or expectation, a negative incentive fee 
will result (if applicable).  For negative incentive fee, the specific amount will be deducted 
from the total amount of fee otherwise earned.  However, in no event will the amount 
deducted for failure to meet performance objectives, measures, or expectations exceed the 
total amount of fee earned on all regular and stretch incentives. 

 


